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SECTION 01780A

CLOSEOUT SUBMITTALS
05/02

**************************************************************************
NOTE:  This guide specification covers the 
requirements for closeout submittals including:  
revised project documents, warranty management, 
testing, adjusting and balancing, O & M manuals, and 
final cleaning.

Comments and suggestions on this guide specification 
are welcome and should be directed to the technical 
proponent of the specification.  A listing of 
technical proponents, including their organization 
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as 
a  Criteria Change Request (CCR).

Use of electronic communication is encouraged.

Brackets are used in the text to indicate designer 
choices or locations where text must be supplied by 
the designer.

**************************************************************************

PART 1   GENERAL

**************************************************************************
NOTE:  Coordinate with the customer regarding 
special warranty requirements and options.

**************************************************************************

1.1   SUBMITTALS

**************************************************************************
NOTE:  Submittals must be limited to those necessary 
for adequate quality control.  The importance of an 
item in the project should be one of the primary 
factors in determining if a submittal for the item 
should be required.
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A “G” following a submittal item indicates that the 
submittal requires Government approval.  Some 
submittals are already marked with a “G”.  Only 
delete an existing “G” if the submittal item is not 
complex and can be reviewed through the Contractor’s 
Quality Control system.  Only add a “G” if the 
submittal is sufficiently important or complex in 
context of the project.

For submittals requiring Government approval on Army 
projects, a code of up to three characters within 
the submittal tags may be used following the "G" 
designation to indicate the approving authority.  
Codes for Army projects using the Resident 
Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy 
projects.

Submittal items not designated with a "G" are 
considered as being for information only for Army 
projects and for Contractor Quality Control approval 
for Navy projects.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are [for Contractor Quality Control 
approval.][for information only.  When used, a designation following the 
"G" designation identifies the office that will review the submittal for 
the Government.]  The following shall be submitted in accordance with 
Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

As-Built Drawings

  Drawings showing final as-built conditions of the project.  [The 
final CADD as-built drawings shall consist of one set of 
electronic CADD drawing files in the specified format, one set of 
mylar drawings, 2 sets of blue-line prints of the mylars, and one 
set of the approved working as-built drawings.] [The manually 
prepared drawings shall consist of 1 set of completed final 
as-built original transparency drawings, 2 sets of blue-line 
prints of the transparencies, and the approved marked working 
as-built prints.]

SD-03 Product Data

As-Built Record of Equipment and Materials

  [Two] [_____] copies of the record listing the as-built 
materials and equipment incorporated into the construction of the 
project.

Warranty Management Plan

SECTION 01780A  Page 3



  [One set] [[_____] sets] of the warranty management plan 
containing information relevant to the warranty of materials and 
equipment incorporated into the construction project, including 
the starting date of warranty of construction.  The Contractor 
shall furnish with each warranty the name, address, and telephone 
number of each of the guarantor's representatives nearest to the 
project location.

Warranty Tags

  [Two] [_____] record copies of the warranty tags showing the 
layout and design.

Final Cleaning

  [Two] [_____] copies of the listing of completed final clean-up 
items.

1.2   PROJECT RECORD DOCUMENTS

1.2.1   As-Built Drawings

**************************************************************************
NOTE:  The USACE policy on as-built (RECORD) 
drawings is as follows:

     a. Method of Preparation for Military Projects. 
 The construction contractor will prepare the final 
as-built drawings, whether in manual or CADD format.

     b.  Method of Preparation for Civil Works 
Projects.  The preferred method of preparing the 
final as-built drawings is by the construction 
contractor.  The management plan for the project 
must justify the preparation of the final as-built 
drawings by any other method, such as by in-house 
personnel.  Two such exceptions are "emergency 
construction" and operations work performed with 
hired labor.  Revise the following specification 
paragraphs if as-builts are not to be done by the 
Contractor.

     c.  Customer Coordination.  The method of 
producing the as-built drawings and their format 
will be discussed with the customer at the beginning 
of a project, reflected in the Memorandum of  
Understanding with the customer (if applicable) and 
the management plan for the project, and confirmed 
with the customer before issuing the construction 
solicitation.

**************************************************************************

This paragraph covers as-built drawings complete, as a requirement of the 
contract.  The terms "drawings," "contract drawings," "drawing files," 
"working as-built drawings" and "final as-built drawings" refer to contract 
drawings which are revised to be used for final as-built drawings.
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1.2.1.1   Government Furnished Materials

**************************************************************************
NOTE:  Edit this paragraph to specify manually 
prepared drawings or CADD files compatible with the 
customers CADD system.

**************************************************************************

One set of [mylar drawings revised to reflect all bid amendments will be 
provided by the Government at the preconstruction conference for projects 
requiring manually prepared as-built drawings] [electronic CADD files in 
the specified software and format revised to reflect all bid amendments 
will be provided by the Government at the preconstruction conference for 
projects requiring CADD file as-built drawings].

1.2.1.2   Working As-Built and Final As-Built Drawings

The Contractor shall revise [2] [_____] sets of paper drawings by red-line 
process to show the as-built conditions during the prosecution of the 
project.  These working as-built marked drawings shall be kept current on a 
weekly basis and at least one set shall be available on the jobsite at all 
times.  Changes from the contract plans which are made in the work or 
additional information which might be uncovered in the course of 
construction shall be accurately and neatly recorded as they occur by means 
of details and notes.  Final as-built drawings shall be prepared after the 
completion of each definable feature of work as listed in the Contractor 
Quality Control Plan (Foundations, Utilities, Structural Steel, etc., as 
appropriate for the project).  The working as-built marked prints and final 
as-built drawings will be jointly reviewed for accuracy and completeness by 
the Contracting Officer and the Contractor prior to submission of each 
monthly pay estimate.  If the Contractor fails to maintain the working and 
final as-built drawings as specified herein, the Contracting Officer will 
deduct from the monthly progress payment an amount representing the 
estimated cost of maintaining the as-built drawings.  This monthly 
deduction will continue until an agreement can be reached between the 
Contracting Officer and the Contractor regarding the accuracy and 
completeness of updated drawings.  The working and final as-built drawings 
shall show, but shall not be limited to, the following information:

     a.  The actual location, kinds and sizes of all sub-surface utility 
lines.  In order that the location of these lines and appurtenances may be 
determined in the event the surface openings or indicators become covered 
over or obscured, the as-built drawings shall show, by offset dimensions to 
two permanently fixed surface features, the end of each run including each 
change in direction.  Valves, splice boxes and similar appurtenances shall 
be located by dimensioning along the utility run from a reference point.  
The average depth below the surface of each run shall also be recorded.

     b.  The location and dimensions of any changes within the building 
structure.

     c.  Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from contract 
plans.

     d.  Changes in details of design or additional information obtained 
from working drawings specified to be prepared and/or furnished by the 
Contractor; including but not limited to fabrication, erection, 
installation plans and placing details, pipe sizes, insulation material, 
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dimensions of equipment foundations, etc.

     e.  The topography, invert elevations and grades of drainage installed 
or affected as part of the project construction.

     f.  Changes or modifications which result from the final inspection.

     g.  Where contract drawings or specifications present options, only 
the option selected for construction shall be shown on the final as-built 
prints.

     h.  If borrow material for this project is from sources on Government 
property, or if Government property is used as a spoil area, the Contractor 
shall furnish a contour map of the final borrow pit/spoil area elevations.

     i.  Systems designed or enhanced by the Contractor, such as HVAC 
controls, fire alarm, fire sprinkler, and irrigation systems.

     j.  Modifications (change order price shall include the Contractor's 
cost to change working and final as-built drawings to reflect 
modifications) and compliance with the following procedures.

(1)  Directions in the modification for posting descriptive 
changes shall be followed.

(2)  A Modification Circle shall be placed at the location of each 
deletion.

(3)  For new details or sections which are added to a drawing, a 
Modification Circle shall be placed by the detail or section title.

(4)  For minor changes, a Modification Circle shall be placed by 
the area changed on the drawing (each location).

(5)  For major changes to a drawing, a Modification Circle shall 
be placed by the title of the affected plan, section, or detail at 
each location.

(6)  For changes to schedules or drawings, a Modification Circle 
shall be placed either by the schedule heading or by the change in 
the schedule.

(7)  The Modification Circle size shall be 12.7 mm 1/2 inch 
diameter unless the area where the circle is to be placed is 
crowded.  Smaller size circle shall be used for crowded areas.

1.2.1.3   Drawing Preparation

The as-built drawings shall be modified as may be necessary to correctly 
show the features of the project as it has been constructed by bringing the 
contract set into agreement with approved working as-built prints, and 
adding such additional drawings as may be necessary.  These working 
as-built marked prints shall be neat, legible and accurate.  These drawings 
are part of the permanent records of this project and shall be returned to 
the Contracting Officer after approval by the Government.  Any drawings 
damaged or lost by the Contractor shall be satisfactorily replaced by the 
Contractor at no expense to the Government.

SECTION 01780A  Page 6



1.2.1.4   Computer Aided Design and Drafting (CADD) Drawings

**************************************************************************
NOTE:  Edit this paragraph to specify CADD drawings 
compatible with the costumer's CADD system, 
providing the version where applicable.

Omit this paragraph if manually prepared drawings 
are required for the project.

**************************************************************************

Only personnel proficient in the preparation of CADD drawings shall be 
employed to modify the contract drawings or prepare additional new 
drawings.  Additions and corrections to the contract drawings shall be 
equal in quality and detail to that of the originals.  Line colors, line 
weights, lettering, layering conventions, and symbols shall be the same as 
the original line colors, line weights, lettering, layering conventions, 
and symbols.  If additional drawings are required, they shall be prepared 
using the specified electronic file format applying the same graphic 
standards specified for original drawings.  The title block and drawing 
border to be used for any new final as-built drawings shall be identical to 
that used on the contract drawings.  Additions and corrections to the 
contract drawings shall be accomplished using CADD files.  The Contractor 
will be furnished "as-designed" drawings in [AutoCad Release [12] [13] 
[14]] [Microstation [95] [SE] [J][_____]] format compatible with a [[UNIX] 
[MS-DOS] [MS-DOS/Windows] [Windows NT] [_____]] operating system.  The 
electronic files will be supplied on [3-1/2 inch high density floppy disks 
(for projects with electronic digital files or sets of files less than or 
equal to 4 diskettes)] [[8] [4] mm tape cartridge] [R/W optical disk] 
[compact disc, read-only memory (CD-ROM)].  The Contractor shall be 
responsible for providing all program files and hardware necessary to 
prepare final as-built drawings.  The Contracting Officer will review final 
as-built drawings for accuracy and the Contractor shall make required 
corrections, changes, additions, and deletions.

     a.  CADD colors shall be the "base" colors of red, green, and blue.  
Color code for changes shall be as follows:

(1)  Deletions (red) - Deleted graphic items (lines) shall be 
colored red with red lettering in notes and leaders.

(2)  Additions (Green) - Added items shall be drawn in green with 
green lettering in notes and leaders.

(3)  Special (Blue) - Items requiring special information, 
coordination, or special detailing or detailing notes shall be in 
blue.

     b.  The Contract Drawing files shall be renamed in a manner related to 
the contract number (i.e., 98-C-10.DGN) as instructed in the 
Pre-Construction conference.  Marked-up changes shall be made only to those 
renamed files.  All changes shall be made on the layer/level as the 
original item.  There shall be no deletions of existing lines; existing 
lines shall be over struck in red.  Additions shall be in green with line 
weights the same as the drawing.  Special notes shall be in blue on layer 
#63.

     c.  When final revisions have been completed, the cover sheet drawing 
shall show the wording "RECORD DRAWING AS-BUILT" followed by the name of 
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the Contractor in letters at least 5 mm 3/16 inch high.  All other contract 
drawings shall be marked either "AS-Built" drawing denoting no revisions on 
the sheet or "Revised As-Built" denoting one or more revisions.  Original 
contract drawings shall be dated in the revision block.

     d.  Within [[10] [_____] days for contracts less than $5 million] [20 
days for contracts $5 million and above] after Government approval of all 
of the working as-built drawings for a phase of work, the Contractor shall 
prepare the final CADD as-built drawings for that phase of work and submit 
two sets of blue-lined prints of these drawings for Government review and 
approval.  The Government will promptly return one set of prints annotated 
with any necessary corrections.  Within [[7] [_____] days for contracts 
less than $5 million] [10 days for contracts $5 million and above] the 
Contractor shall revise the CADD files accordingly at no additional cost 
and submit one set of final prints for the completed phase of work to the 
Government.  Within [[10] [_____] days for contracts less than $5 million] 
[20 days for contracts $5 million and above] of substantial completion of 
all phases of work, the Contractor shall submit the final as-built drawing 
package for the entire project.  The submittal shall consist of one set of 
electronic files on [3-1/2 inch high density floppy disks (for projects 
with electronic digital files or sets of files less than or equal to 4 
diskettes)][[8] [4] mm tape cartridge] [R/W optical disk] [compact disc, 
read-only memory (CD-ROM)], one set of mylars, two sets of blue-line prints 
and one set of the approved working as-built drawings.  They shall be 
complete in all details and identical in form and function to the contract 
drawing files supplied by the Government.  Any transactions or adjustments 
necessary to accomplish this is the responsibility of the Contractor.  The 
Government reserves the right to reject any drawing files it deems 
incompatible with the customer's CADD system.  Paper prints, drawing files 
and storage media submitted will become the property of the Government upon 
final approval.  Failure to submit final as-built drawing files and marked 
prints as specified shall be cause for withholding any payment due the 
Contractor under this contract.  Approval and acceptance of final as-built 
drawings shall be accomplished before final payment is made to the 
Contractor.

1.2.1.5   Manually Prepared Drawings

**************************************************************************
NOTE:  Edit this paragraph to specify manually 
prepared drawings.

Omit this paragraph if CADD drawings are required 
for the project.

**************************************************************************

Only personnel proficient in the preparation of manually prepared drawings 
shall be employed to modify the original contract drawing or prepare 
additional new drawings.  Additions and corrections to the contract 
drawings shall be neat, clean and legible, shall be done to the same level 
of detail, and shall match the adjacent existing line work, and lettering 
being annotated in type, density, size and style.  Drafting work shall be 
done using the same medium (pencil, plastic lead or ink) that was employed 
on the original contract drawings and with graphite lead on paper base 
material.  The Contracting Officer will review as-built drawings for 
accuracy and conformance to the above specified drafting standards.  
Corrections, changes, additions, and deletions required shall meet these 
standards.  The title block to be used for any new as-built drawings shall 
be similar to that used on the original drawings.
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     a.  When final revisions have been completed, each drawing shall be 
lettered or stamped with the words "RECORD DRAWING AS-BUILT" followed by 
the name of the Contractor in letters at least 5 mm 3/16 inch high.  
Original contract drawings shall be marked either "As-Built" drawings 
denoting no revisions on the sheet or "Revised As-Built" denoting one or 
more revisions  All original contract drawings shall be dated in the 
revision block.

     b.  Within[[10] [_____] days for contracts less than $5 million] [20 
days for contracts $5 million and above] after Government approval of all 
of the working as-built drawings for a phase of work, the Contractor shall 
prepare the final as-built drawings for that phase of work and submit two 
sets of blue-line prints of these drawings for Government review and 
approval.  The Government will promptly return one set of prints annotated 
with any necessary corrections.  Within [[7] [_____] days for contracts 
less than $5 million] [10 days for contracts $5 million and above] the 
Contractor shall revise the drawings accordingly at no additional cost and 
submit one set of final prints for the completed phase of work to the 
Government.  Within [[10] [_____] days for contracts less than $5 million] 
[20 days for contracts $5 million and above] of substantial completion of 
all phases of work, the Contractor shall submit the final as-built drawing 
package for the entire project.  The submittal shall consist of the 
completed final as-built drawings, two blue-line prints of these drawings 
and the return of the approved marked as-built prints.  The drawings shall 
be complete in all details.  Paper prints and reproducible drawings will 
become the property of the Government upon final approval.  Failure to 
submit final as-built drawings and marked prints, as required herein, will 
be cause for withholding any payment due the Contractor under this 
contract.  Approval and acceptance of final as-built drawings shall be 
accomplished before final payment is made to the Contractor.

1.2.1.6   Payment

No separate payment will be made for as-built drawings required under this 
contract, and all costs accrued in connection with such drawings shall be 
considered a subsidiary obligation of the Contractor.

1.2.2   As-Built Record of Equipment and Materials

**************************************************************************
NOTE:  This paragraph is intended to provide data on 
equipment and materials incorporated in the 
construction of the project that cannot readily be 
determined after completion of construction.  The 
data is expected to be of value for future 
maintenance, alteration, and repair work.  The 
designer should predetermine the items on which data 
is required and list them in the DESCRIPTION column 
of the following form.  A typical list of items 
would include such things as:  roofing, insulation, 
and special wall coverings.

**************************************************************************

The Contractor shall furnish [one copy] [[_____]copies] of preliminary 
record of equipment and materials used on the project [15] [_____] days 
prior to final inspection.  This preliminary submittal will be reviewed and 
returned [2] [_____] days after final inspection with Government comments.  
[Two] [_____] sets of final record of equipment and materials shall be 
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submitted [10] [_____] days after final inspection.  The designations shall 
be keyed to the related area depicted on the contract drawings.  The record 
shall list the following data:

RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA

  Description      Specification     Manufacturer      Composition     Where
                   Section           and Catalog,      and Size        Used
                                     Model, and
                                     Serial Number 

1.2.3   Final Approved Shop Drawings

The Contractor shall furnish final approved project shop drawings [30] 
[_____] days after transfer of the completed facility.

1.2.4   Construction Contract Specifications

The Contractor shall furnish final as-built construction contract 
specifications, including modifications thereto, [30] [_____] days after 
transfer of the completed facility.

1.2.5   Real Property Equipment

The Contractor shall furnish a list of installed equipment furnished under 
this contract.  The list shall include all information usually listed on 
manufacturer's name plate.  The "EQUIPMENT-IN-PLACE LIST" shall include, as 
applicable, the following for each piece of equipment installed:  
description of item, location (by room number), model number, serial 
number, capacity, name and address of manufacturer, name and address of 
equipment supplier, condition, spare parts list, manufacturer's catalog, 
and warranty.  A draft list shall be furnished at time of transfer.  The 
final list shall be furnished [30] [_____] days after transfer of the 
completed facility.

1.3   WARRANTY MANAGEMENT

**************************************************************************
NOTE:  A warranty package based on a cost/benefit 
determination will be established with the customer 
at the beginning of a project.

**************************************************************************

1.3.1   Warranty Management Plan

The Contractor shall develop a warranty management plan which shall contain 
information relevant to the clause Warranty of Construction in [_____].  At 
least 30 days before the planned pre-warranty conference, the Contractor 
shall submit the warranty management plan for Government approval.  The 
warranty management plan shall include all required actions and documents 
to assure that the Government receives all warranties to which it is 
entitled.  The plan shall be in narrative form and contain sufficient 
detail to render it suitable for use by future maintenance and repair 
personnel, whether tradesmen, or of engineering background, not necessarily 
familiar with this contract.  The term "status" as indicated below shall 
include due date and whether item has been submitted or was accomplished.  
Warranty information made available during the construction phase shall be 
submitted to the Contracting Officer for approval prior to each monthly pay 
estimate.  Approved information shall be assembled in a binder and shall be 
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turned over to the Government upon acceptance of the work.  The 
construction warranty period shall begin on the date of project acceptance 
and shall continue for the full product warranty period.  A joint 4 month 
and 9 month warranty inspection shall be conducted, measured from time of 
acceptance, by the Contractor, Contracting Officer and the Customer 
Representative.  Information contained in the warranty management plan 
shall include, but shall not be limited to, the following:

     a.  Roles and responsibilities of all personnel associated with the 
warranty process, including points of contact and telephone numbers within 
the organizations of the Contractors, subcontractors, manufacturers or 
suppliers involved.

     b.  Listing and status of delivery of all Certificates of Warranty for 
extended warranty items, to include roofs, HVAC balancing, pumps, motors, 
transformers, and for all commissioned systems such as fire protection and 
alarm systems, sprinkler systems, lightning protection systems, etc.

     c.  A list for each warranted equipment, item, feature of construction 
or system indicating:

1.  Name of item.
2.  Model and serial numbers.
3.  Location where installed.
4.  Name and phone numbers of manufacturers or suppliers.
5.  Names, addresses and telephone numbers of sources of spare 
parts.
6.  Warranties and terms of warranty.  This shall include one-year 
overall warranty of construction.  Items which have extended 
warranties shall be indicated with separate warranty expiration 
dates.
7.  Cross-reference to warranty certificates as applicable.
8.  Starting point and duration of warranty period.
9.  Summary of maintenance procedures required to continue the 
warranty in force.
10. Cross-reference to specific pertinent Operation and 
Maintenance manuals.
11. Organization, names and phone numbers of persons to call for 
warranty service.
12. Typical response time and repair time expected for various 
warranted equipment.

     d.  The Contractor's plans for attendance at the 4 and 9 month 
post-construction warranty inspections conducted by the Government.

     e.  Procedure and status of tagging of all equipment covered by 
extended warranties.

     f.  Copies of instructions to be posted near selected pieces of 
equipment where operation is critical for warranty and/or safety reasons.

1.3.2   Performance Bond

The Contractor's Performance Bond [shall remain effective throughout the 
construction period] [_____].

     a.  In the event the Contractor fails to commence and diligently 
pursue any construction warranty work required, the Contracting Officer 
will have the work performed by others, and after completion of the work, 
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will charge the remaining construction warranty funds of expenses incurred 
by the Government while performing the work, including, but not limited to 
administrative expenses.

     b.  In the event sufficient funds are not available to cover the 
construction warranty work performed by the Government at the Contractor's 
expense, the Contracting Officer will have the right to recoup expenses 
from the bonding company.

     c.  Following oral or written notification of required construction 
warranty repair work, the Contractor shall respond in a timely manner.  
Written verification will follow oral instructions.  Failure of the 
Contractor to respond will be cause for the Contracting Officer to proceed 
against the Contractor.

1.3.3   Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting 
Officer, the Contractor shall meet with the Contracting Officer to develop a 
mutual understanding with respect to the requirements of this section.  
Communication procedures for Contractor notification of construction warranty 
defects, priorities with respect to the type of defect, reasonable time 
required for Contractor response, and other details deemed necessary by the 
Contracting Officer for the execution of the construction warranty shall be 
established/reviewed at this meeting.  In connection with these requirements 
and at the time of the Contractor's quality control completion inspection, 
the Contractor shall furnish the name, telephone number and address of a 
licensed and bonded company which is authorized to initiate and pursue 
construction warranty work action on behalf of the Contractor.  This point of 
contact will be located within the local service area of the warranted 
construction, shall be continuously available, and shall be responsive to 
Government inquiry on warranty work action and status.  This requirement does 
not relieve the Contractor of any of its responsibilities in connection with 
other portions of this provision.

1.3.4   Contractor's Response to Construction Warranty Service Requirements

Following oral or written notification by the Contracting Officer, the 
Contractor shall respond to construction warranty service requirements in 
accordance with the "Construction Warranty Service Priority List" and the 
three categories of priorities listed below.  The Contractor shall submit a 
report on any warranty item that has been repaired during the warranty 
period.  The report shall include the cause of the problem, date reported, 
corrective action taken, and when the repair was completed.  If the 
Contractor does not perform the construction warranty within the timeframes 
specified, the Government will perform the work and backcharge the 
construction warranty payment item established.

     a.  First Priority Code 1.  Perform onsite inspection to evaluate 
situation, and determine course of action within 4 hours, initiate work 
within 6 hours and work continuously to completion or relief.

     b.  Second Priority Code 2.  Perform onsite inspection to evaluate 
situation, and determine course of action within 8 hours, initiate work 
within 24 hours and work continuously to completion or relief.

     c.  Third Priority Code 3.  All other work to be initiated within 3 
work days and work continuously to completion or relief.
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     d.  The "Construction Warranty Service Priority List" is as follows:

Code 1-Air Conditioning Systems
(1)  Recreational support.
(2)  Air conditioning leak in part of building, if causing damage.
(3)  Air conditioning system not cooling properly.

Code 1-Doors
(1)  Overhead doors not operational, causing a security, fire, or 
safety problem.
(2)  Interior, exterior personnel doors or hardware, not 
functioning properly, causing a security, fire, or safety problem.

Code 3-Doors
(1)  Overhead doors not operational.
(2)  Interior/exterior personnel doors or hardware not functioning 
properly.

Code 1-Electrical
(1)  Power failure (entire area or any building operational after 
1600 hours).
(2)  Security lights
(3)  Smoke detectors

Code 2-Electrical
(1)  Power failure (no power to a room or part of building).
(2)  Receptacle and lights (in a room or part of building).

Code 3-Electrical
Street lights.

Code 1-Gas
(1)  Leaks and breaks.
(2)  No gas to family housing unit or cantonment area.

Code 1-Heat
(1).  Area power failure affecting heat.
(2).  Heater in unit not working.

Code 2-Kitchen Equipment
(1)  Dishwasher not operating properly.
(2)  All other equipment hampering preparation of a meal.

Code 1-Plumbing
(1)  Hot water heater failure.
(2)  Leaking water supply pipes.

Code 2-Plumbing
(1)  Flush valves not operating properly.
(2)  Fixture drain, supply line to commode, or any water pipe 
leaking.
(3)  Commode leaking at base.

Code 3  -Plumbing
Leaky faucets.

Code 3-Interior
(1)  Floors damaged.
(2)  Paint chipping or peeling.
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(3)  Casework.

Code 1-Roof Leaks
Temporary repairs will be made where major damage to property is 
occurring.

Code 2-Roof Leaks
Where major damage to property is not occurring, check for location of 
leak during rain and complete repairs on a Code 2 basis.

Code 2-Water (Exterior)
No water to facility.

Code 2-Water (Hot)
No hot water in portion of building listed.

Code 3-All other work not listed above.

1.3.5   Warranty Tags

At the time of installation, each warranted item shall be tagged with a 
durable, oil and water resistant tag approved by the Contracting Officer.  
Each tag shall be attached with a copper wire and shall be sprayed with a 
silicone waterproof coating.  The date of acceptance and the QC signature 
shall remain blank until project is accepted for beneficial occupancy.  The 
tag shall show the following information.

     a.  Type of product/material_____________________________________.

     b.  Model number_________________________________________________.

     c.  Serial number________________________________________________.

     d.  Contract number______________________________________________.

     e.  Warranty period___________from___________to__________________.

     f.  Inspector's signature________________________________________.

     g.  Construction Contractor______________________________________.

         Address______________________________________________________.

         Telephone number_____________________________________________.

     h.  Warranty contact_____________________________________________.

         Address______________________________________________________.

         Telephone number_____________________________________________.

     i.  Warranty response time priority code_________________________.

     j.  WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE 
DURING THE WARRANTY PERIOD.

1.4   MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING

**************************************************************************

SECTION 01780A  Page 14



NOTE:  The designer will edit this paragraph as 
required for projects that include mechanical 
systems.

**************************************************************************

Prior to final inspection and transfer of the completed facility; all 
reports, statements, certificates, and completed checklists for testing, 
adjusting, balancing, and commissioning of mechanical systems shall be 
submitted to and approved by the Contracting Officer as specified in 
applicable technical specification sections.

1.5   OPERATION AND MAINTENANCE MANUALS

Operation manuals and maintenance manuals shall be submitted as specified.  
Operation manuals and maintenance manuals provided in a common volume shall 
be clearly differentiated and shall be separately indexed.

1.6   FINAL CLEANING

The premises shall be left broom clean.  Stains, foreign substances, and 
temporary labels shall be removed from surfaces.  Carpet and soft surfaces 
shall be vacuumed.  Equipment and fixtures shall be cleaned to a sanitary 
condition.  Filters of operating equipment shall be [cleaned] [replaced].  
Debris shall be removed from roofs, drainage systems, gutters, and 
downspouts.  Paved areas shall be swept and landscaped areas shall be raked 
clean.  The site shall have waste, surplus materials, and rubbish removed.  
The project area shall have temporary structures, barricades, project 
signs, [____] and construction facilities removed.  A list of completed 
clean-up items shall be submitted on the day of [final inspection] [_____].

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

        -- End of Section --
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