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Preparing Activity: NAVFAC Superseding
UFGS-01332N (September 2003)
Use in lieu of
UFGS-01330 (May 2002)

UNIFIED FACILITIES GUIDE SPECIFICATIONS
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SECTION 01332

CONSTRUCTION SUBMITTAL PROCEDURES
08/04
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NOTE: This guide specification covers the
requirements for Navy general procedures regarding
construction submittals called for in other sections
of the specifications.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

Use of electronic communication is encouraged.

Brackets are used in the text to indicate designer
choices or locations where text must be supplied by

the designer.
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NOTE: This section is to be used on Navy
design-build construction projects.

This specification section shall be used in
conjunction with UFGS section 01331 DESIGN SUBMITTAL
PROCEDURES and both 01331 and 01332 together replace
UFGS section 01330 SUBMITTAL PROCEDURES in
design-build projects.

If the Contractor originated design submittals are
formatted correctly and contain all appropriate
information, the design submittals can serve the
dual purpose of design and construction documents.
These dual purpose submittals are identified on the
Contractor's Submittal Transmittal Form. Refer to
Section 01331 DESIGN SUBMITTAL PROCEDURES for

requirements of these dual purpose submittals.
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PART 1 GENERAL

1.

1 SUMMARY

This section covers construction submittals for design-build contracts used
to demonstrate conformance with the Final Accepted Design to the
requirements of the contract. Submit design submittals in accordance with
Unified Facilities Guide Specification (UFGS) Section 01331 DESIGN
SUBMITTAL PROCEDURES.

.2 DEFINITIONS

Contract Clauses "FAR 52.236-5, Material and Workmanship.," paragraph (b)
and "FAR 52.236-21, Specifications and Drawings for Construction,"
paragraphs (d), (e), and (f) apply to all "submittals."

.3 SUBMITTAL DESCRIPTIONS (SD)

Submittal requirements are specified within technical sections. Submittals
are identified by SD numbers and titles as follows:
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NOTE: The SD numbers and names, assigned by the
SPECSINTACT Configuration, Control and Coordinating
Board, relate to the terminology of the technical

sections and should not be changed.
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SD-01 Preconstruction Submittals

Certificates of insurance.
Surety bonds.

List of proposed subcontractors.
List of proposed products.
Construction Progress Schedule.
Submittal register.

Schedule of wvalues.

Health and safety plan.

Work plan.

Quality control plan.
Environmental protection plan.

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in
producing the product and as aids to the Contractor for integrating the
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems
and interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts,
instructions and brochures illustrating size, physical appearance and
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other characteristics of materials or equipment for some portion of the
work.

Samples of warranty language when the contract requires extended
product warranties.

SD-04 Samples

Physical examples of materials, equipment or workmanship that
illustrate functional and aesthetic characteristics of a material or
product and establish standards by which the work can be judged.

Color samples from the manufacturer's standard line (or custom color
samples if specified) to be used in selecting or approving colors for
the project.

Field samples and mock-ups constructed on the project site establish
standards by which the ensuring work can be judged. Includes
assemblies or portions of assemblies which are to be incorporated into
the project and those which will be removed at conclusion of the work.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part
of work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a
material, product or system identical to the material, product or
system to be provided has been tested in accord with specified
requirements. (Testing must have been within three years of date of
contract award for the project.)

Report which includes findings of a test required to be performed by
the Contractor on an actual portion of the work or prototype prepared
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on
sample taken from the job site, on portion of work during or after
installation.
Investigation reports
Daily checklists
Final acceptance test and operational test procedure

SD-07 Certificates
Statements signed by responsible officials of manufacturer of product,
system or material attesting that product, system or material meets
specification requirements. Must be dated after award of project
contract and clearly name the project.
Document required of Contractor, or of a supplier, installer or
subcontractor through Contractor, the purpose of which is to further

quality of orderly progression of a portion of the work by documenting
procedures, acceptability of methods or personnel qualifications.
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Confined space entry permits.
SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or
material, including special notices and Material Safety Data sheets
concerning impedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by
manufacturer's representative to confirm compliance with manufacturer's
standards or instructions.

Factory test reports.
SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to
the equipment operating and maintenance personnel. This data is needed
by operating and maintenance personnel for the safe and efficient
operation, maintenance and repair of the item.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative
requirements or to establish an administrative mechanism.

.3.1 Approving Authority
Person authorized to approve submittal.
.3.2 Work

As used in this section, on- and off-site construction required by contract
documents, including labor necessary to produce submittals, construction,
materials, products, equipment, and systems incorporated or to be
incorporated in such construction.

.4 SUBMITTALS
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NOTE: The "G" following the submittal item

indicates Government approval in RFP Part 2,

Division 01 sections and the Contractor's Designer

of Record (DOR) approval in RFP Part 4 and Part 5.

Add "G" following submittals that are determined to

require approvals. Submittal items not designated

with a "G" will be approved by the QC organization.
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The use of a "G" following a submittal indicates that approval of that
submittal is required. These approval actions will either be accomplished
by QC certification and Designer of Record (DOR) approval or by QC
certification with DOR certification and Government approval, depending on
where the submittal is located in the RFP.

Submittals not having a "G" designation in the referenced or included UFGS
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sections are for information only and require QC certification. The
Contractor's Designer of Record (DOR) shall add non "G" submittals to the
Submittal Register for all materials listed in RFP Part 4 and RFP Part 5 to
facilitate the QC certification of the project. Non "G" items are to be
listed on the submittal register but are not required to be sent to the
Contracting Officer for surveillance.

Submit the following in accordance with the requirements of this section.
SD-01 Preconstruction Submittals
submittal Register; G
4.1 Submittals Reserved for Government Approval

Government approval is required for submittals with a "G" designation in
RFP Part 2, Division 01 Specification Sections.

In addition to the RFP Part 2 Division 01 Government approvals, the
following submittals shall be certified by the QC Manager and the DOR, and
approved by the Contracting Officer.
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NOTE: Edit the following list to provide a complete
list of all the RFP Part 4 and Part 5 construction
submittals that are reserved for Government
approval. Eliminate submittals from below that are
not applicable and add critical submittals not
listed below that require Government approval.

Confirm list with Project Manager.
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[a. Section [ 1, "I ]"; Pile driving records G]

[b. Section [ 1, "[ ]"; All fire protection system submittals
G]

[c. Section [ 1, "I J"; All fire alarm system submittals G]
[d. Section 15901N SPACE TEMPERATURE CONTROL SYSTEMS; SD-06 field

test report submittals G]

[e. Section 15910N DIRECT DIGITAL CONTROL SYSTEMS; SD-06 field test
report submittals GI]

[f. Section 15950N HVAC TESTING/ADJUSTING/BALANCING; All submittals GI]

[g. Section 15951N TESTING INDUSTRIAL VENTILATION SYSTEMS; All
submittals G]

[h. Section 16272 THREE-PHASE PAD MOUNTED TRANSFORMERS; All
submittals G]

[1. Section 16273 SINGLE-PHASE PAD MOUNTED TRANSFORMERS; All
submittals G]

(. Section 16301N OVERHEAD TRANSMISSIONS AND DISTRIBUTION;
Transformer submittals G]
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1.

1

(k. Section 16360 SECONDARY UNIT SUBSTATIONS; Transformer submittals

[1. Section 16361N PRIMARY UNIT SUBSTATIONS; Transformer submittals G]
4.2 Alternative Construction Submittal

The Contractor may combine construction submittals with design submittals.
Refer to Section 01331 DESIGN SUBMITTAL PROCEDURES for requirements.

.5 USE OF SUBMITTAL REGISTER

Maintain submittal register as the work progresses. Do not change data in
columns (c¢), (d), (e), and (f) prepared by the Designer of Record. Retain
data in columns (a), (g), (h), and (i) as accepted.

.5.1 Submittal Register
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NOTE: Include the bracketed text for Section
01321N, invoking the use of the electronic database
for submittals, in most projects. The alternative
bracketed text for Section 01320N is a manually
processed submittal register initially created from
the Submittal Register Program, which may be

appropriate for small projects.
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Submit the completed submittal register. Submit with quality control plan
and project schedule required by Section 01450N DESIGN AND CONSTRUCTION
QUALITY CONTROL and[ Section 01321N NETWORK ANALYSIS SCHEDULES] [ Section
01320N DESIGN AND CONSTRUCTION PROGRESS DOCUMENTATION]. Do not change data
in columns (c), (d), (e), and (f) as accepted by the Government. Verify
that all submittals required for project are listed and add missing
submittals. Complete the following on the register:

Column (a) Activity Number: Activity number from the project schedule.

Column (g) Contractor Submit Date: Scheduled date for approving
authority to receive submittals.

Column (h) Contractor Approval Date: Date Contractor needs approval of
submittal.

Column (i) Contractor Material: Date that Contractor needs material
delivered to contractor control.

.5.2 Use of Submittal Register

Update the following fields in the Government-accepted submittal register.

Column (b) Transmittal Number: Contractor assigned list of consecutive
numbers.

Column (j) Action Code (k): Date of action used to record contractor's
review when forwarding submittals to QC.

Column (1) List date of submittal transmission.
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1.

1.

1.

Column (gq) List date approval received.
5.3 Approving Authority Use of Submittal Register
Update the following fields in the Government-accepted submittal register.
Column (b)
Column (1) List date of submittal receipt.
Column (m) through (p).
Column (g) List date returned to contractor.
5.4 Contractor Action Code and Action Code

Entries used will be as follows (others may be prescribed by Transmittal
Form) :

NR - Not Received
AN - Approved as noted
A - Approved
RR - Disapproved, Revise, and Resubmit
5.5 Copies Delivered to the Government
Deliver one copy of submittal register updated by Contractor to Government

with each invoice request. Deliver in electronic format, unless a paper
copy 1s requested by Contracting Officer.

.6 PROCEDURES FOR SUBMITTALS

.6.1 Reviewing, Certifying, Approving Authority

The QC organization shall be responsible for reviewing and certifying that
submittals are in compliance with the contract requirements. Construction
submittals with a "G" designation are subdivided into two different
actions; one action requiring QC certification and DOR approval, the other
action requiring QC certification with DOR certification (as Submittal
Reviewer) and Government approval. The Contracting Officer is the
approving authority for "G" submittals listed in RFP PART 2, Division 01
specification sections and submittals reserved for Government approval in
this specification section. The Contractor's DOR is the approving
authority for all other "G" submittals listed in RFP. The construction
submittals for DOR approval are identified in the RFP Parts 3 and 4, in the
Performance Technical Specifications and in the Prescriptive Technical
Specifications that are included or referenced.

6.2 Constraints

a. Submittals listed or specified in this contract shall conform to
provisions of this section, unless explicitly stated otherwise.

b. Submittals shall be complete for each definable feature of work;

components of definable feature interrelated as a system shall be
submitted at same time.
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1.

c. When acceptability of a submittal is dependent on conditions,
items, or materials included in separate subsequent submittals,
submittal will be returned without review.

d. Approval of a separate material, product, or component does not
imply approval of assembly in which item functions.

.6.3 Scheduling

a. Coordinate scheduling, sequencing, preparing and processing of
submittals with performance of work so that work will not be delayed by
submittal processing. Allow for potential requirements to resubmit.

b. Except as specified otherwise, allow review period, beginning with
receipt by approving authority, that includes at least [15] [ ]
working days for submittals for QC Manager approval and [20] [ ]
working days for submittals for contracting officer approval. Period
of review for submittals with contracting officer approval beging when
Government receives submittal from QC organization. Period of review
for each resubmittal is the same as for initial submittal.
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NOTE: At bracket, use 30 working days for projects
estimated to require 180 or more calendar days to
construct. For projects requiring less than 180
calendar days to complete, use at least 20 working
days.
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c. For submittals requiring review by Government's fire protection
engineer, allow review period, beginning when government receives
submittal from QC organization, of [30] [ ] working days for return
of submittal to the contractor. Period of review for each resubmittal
is the same as for initial submittal.

6.4 Variations
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Note: Issuance of a bilateral modification to the

Contract to incorporate the accepted design into the

Contract will greatly facilitate administration of

Contract variations.
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Variations from contract requirements require Government approval and will
be considered where advantageous to the Government.

.6.4.1 Considering Variations

Variations from contract requirements require Government approval and will
be considered where advantageous to the Government. Variations to the
Accepted Final Design must be approved by the Designer of Record prior to
submittal to the Government for approval of the Variation.

.6.4.2 Submission of Variations

Provide a written request to the Contracting Officer, with documentation of
the nature and features of the variation and why the variation is desirable
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1.

and beneficial to Government. Provide a cost-benefit analysis and
submittals required for the item. Variations from the Accepted Final
Design will be reviewed by the DOR and warranted to be desirable,
beneficial and compatible with the Designer's intent and operational
requirements prior to forwarding to the Contracting Officer. Clearly mark
the proposed variation in all documentation.

.6.4.3 Warranting That Variations Are Compatible

When delivering a variation for approval, Contractor warrants that this
contract has been reviewed to establish that the variation, if
incorporated, will be compatible with other elements of work.

.6.4.4 Review Schedule Is Modified
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NOTE: Allow a longer additional review period if
the construction phase will have geographically
scattered reviewers.
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In addition to normal submittal review period, a period of [10] [ ]
working days will be allowed for consideration by the Government of
submittals with variations.

.6.5 Contractor's Responsibilities

a. Determine and verify field measurements, materials, field
construction criteria; review each submittal; and check and coordinate
each submittal with requirements of the work and contract documents.

b. Transmit submittals to QC organization in accordance with schedule
on approved Submittal Register, and to prevent delays in the work,
delays to government, or delays to separate contractors.

c. Advise Contracting Officer of variation, as required by paragraph
entitled "Variations."

d. Correct and resubmit submittal as directed by approving authority.
When resubmitting disapproved transmittals or transmittals noted for
resubmittal, the contractor shall provide copy of that previously
submitted transmittal including all reviewer comments for use by
approving authority. Direct specific attention in writing or on
resubmitted submittal, to revisions not requested by approving
authority on previous submissions.

e. Furnish additional copies of submittal when requested by
contracting officer, to a limit of 20 copies per submittal.

f. Complete work which must be accomplished as basis of a submittal in
time to allow submittal to occur as scheduled.

g. Ensure no work has begun until submittals for that work have been
returned as "approved," or "approved as noted", except to the extent
that a portion of work must be accomplished as basis of submittal.

6.6 QC Organization Responsibilities

a. Note date on which submittal was received from Contractor on each
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submittal.

b. Review each submittal; and check and coordinate each submittal with
requirements of work and contract documents.

c. Review submittals for conformance with project design concepts and
compliance with contract documents.

d. Act on submittals, determining appropriate action based on QC
organization's review of submittal.

(1) When QC Manager is approving authority, take appropriate
action on submittal from the possible actions defined in paragraph
entitled, "Actions Possible."

(2) When Contracting Officer is approving authority or when
variation has been proposed, forward submittal to Government with
certifying statement or return submittal marked "not reviewed" or
"revise and resubmit" as appropriate. The QC organization's
review of submittal determines appropriate action.

e. Ensure that material is clearly legible.

f. Stamp each sheet of each submittal with QC certifying statement or
approving statement, except that data submitted in bound volume or on
one sheet printed on two sides may be stamped on the front of the first

sheet only.

(1) When approving authority is Contracting Officer or the
Contractor's Designer of Record, QC organization will certify
submittals forwarded to Contracting Officer with the following
certifying statement:

"I hereby certify that the (equipment) (material) (article) shown and
marked in this submittal is that proposed to be incorporated with contract
Number [ 1, is in compliance with the contract drawings and
specification, can be installed in the allocated spaces, and is submitted
for Government approval.

Certified by Submittal Reviewer , Date
(Submittal Reviewer Signature when applicable)
Certified by QC Manager , Date "
(Signature)

g. Sign certifying statement or approval statement. The person

signing certifying statements shall be QC organization member
designated in the approved QC plan. The signatures shall be in
original ink. Stamped signatures are not acceptable.

h. Update submittal register database as submittal actions occur and
maintain the submittal register at project site until final acceptance
of all work by contracting officer.

i. Retain a copy of approved submittals at project site, including
Contractor's copy of approved samples.
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1.

1

1.

6.7 Government's Responsibilities
When approving authority is Contracting Officer, the Government will:

a. Note date on which submittal was received from QC Manager, on each
submittal for which the Contracting Officer is approving authority.

b. Review submittals for approval within scheduling period specified
and only for conformance with project design concepts and compliance
with contract documents.

c. Identify returned submittals with one of the actions defined in
paragraph entitled "Actions Possible" and with markings appropriate for
action indicated.

6.8 Actions Possible
Submittals will be returned with one of the following notations:

a. Submittals marked "not reviewed" will indicate submittal has been
previously reviewed and approved, is not required, does not have
evidence of being reviewed and approved by contractor, or is not
complete. A submittal marked "not reviewed" will be returned with an
explanation of the reason it is not reviewed. Resubmit submittals
returned for lack of review by contractor or for being incomplete, with
appropriate action, coordination, or change.

b. Submittals marked "approved" "approved as submitted" authorize
Contractor to proceed with work covered.

c. Submittals marked "approved as noted" or "approval except as noted;
resubmission not required" authorize contractor to proceed with work as
noted provided Contractor takes no exception to the notations.

d. Submittals marked "revise and resubmit" or "disapproved" indicate
submittal is incomplete or does not comply with design concept or
requirements of the contract documents and shall be resubmitted with
appropriate changes. No work shall proceed for this item until
resubmittal is approved.

.7 FORMAT OF SUBMITTALS

7.1 Transmittal Form

Transmit each submittal, except sample installations and sample panels, to
office of approving authority. Transmit submittals with transmittal form
prescribed by Contracting Officer and standard for project. The
transmittal form shall identify Contractor, indicate date of submittal, and
include information prescribed by transmittal form and required in
paragraph entitled "Identifying Submittals." Process transmittal forms to
record actions regarding sample panels and sample installations.

.7.2 Identifying Submittals

Identify submittals, except sample panel and sample installation, with the
following information permanently adhered to or noted on each separate
component of each submittal and noted on transmittal form. Mark each copy
of each submittal identically, with the following:
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7.

7.

a. Project title and location.
b. Construction contract number.

c. Section number of the specification section by which submittal is
required.

d. Submittal description (SD) number of each component of submittal.

e. When a resubmission, add alphabetic suffix on submittal
description, for example, SD-10A, to indicate resubmission.

f. ©Name, address, and telephone number of subcontractor, supplier,
manufacturer and any other second tier contractor associated with
submittal.

g. Product identification and location in project.
Format for SD-02 Shop Drawings

a. Shop drawings shall not be less than 8 1/2 by 11 inches nor more
than 30 by 42 inches.

b. Present 8 1/2 by 11 inches sized shop drawings as part of the bound
volume for submittals required by section. Present larger drawings in
sets.

c. Include on each drawing the drawing title, number, date, and
revision numbers and dates, in addition to information required in
paragraph entitled "Identifying Submittals."

d. Dimension drawings, except diagrams and schematic drawings; prepare
drawings demonstrating interface with other trades to scale. Shop
drawing dimensions shall be the same unit of measure as indicated on
the contract drawings. Identify materials and products for work shown.

Format of SD-03 Product Data and SD-08 Manufacturer's Instructions
a. Present product data submittals for each section as a complete,
bound volume. Include table of contents, listing page and catalog item
numbers for product data.

b. Indicate, by prominent notation, each product which is being
submitted; indicate specification section number and paragraph number
to which it pertains.

c. Supplement product data with material prepared for project to
satisfy submittal requirements for which product data does not exist.
Identify this material as developed specifically for project.

Format of SD-04 Samples
a. Furnish samples in sizes below, unless otherwise specified or
unless the manufacturer has prepackaged samples of approximately same
size as specified:

(1) Sample of Equipment or Device: Full size.

(2) Sample of Materials Less Than 2 by 3 inches: Built up to 8
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1/2 by 11 inches.

(3) Sample of Materials Exceeding 8 1/2 by 11 inches: Cut down
to 8 1/2 by 11 inches and adequate to indicate color, texture, and
material variations.

(4) Sample of Linear Devices or Materials: 10 inch length or
length to be supplied, if less than 10 inches. Examples of linear
devices or materials are conduit and handrails.

(5) Sample of Non-Solid Materials: Pint. Examples of non-solid
materials are sand and paint.

(6) Color Selection Samples: 2 by 4 inches.
(7) Sample Panel: 4 by 4 feet.
(8) Sample Installation: 100 square feet.

b. Samples Showing Range of Variation: Where variations are
unavoidable due to nature of the materials, submit sets of samples of
not less than three units showing extremes and middle of range.

c. Reusable Samples: Incorporate returned samples into work only if
so gpecified or indicated. Incorporated samples shall be in undamaged
condition at time of use.

d. Recording of Sample Installation: Note and preserve the notation
of area constituting sample installation but remove notation at final
clean up of project.
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NOTE: To avoid unnecessary effort by the
contractor, use the following paragraph only when

there is no color board prepared during design.
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e. When color, texture or pattern is specified by naming a particular
manufacturer and style, include one sample of that manufacturer and
style, for comparison.

.7.6 Format of SD-05 Design Data and SD-07 Certificates

a. Provide design data and certifications on 297 by 210 mm 81/2 by 11
in paper. Provide a bound volume for submittals containing numerous

pages.
7.7 Format of SD-06 Test Reports and SD-09 manufacturer's Field Reports

a. Provide reports on 297 by 210 mm 81/2 by 11 in paper in a complete
bound wvolume.

b. Indicate by prominent notation, each report in the submittal.
Indicate specification number and paragraph number to which it pertains.

.7.8 Format of SD-10 Operation and Maintenance (O&M) Data

a. O&M Data format shall comply with the requirements specified in
Section 01781 OPERATION AND MAINTENANCE DATA.
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1.7.9 Format of SD-01 Preconstruction Submittals and SD-11 Closeout

Submittals
a. When submittal includes a document which is to be used in project
or become part of project record, other than as a submittal, do not
apply contractor's approval stamp to document, but to a separate sheet
accompanying the document.
b. Provide all dimensions in administrative submittals in metric.
Where data are included in preprinted material with English units only,
submit metric dimensions on separate sheet.

1.8 QUANTITY OF SUBMITTALS

Rk ok ok o ok ok ok ok ok ok R ok o ok ok ok ok o o o o ok ok ok ok o o o ok ok ok ok ok ok o o o o o o ok o R R R o o R R R R R R R R R R R R

NOTE: The quantities suggested below are consistent
with the quantities to be retained by the
Government, in paragraphs entitled "QC Organization
Responsibilities" and "Government Responsibilities;"
maintain the coordination.

Rk ok ok o ok ok ok ok ok ok ok ok o ok ok o R R o o o R ok ok ok o o o ok ok ok ok ok ok ok o ok o o o R o R R R R R R R R R R R R R R R R R R Rk

1.8.1

Number of Copies of Shop Drawings

Submit [seven] [ ] copies of submittals of shop drawings requiring
review and approval by Contracting Officer.

1.8.2

Number of Copies of SD-03 Product Data and SD-08 Manufacturer's

Instructions

Submit product data in compliance with quantity requirements specified for
shop drawings.

1.8.3 Number of SD-04 Samples
a. Submit [two] [ ] samples, or [two] [ ] sets of samples
showing range of variation, of each required item. One approved sample
or set of samples will be retained by approving authority and one will
be returned to contractor.
b. Submit one sample panel. Include components listed in technical
section or as directed.
c. Submit one sample installation, where directed.
d. Submit one sample of non-solid materials.
1.8.4 Number of Copies SD-05 Design Data and SD-07 Certificates
a. Submit in compliance with quantity requirements specified for shop
drawings.
1.8.5 Number of Copies SD-06 Test Reports and SD-09 Manufacturer's Field
Reports

a. Submit in compliance with quantity with quality requirements
specified for shop drawings.
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1.8.6 Number of Copies of SD-10 Operation and Maintenance Data
Submit [Five] [three] [ ] copies of O&M Data.

1.8.7 Number of Copies of SD-01 Preconstruction Submittals and SD-11
Closeout Submittals

Unless otherwise specified, submit administrative submittals in compliance
with quantity requirements specified for shop drawings.

1.9 FORWARDING SUBMITTALS
1.9.1 Submittals Required from the Contractor

As soon as practicable after award of contract, and before procurement of
fabrication, forward to the Contracting Officer submittals required in the
technical sections of this specification, including shop drawings, product

data and samples. One copy of all submittals shall be forwarded to the
Resident Officer in Charge of Construction.

Contracting Officer will review and approve those submittals reserved for

Contracting Officer approval to verify submittals comply with the contract
requirements.

[1.9.1.1 Overseas Shop Drawing Submittals

ER R R R R R R R R R R R R R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R o R R R R Rk

NOTE: Choose the following bracketed paragraph for
use on overseas jobs only.
khkkkhkkhkhkkhkhkhhkhkhhkhkhhkhkhhkkhkkkhkhkhkhkkkhkhkkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkhkkhkkkhkkkkkkkkkkkkkkkk

All submittals shall be sent via overnight express mail service. All costs
associated with the overnight express mail service shall be borne by the
construction contractor. Costs associated with the overnight express mail
of submittals related to proposed submittal variances of resubmittals
necessary as a result of noncompliant or incomplete contractor submittals
shall be the responsibility of the Contractor.]

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used.

-- End of Section --
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