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NOTE: This guide specification covers the
requirements for payment instruction paragraphs
required for use in all projects.

Edit this guide specification for project specific
requirements by adding, deleting, or revising text.
For bracketed items, choose applicable items(s) or
insert appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments, suggestions and recommended changes for
this guide specification are welcome and should be

submitted as a Criteria Change Request (CCR) .
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NOTE: When a cost-loaded Network Analysis Schedule
(NAS) is included in the project, the information
required by this Section for the Schedule of Prices
will be an integral part of the cost-loaded NAS.
In this case, delete the requirement for the
submittal of the Schedule of Prices and substitute
the requirement for the submittal of the Earned
Value Report. Edit the remainder of the section
appropriately.

T T T T T Yy
PART 1 GENERAL

1.1 REFERENCES

khkkhkkhkhkhkhkhkhkhkhkhkhkhkkhkkhkkkkhkkhkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkkhkhkkhkkkhkhkhkhkkhkhhhkhhkhhkkkkkkkkkkk
NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in

SECTION 01 20 00.00 20 Page 2



this paragraph by organization, designation, date,
and title.

Use the Reference Wizard's Check Reference feature
when you add a RID outside of the Section's
Reference Article to automatically place the
reference in the Reference Article. Also use the
Reference Wizard's Check Reference feature to update
the issue dates.

References not used in the text will automatically
be deleted from this section of the project
specification when you choose to reconcile

references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP-1110-1-8 (2009) Construction Equipment Ownership
and Operating Expense Schedule

.2 SUBMITTALS

Rk ok ok o ok ok ok ok ok ok o ok o ok ok o ok o o o R ok ok ok ok o o o ok ok o ok ok ok o o ok o o o ok o R o R R R R o R R R R R R R R R R Rk

NOTE: Review submittal description (SD) definitions
in Section 01 33 00 SUBMITTAL PROCEDURES and edit
the following list to reflect only the submittals
required for the project. Submittals should be kept
to the minimum required for adequate quality control.

A “G” following a submittal item indicates that the
submittal requires Government approval. Some
submittals are already marked with a “G”. Only
delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
Quality Control system. Only add a “G” if the
submittal is sufficiently important or complex in
context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy,
Air Force, and NASA projects.

Choose the first bracketed item for Navy, Air Force

and NASA projects, or choose the second bracketed
item for Army projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are [for Contractor Quality Control

approval.] [for information only. When used, a designation following the
"G" designation identifies the office that will review the submittal for
the Government.] The following shall be submitted in accordance with

Section 01 33 00 SUBMITTAL PROCEDURES:
SD-01 Preconstruction Submittals
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NOTE: When a cost-loaded Network Analysis Schedule
(NAS) is included in the project, the information
required by this Section for the Schedule of Prices
will be an integral part of the cost-loaded NAS. In
this case, delete the requirement for the submittal
of the Schedule of Prices and substitute the
requirement for the submittal of the Earned Value
Report. Edit the remainder of the section
appropriately.
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[Schedule of prices] [Earned Value Report]; G

3 [SCHEDULE OF PRICES] [EARNED VALUE REPORT]

3.1 Data Required

[This contract requires the use of a cost-loaded Network Analysis

Schedule. The information required for the Schedule of Prices will be
entered as an integral part of the Network Analysis Schedule (NAS) .]

[(Within [15] [ ] calendar days of notice of award, prepare and deliver
to the Contracting Officer [a schedule of prices] [an Earned Value Report]
(construction contract) on the forms furnished by the Government.] Provide

a detailed breakdown of the contract price, giving quantities for each of
the various kinds of work, unit prices, and extended prices.

[1.3.2 Real Property Assets
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NOTE: Include this paragraph for projects funded
under the military construction (MCON) programming
system and list [Real Property Assets withl]
construction category numbers and descriptions.

This information will be provided by the Government.
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The following real property assets apply to work covered by this
specification. These assets are broken out by construction categories and
are typically found in the DD Form 1391, and the "Category Codes for
Military Real Property", which is service specific and available from the
Contracting Officer. These assets must also be identified in coordination
with the Real Property Accounting Officer. (Contact the Contracting Officer
for coordination.)

Divide detailed asset breakdown into each construction category, sufficient

for completion of the DD Form 1354, Transfer and Acceptance of Military
Real Property. Subcontractors who may be involved in work under more than
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one of these categories shall be advised of this requirement in order to
furnish such data without delay. Assets and construction categories above
may be modified by the Contracting Officer as necessary during course of
work.

Cost data accumulated under this section are required in the preparation of
DD Form 1354. Coordinate with section 01 33 10.05 20, DESIGN SUBMITTAL
PROCEDURES paragraph "DD Form 1354".

1]1.3.3 Schedule Instructions

Payments will not be made until the [Schedule of Prices] [cost-loaded NAS]

has been submitted to and accepted by the Contracting Officer. Identify

the cost for site work, and include incidental work to the 1.5 m 5 foot
line. Identify costs for the building(s), and include work out to the 1.5 m
5 foot line. Work out to the 1.5 m 5 foot line shall include construction

encompassed within a theoretical line 1.5 m 5 feet from the face of

exterior walls and shall include attendant construction, such as cooling

towers, placed beyond the 1.5 m 5 foot line.

[1.3.4 Schedule Requirements for HVAC TAB

The field work Section 23 05 93 TESTING, ADJUSTING AND BALANCING shall be
broken down in the [Schedule of Prices and in the Construction Progress
Documentation] [cost-loaded NAS] by separate line items which reflect
measurable deliverables. Specific payment percentages for each line item
shall be determined on a case by case basis for each contract. The line
items shall be as follows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to identify
any feature, or the lack thereof, that would preclude successful
testing and balancing of the project HVAC systems. The resulting
findings shall be submitted to the Government to allow correction of
the design. The progress payment shall be issued after review and
approval of the report.

b. Approval of the pre-field engineering report: The TABS Agency submits
a report which outlines the scope of field work. The report shall
contain details of what systems will be tested, procedures to be used,
sample report forms for reporting test results and a quality control
checklist of work items that must be completed before TABS field work
commences .

c. Season I field work: Incremental payments are issued as the TABS field
work progresses. The TABS Agency mobilizes to the project site and
executes the field work as outlined in the pre-field engineering
report. The HVAC water and air systems are balanced and operational
data shall be collected for one seasonal condition (either summer or
winter depending on project timing).

d. Approval of Season I report: On completion of the Season I field work,
the data is compiled into a report and submitted to the Government.
The report is reviewed, and approved, after ensuring compliance with
the pre-field engineering report scope of work.

e. Completion of Season I field QA check: Contract QC and Government

representatives meet the TABS Agency at the jobsite to retest portions
of the systems reported in the Season I report. The purpose of these

SECTION 01 20 00.00 20 Page 5



tests are to validate the accuracy and completeness of the previously
submitted Season I report.

f. Approval of Season II report: The TABS Agency completes all Season II
field work, which is normally comprised mainly of taking heat transfer
temperature readings, in the season opposite of that under which Season
I performance data was compiled. This data shall be compiled into a
report and submitted to the Government. On completion of submittal
review to ensure compliance with the pre-field engineering report
scope, progress payment is issued. Progress payment is less than that
issued for the Season I report since most of the water and air
balancing work effort is completed under Season I.

11.4 CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification
Proposals-Price Breakdown," and where actual ownership and operating costs
of construction equipment cannot be determined from Contractor accounting
records, equipment use rates shall be based upon the applicable provisions
of the EP-1110-1-8.

1.5 CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

hhkhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhik

NOTE: Use this article "Contractor's Invoice and
Contract Performance Statement," for all projects,

except those in LANTNAVFACENGCOM.
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1.5.1 Content of Invoice

Requests for payment will be processed in accordance with the Contract
Clause FAR 52.232-27, Prompt Payment Construction Contracts

and shall include the documents listed below. If NFAS Clause 5252.232-9301
is included in the contract, the listed documents shall be provided as
attachments in Wide Area Work Flow (WAWF). The maximum size of each WAWF
attachment is two megabytes, but there are no limits on the number of
attachments. If a document cannot be attached in WAWF due to system or
size restriction it shall be provided as instructed by the Contracting
Officer.

a. The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the
Government, showing in summary form, the basis for arriving at the
amount of the invoice. Form 7300/30 shall include certification by
Quality Control (QC) Manager as required by the contract.

b. The [Estimate for Voucher] [Earned Value Report from the cost-loaded
NAS] [Contract Performance Statement on NAVFAC Form 7300/30 furnished
by the Government], showing in detail: the estimated cost, percentage
of completion, and value of completed performance [for each of the
construction categories stated in this contract].

c. A final invoice shall be accompanied by the certification required by
DFARS 252.247.7023 TRANSPORTATION OF SUPPLIES BY SEA, and the
Contractor's Final Release. If the Contractor is incorporated, the
Final Release shall contain the corporate seal. An officer of the
corporation shall sign and the corporate secretary shall certify the
Final Release.

hhhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhk
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NOTE: Select appropriate bracketed text regarding

construction schedule and network mathematical

analysis. Select construction schedules when

Section 01 32 16.00 20 CONSTRUCTION PROGRESS

DOCUMENTATION is included in the project. Select

network mathematical analysis when Section

01 32 17.00 20 NETWORK ANALYSIS SCHEDULES (NAS) is

included in the project.
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d. [Updated Project Schedule and any reports required by the contract.]

e. Contractor Safety Self Evaluation Checklist

f. Monthly Work-hour report

g. Solid Waste Disposal Report

h. Other supporting documents as requested
[1.5.2 Submission of Invoices

All invoices shall be submitted electronically via WAWF when NFAS Clause
5252.232-9301 is included in the contract.

a. Invoices not completed in accordance with contract requirements will be
returned to the Contractor for correction of the deficiencies.

b. Final invoices not accompanied by the Contractor's Final Release and
the certification of Transportation of Supplies by Sea will be
considered incomplete and will be returned to the Contractor.

For final invoices being submitted in WAWF, the certification of
Transportation of Supplies by Sea and the duly executed original Contractor's
Final Release must be provided to the respective contracting officer prior
to submission of the invoice.

Submit final invoice and attach a copy of the transportation certification
and final release documents in WAWF.]

[1.6 CONTRACTOR'S INVOICE
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NOTE: Use this article "Contractor's Invoice" for
LANTNAVFACENGCOM projects.
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NOTE: For projects at Naval Station Guantanamo Bay,

Cuba, include the last bracketed option, "Materials

on Site."
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NOTE: Delete requirement for affidavits on overseas
projects, except Puerto Rico. Also delete the
listing for number of copies of affidavit when it is
not required for overseas projects. Select
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appropriate bracketed expressions regarding progress
schedule and network mathematical analysis. Progress
schedules are used except for projects utilizing

network mathematical analysis.
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1.6.1 Content of Invoice

Request for payment in accordance with the terms of the contract shall
include the following: If NFAS Clause 5252.232-9301 is present in the
contract, documents shall be provided as attachments in Wide Area Workflow
(WAWF) . The maximum size limit of each attachment is less than 2
megabytes, but there are no limits to the number of attachments. If a
document cannot be attached to WAWF due to system or size restrictions it
shall be provided as instructed by the Contracting Officer.

a. Contractor's Invoice on NAVFAC Form 7300/30, which shall show, in
summary form, the basis for arriving at the amount of the invoice.

b. Contractor's Monthly Estimate for Voucher (LANTNAVFACENGCOM Form
4-4330/110 (New 7/84)), with subcontractor and supplier payment
certification.

[c. Affidavit to accompany invoice (LANTDIV NORVA Form 4-4235/4 (Rev.
5/81)) .1

d. Updated copy of submittal register.

[e. Updated copy of progress schedule. Furnish as specified in "FAR
52.236-15, Schedules for Construction Contracts."]

[f. DNetwork mathematical analysis.]

[g. Include Contractor's Final Release Form. Final invoice shall be
accompanied by the Final Release Form. If the Contractor is
incorporated, the release shall contain the corporate seal. 2An officer
of the corporation shall sign the release and the corporate secretary
shall certify the release.

For final invoices being submitted via WAWF, the original Contractor's
Final Release Form must be provided directly to the respective
Contracting Officer prior to submission of the final invoice.

Once receipt of the original Final Release Form has been confirmed by
the Contracting Officer, the Contractor shall then its submit final
invoice and attach a copy of the Final Release Form in WAWF.]

[h. Materials on Site]

1.6.2 Quantities of Monthly Invoices and Supporting Forms
Forms will be furnished by the Contracting Officer. Requests for payment
shall be processed in accordance with FAR 52.232-5, Payments Under
Fixed-Price Construction Contracts.
Monthly invoices and supporting forms for work performed through the
anniversary award date of the contract shall be submitted to the

Contracting Officer within 5 calendar days of the date of invoice For
example, contract award date is the 7th of the month, the date of each
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monthly invoice shall be the 7th and the invoice shall be submitted by the
12th of the month.

Forms shall be submitted electronically via WAWF if NFAS clause
5252.232-9301 is specified in the contract. Otherwise, the forms shall be
submitted in accordance with contract invoicing instructions

a. Contractor's invoice

b. Contractor's monthly estimate for voucher shall be required on jobs
where there is a schedule of prices

[c. Affidavit]
d. Updated submittal register
[e. Progress schedule]
[f. Network mathematical analysis]
g. Contractor Safety Self Evaluation Checklist
h. Final release (for Final Payment only)
11.7 PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor
which comply with the requirements of this section, and will be subject to
reduction for overpayments or increase for underpayments made on previous
payments to the Contractor.
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NOTE: Use the following paragraph for
PACNAVFACENGCOM projects.
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Basis for Contracting Officer's consideration to allow progress payment for
material delivered on the site (but not installed) and for completed
preparatory work, as authorized under FAR 52.232-5(b), shall be (1) major
high cost items and (2) long lead special order items. Materials that will
not be paid for prior to installation include, but are not limited to, bulk
quantities such as nails, fasteners, conduits, gypsum board, etc. 1In the
request for progress payment, such items shall be specifically identified
in the Contractor's estimates of work submitted for the Contracting
Officer's approval in accordance with paragraph entitled "Schedule of
Prices" above. At the time of invoicing, the amount billed shall be
supported by documents establishing its value.

1.7.1 Obligation of Government Payments
The obligation of the Government to make payments required under the
provisions of this contract will, at the discretion of the Contracting
Officer, be subject to reductions and/or suspensions permitted under the
FAR and agency regulations including the following in accordance with "FAR
32.503-6:

a. Reasonable deductions due to defects in material or workmanship;

b. Claims which the Government may have against the Contractor under or in
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connection with this contract;

c. Unless otherwise adjusted, repayment to the Government upon demand for
overpayments made to the Contractor; and

d. Failure to provide up to date record drawings not current as stated in
Contract Clause "FAC 5252.236-9310, Record Drawings."

1.7.2 Payment for Materials Offsite

khkkkhkkkhkkhkhkhkhhkhkhhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkkhkhkhkhkhkkhkhkhkhkhkhkhhkhkhkhkhkhkhkhkhkkkhkkkkkkkkkkkkkkkkkkk
NOTE: For LANTNAVFACENGCOM projects, this paragraph
shall only be used as directed by the Contracting

Officer.
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Payments may be made to the Contractor for materials stored off
construction sites under the following conditions:

a. Conditions described in the paragraph entitled "Payments to the
Contractor";

b. Material located and stored in[ Hawaii] [ or] [ Guam,] [ or] [ the
Continental United States];

c. Materials adequately insured and protected from theft and exposure;

d. Materials not susceptible to deterioration or physical damage in
storage or in transit to the job site are acceptable for progress
payments. Items such as non-magnetic steel, aluminum, non-magnetic
aggregate, machinery, pre-cast/pre-stressed concrete products, and
plastic lumber ( e.g., fender piles and curbs) are acceptable for
progress payments;

e. Conditions specified in FAR 52.232-5(b) PAYMENTS UNDER FIXED PRICE
CONSTRUCTION CONTRACTS; and

f. Payment requests for off-site materials include consent of surety.
[1.7.3 Payment for Materials On Site

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhhhhhhhik

NOTE: Include this paragraph for projects located
at Guantanamo Naval Base.
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Payment may be made for materials delivered to the site but not yet
incorporated into the construction. Materials on site shall be listed as a
separate item on he Contract Performance Statement. The value of the
materials shall be supported by the Schedule of Prices and a separate list
of all materials being invoiced shall be submitted with the invoice in the
following format:

MATERIAL ON MATERIAL MATERIAL MATERIAL

SITE LAST RECEIVED CONSUMED ON
ITEM PERIOD plus THIS PERIOD minus THIS PERIOD equals SITE
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]11.8 EQUITABLE ADJUSTMENTS: WAIVER AND RELEASE OF CLAIMS
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NOTE: For LANTNAVFACENGCOM, include the following

paragraph for projects in the Mediterranean.
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a. Whenever the Contractor submits a claim for equitable adjustment under
any clause of this Contract which provides for equitable adjustment of
the Contract, such claim shall include all types of adjustments in the
total amounts to which the clause entitles the Contractor, including,

but not limited to, adjustments arising out of delays or disruptions or
both caused by such change.

b. Except as the parties may otherwise expressly agree, the Contractor
shall be deemed to have waived (1) any adjustments to which it
otherwise might be entitled under the clause where such claim fails to
request such adjustments, and (2) any increase in the amount of
equitable adjustments additional to those requested in its claim.

c. The Contractor agrees that, if required by the Contracting Officer, he
will execute a release, in form and substance satisfactory to the
Contracting Officer, as part of the supplemental agreement setting
forth the aforesaid equitable adjustment. The Contractor further
agrees that such release shall discharge the Government, its officers,
agents and employees, from any further claims, including but not
limited to, further claims arising out of delays or disruptions or both
caused by the aforesaid change.

1.9 CHANGES ESTIMATES

R R R R R R R R R R R R R R R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: For LANTNAVFACENGCOM, include the following

paragraph for projects in the Mediterranean.
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In making all equitable adjustments under the Changes Clause, compensation
for additions will be based upon estimated costs at the time the work is
performed and credit for deductions will be based upon estimated costs at
the time the Contract was made. In arriving at the amount of the change in
price, if any, allowance may be made for profit overhead and general
expenses, plant rental and other similar items.

PART 2 PRODUCTS

Not Used
PART 3 EXECUTION
Not Used

-- End of Section --
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