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**************************************************************************
NOTE:  This guide specification covers the 
requirements for general procedures regarding 
submittals, data normally submitted for review to 
establish conformance with the design concept and 
contract documents, called for in other sections of 
the specifications.

Adhere to UFC 1-300-02 Unified Facilities Guide 
Specifications (UFGS) Format Standard when editing 
this guide specification or preparing new project 
specification sections.  Edit this guide 
specification for project specific requirements by 
adding, deleting, or revising text.  For bracketed 
items, choose applicable items(s) or insert 
appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments, suggestions and recommended changes for 
this guide specification are welcome and should be 
submitted as a Criteria Change Request (CCR).

This guide specification includes tailoring options 
for Army, Navy, NASA and for NAVFAC component 
requirements.  Army tailoring options also include 
DESIGN-BUILD (DB) and DESIGN-BID-BUILD, and at least 
one of these options must be deselected.  Do not use 
this section for Navy DB projects.  Use the DB specs 
in the NAVFAC DB Master posted within the Whole 
Building Design Guide.  Selection or deselection of 
a tailoring option will include or exclude that 
option in the section, but editing the resulting 
section to fit the project is still required.

**************************************************************************

PART 1   GENERAL

1.1   SUMMARY

The Contracting Officer may request submittals in addition to those 
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specified when deemed necessary to adequately describe the work covered in 
the respective sections.

Units of weights and measures used on all submittals are to be the same as 
those used in the contract drawings.

Each submittal is to be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.

Contractor's Quality Control (CQC) System Manager and the Designer of 
Record, if applicable, to check and approve all items prior to submittal 
and stamp, sign, and date indicating action taken.  Proposed deviations 
from the contract requirements are to be clearly identified.  Include 
within submittals items such as:  Contractor's, manufacturer's, or 
fabricator's drawings; descriptive literature including (but not limited 
to) catalog cuts, diagrams, operating charts or curves; test reports; test 
cylinders; samples; O&M manuals (including parts list); certifications; 
warranties; and other such required submittals.

Submittals requiring Government approval are to be scheduled and made prior 
to the acquisition of the material or equipment covered thereby.  Pick up 
and dispose of samples not incorporated into the work in accordance with 
manufacturer's Material Safety Data Sheets (MSDS) and in compliance with 
existing laws and regulations.

1.2   DEFINITIONS

1.2.1   Submittal Descriptions (SD)

Submittals requirements are specified in the technical sections.  
Submittals are identified by Submittal Description (SD) numbers and titles 
as follows:

**************************************************************************
NOTE:  The SD numbers and names, assigned by the 
SPECSINTACT Configuration, Control and Coordinating 
Board, relate to the terminology of the technical 
sections and should not be changed.  Refer to UFC 
1-300-02 UNIFIED FACILITIES GUIDE SPECIFICATIONS 
(UFGS) FORMAT STANDARD for additional information.

**************************************************************************

SD-01 Preconstruction Submittals

Submittals which are required prior to start of construction (work) 
issuance of contract notice to proceed.or commencing work on site.or 
the start of the next major phase of the construction on a multi-phase 
contract, includes schedules, tabular list of data, or tabular list 
including location, features, or other pertinent information regarding 
products, materials, equipment, or components to be used in the work.

Certificates of insurance

Surety bonds

List of proposed Subcontractors

List of proposed products
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Construction progress schedule

Network Analysis Schedule (NAS)

Submittal register

Schedule of prices

Health and safety plan

Work plan

Quality Control(QC) plan

Environmental protection plan

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate 
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating the 
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems 
and interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and 
other characteristics of materials, systems or equipment for some 
portion of the work.

Samples of warranty language when the contract requires extended 
product warranties.

SD-04 Samples

Fabricated or unfabricated physical examples of materials, equipment or 
workmanship that illustrate functional and aesthetic characteristics of 
a material or product and establish standards by which the work can be 
judged.

Color samples from the manufacturer's standard line (or custom color 
samples if specified) to be used in selecting or approving colors for 
the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes 
assemblies or portions of assemblies which are to be incorporated into 
the project and those which will be removed at conclusion of the work.

SD-05 Design Data

Design calculations, mix designs, analyses or other data pertaining to 
a part of work.
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Design submittals, design substantiation submittals and extensions of 
design submittals.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.  (Testing must have been within three years of date of 
contract award for the project.)

Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports.

Daily logs and checklists.

Final acceptance test and operational test procedure.

SD-07 Certificates

Statements printed on the manufacturer's letterhead and signed by 
responsible officials of manufacturer of product, system or material 
attesting that product, system or material meets specification 
requirements.  Must be dated after award of project contract and 
clearly name the project.

Document required of Contractor, or of a manufacturer, supplier, 
installer or Subcontractor through Contractor, the purpose of which is 
to further quality of orderly progression of a portion of the work by 
documenting procedures, acceptability of methods or personnel 
qualifications.

Confined space entry permits.

Text of posted operating instructions.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and (MSDS)concerning impedances, 
hazards and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by 
manufacturer's representative at the job site, in the vicinity of the 
job site, or on a sample taken from the job site, on a portion of the 
work, during or after installation, to confirm compliance with 
manufacturer's standards or instructions.  The documentation must be 
signed by an authorized official of a testing laboratory or agency and 
must state the test results; and indicate whether the material, 
product, or system has passed or failed the test.
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Factory test reports.

SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to 
the equipment operating and maintenance personnel, including 
manufacturer's help and product line documentation necessary to 
maintain and install equipment.  This data is needed by operating and 
maintenance personnel for the safe and efficient operation, maintenance 
and repair of the item.

This data is intended to be incorporated in an operations and 
maintenance manual or control system.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

Special requirements necessary to properly close out a construction 
contract.  For example, Record Drawings and as-built drawings.  Also, 
submittal requirements necessary to properly close out a major phase of 
construction on a multi-phase contract.

Interim "DD Form 1354" with cost breakout for all assets 30 days prior 
to facility turnover.

1.2.2   Approving Authority

Office or designated person authorized to approve submittal.

1.2.3   Work

As used in this section, on- and off-site construction required by contract 
documents, including labor necessary to produce submittals, except those 
SD-01 Pre-Construction Submittals noted above, construction, materials, 
products, equipment, and systems incorporated or to be incorporated in such 
construction.

1.3   SUBMITTALS

**************************************************************************
NOTE:  Submittals must be limited to those necessary 
for adequate quality control.  The importance of an 
item in the project should be one of the primary 
factors in determining if a submittal for the item 
should be required.

A “G” following a submittal item indicates that the 
submittal requires Government approval.  Some 
submittals are already marked with a “G”.  Only 
delete an existing “G” if the submittal item is not 
complex and can be reviewed through the Contractor’s 
QC system.  Only add a “G” if the submittal is 
sufficiently important or complex in context of the 
project.

For submittals requiring Government approval on Army 
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projects, a code of up to three characters within 
the submittal tags may be used following the "G" 
designation to indicate the approving authority.  
Codes for Army projects using the Resident 
Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy, 
Air Force and NASA projects.

Choose the first bracketed item for Navy, Air Force 
and NASA projects, or choose the second bracketed 
item for Army projects.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are [for Contractor QC 
approval.][for information only.  When used, a designation following the 
"G" designation identifies the office that will review the submittal for 
the Government.]  Submit the following in accordance with this section.

SD-01 Preconstruction Submittals

Submittal Register[; G][; G, [_____]]

1.4   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.4.1   Designer of Record Approved (DA)

**************************************************************************
NOTE:  Section 01 33 16 DESIGN AFTER AWARD is not a 
UFGS.  The purpose of the section is to specify 
design process and submittal requirements in a 
Design-Build contract.  Section 01 33 16 has been 
developed for the MILCON Business Process (MBP) 
Model RFP and is available from the RFP Wizard 
Portal at 
http://mrsi.usace.army.mil/rfp/SitePages/Home.aspx.

**************************************************************************

Designer of Record (DOR) approval is required for extensions of design, 
critical materials, any deviations from the solicitation, the accepted 
proposal, or the completed design, equipment whose compatibility with the 
entire system must be checked, and other items as designated by the 
Contracting Officer.  Within the terms of the Contract Clause entitled, 
"Specifications and Drawings for Construction," they are considered to be 
"shop drawings."  Contractor to provide the Government with the number of 
copies designated hereinafter of all DOR approved submittals.  The 
Government may review any or all Designer of Record approved submittals for 
conformance to the Solicitation, Accepted Proposal and the completed 
design.  The Government will review all submittals designated as deviating 
from the Solicitation or Accepted Proposal, as described below.  Design 
submittals to be in accordance with Section 01 33 16 DESIGN AFTER AWARD.  
Generally, design submittals should be identified as SD-05 Design Data 
submittals.
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1.4.2   Government Approved [G]

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Government approval is required for any deviations from the Solicitation or 
Accepted Proposal and other items as designated by the Contracting 
Officer.  Within the terms of the Contract Clause entitled, "Specifications 
and Drawings for Construction," they are considered to be "shop drawings."

1.4.3   Government Conformance Review of Design (CR)

**************************************************************************
NOTE:  Section 01 33 16 DESIGN AFTER AWARD is not a 
UFGS.  It is part of the MBP Model RFP and is 
available from the RFP Wizard Portal at 
http://mrsi.usace.army.mil/rfp/SitePages/Home.aspx.

**************************************************************************

The Government will review all intermediate and final design submittals for 
conformance with the technical requirements of the solicitation.  Section 
01 33 16 DESIGN AFTER AWARD covers the design submittal and review process 
in detail.  Review will be only for conformance with the applicable codes, 
standards and contract requirements.  Design data includes the design 
documents described in Section 01 33 16 DESIGN AFTER AWARD.  Generally, 
design submittals should be identified as SD-05 Design Data submittals.

1.4.4   Designer of Record Approved/Government Conformance Review (DA/CR)

1.4.4.1   Deviations to the Accepted Design

Designer of Record approval and the Government's concurrence are required 
for any proposed deviation from the accepted design which still complies 
with the contract before the Contractor is authorized to proceed with 
material acquisition or installation.  Within the terms of the Contract 
Clause entitled, "Specifications and Drawings for Construction", they are 
considered to be "shop drawings."  If necessary to facilitate the project 
schedule, the Contractor and the DOR may discuss a submittal proposing a 
deviation with the Contracting Officer's Representative prior to officially 
submitting it to the Government.  However, the Government reserves the 
right to review the submittal before providing an opinion, if deemed 
necessary.  In any case, the Government will not formally agree to or 
provide a preliminary opinion on any deviation without the DOR's approval 
or recommended approval.  The Government reserves the right to non-concur 
with any deviation from the design, which may impact furniture, 
furnishings, equipment selections or operations decisions that were made, 
based on the reviewed and concurred design.

1.4.4.2   Substitutions

Unless prohibited or provided for otherwise elsewhere in the Contract, 
where the accepted contract proposal named products, systems, materials or 
equipment by manufacturer, brand name and/or by model number or other 
specific identification, and the Contractor desires to substitute 
manufacturer or model after award, submit a requested substitution for 
Government concurrence.  Include substantiation, identifying information 
and the DOR's approval, as meeting the contract requirements and that it is 
equal in function, performance, quality and salient features to that in the 
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accepted contract proposal.  If the Contract otherwise prohibits 
substitutions of equal named products, systems, materials or equipment by 
manufacturer, brand name and/or by model number or other specific 
identification, the request is considered a "variation" to the contract.  
Variations are discussed below in paragraphs: "Designer of Record 
Approved/Government Approved" and "VARIATIONS."

1.4.5   Designer of Record Approved/Government Approved (DA/GA)

In addition to the above stated requirements for proposed deviations to the 
accepted design, both Designer of Record and Government Approval and, where 
applicable, a contract modification are required before the Contractor is 
authorized to proceed with material acquisition or installation for any 
proposed variation to the contract (the solicitation and/or the accepted 
proposal), which constitutes a change to the contract terms.  Within the 
terms of the Contract Clause entitled, "Specifications and Drawings for 
Construction," they are considered to be "shop drawings."  The Government 
reserves the right to accept or reject any such proposed deviation at its 
discretion.

1.4.6   Information Only

Submittals not requiring Government approval will be for information only.
For Design-build construction all submittals not requiring Designer of 
Record or Government approval will be for information only.  They are not 
considered to be "shop drawings" within the terms of the Contract Clause 
referred to above.

1.5   FORWARDING SUBMITTALS REQUIRING GOVERNMENT APPROVAL

**************************************************************************
NOTE:  Use this article and the following paragraphs 
only in LANTNAFVFACENGCOM Division projects.  In the 
following paragraphs select only the applicable 
information in brackets.  On A/E projects, the A/E 
should insert the firm name in the spaces shown, 
unless it is known that the A/E will not be checking 
samples and other submittals, including shop 
drawings and product data. 

**************************************************************************

1.5.1   Submittals Required from the Contractor

As soon as practicable after award of contract, and before procurement of 
fabrication, forward to the [Commander, NAVFAC Atlantic, Code CI4A1, 6506 
Hampton Boulevard, Norfolk, Virginia, 23508-1278] [Architect-Engineer: 
[_____],] submittals required in the technical sections of this 
specification, including shop drawings, product data and samples.  One copy 
of the transmittal form for all submittals shall be forwarded to the 
Resident Officer in Charge of Construction.

[The Architect-Engineer for this project] [NAVFAC Atlantic] will review and 
approve for the Contracting Officer those submittals reserved for 
Contracting Officer approval to verify submittals comply with the contract 
requirements.

1.5.1.1   O&M Data

[The Architect-Engineer for this project] [NAVFAC Atlantic] will review and 
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approve for the Contracting Officer O&M Data to verify the submittals 
comply with the contract requirements; submit data specified for a given 
item within 30 calendar days after the item is delivered to the contract 
site.

In the event the Contractor fails to deliver O&M Data within the time 
limits specified, the Contracting Officer may withhold from progress 
payments 50 percent of the price of the item with which such O&M Data 
are applicable.

[1.5.1.2   Submittals Reserved for NAVFAC Atlantic Approval

**************************************************************************
NOTE:  Include this optional paragraph for all 
projects designed by Architect-Engineer consulting 
firms.  Fill in the appropriate specification 
section numbers and titles for the respective 
products.

**************************************************************************

As an exception to the standard submittal procedure specified above, submit 
the following to the Commander, NAVFAC Atlantic, Code CI4A1, 6506 Hampton 
Blvd, Norfolk, VA 23508-1278:

**************************************************************************
NOTE:  Add Section Reference tags where appropriate 
below when blanks are filled.

**************************************************************************

[ a.  Section [_____] [_____]:  Pile driving records

][b.  Section [_____] [_____]:  All fire protection system submittals

][c.  Section [_____] [_____]:  All fire alarm system submittals

][d.  Section 23 09 53.00 20 SPACE TEMPERATURE CONTROL SYSTEMS:  SD-06 field 
test report submittals

][e.  Section 23 09 23.13 20 BACnet DIRECT DIGITAL CONTROL SYSTEMS FOR HVAC:  
SD-06 field test report submittals

][f.  Section 23 05 93 TESTING, ADJUSTING, AND BALANCING FOR HVAC:  All 
submittals

][g.  Section 23 08 01.00 20 TESTING INDUSTRIAL VENTILATION SYSTEMS:  All 
submittals

][h.  Section 26 12 19.10 THREE-PHASE PAD-MOUNTED TRANSFORMERS:  All 
submittals

][i.  Section 26 12 21 SINGLE-PHASE PAD-MOUNTED TRANSFORMERS:  All submittals

][j.  Section 33 71 01 OVERHEAD TRANSMISSION AND DISTRIBUTION:  Transformer 
submittals

][k.  Section 26 11 16 SECONDARY UNIT SUBSTATIONS:  Transformer submittals

][l.  Section 26 11 13.00 20 PRIMARY UNIT SUBSTATION:  Transformer submittals
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]][1.5.1.3   Overseas Shop Drawing Submittals

**************************************************************************
NOTE:  For use on overseas jobs only.

**************************************************************************

All submittals shall be sent via overnight express mail service.  All costs 
associated with the overnight express mail service shall be borne by the 
construction Contractor.  Costs associated with the overnight express mail 
of submittals related to proposed submittal variances of resubmittals 
necessary as a result of noncompliant or incomplete Contractor submittals 
shall be the responsibility of the Contractor.

]1.6   PREPARATION

1.6.1   Transmittal Form

**************************************************************************
NOTE:  Do not use the following paragraph for Army  
projects.

**************************************************************************

Transmit each submittal, except sample installations and sample panels to 
office of [approving authority].  Transmit submittals with transmittal form 
prescribed by Contracting [Officer] [Administrator] and standard for 
project.  On the transmittal form identify Contractor, indicate date of 
submittal, and include information prescribed by transmittal form and 
required in paragraph entitled, "Identifying Submittals," of this section.  
Process transmittal forms to record actions regarding sample[s] 
[installations] [panels].

**************************************************************************
NOTE:  Use the following paragraph for Army projects 
only.  ENG Form 4025 is not a part of this guide 
specification; the sample ENG Form 4025 must be 
added to this section locally.  If the Contractor is 
required to use the QCS software for the contract, 
that system includes an electronic version of ENG 
Form 4025.

**************************************************************************

Use the attached sample transmittal form (ENG Form 4025) for submitting 
both Government approved and information only submittals in accordance with 
the instructions on the reverse side of the form.  These forms [will be 
furnished to the Contractor][are included in the QCS software that the 
Contractor is required to use for this contract].  Properly complete this 
form by filling out all the heading blank spaces and identifying each item 
submitted.  Exercise special care to ensure proper listing of the 
specification paragraph and sheet number of the contract drawings pertinent 
to the data submitted for each item.

1.6.2   Identifying Submittals

When submittals are provided by a Subcontractor, the Prime Contractor is to 
prepare, review and stamp with Contractor's approval all specified 
submittals prior to submitting for Government approval.

Identify submittals, except sample installations and sample panels, with 
the following information permanently adhered to or noted on each separate 
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component of each submittal and noted on transmittal form.  Mark each copy 
of each submittal identically, with the following:

a.  Project title and location.

b.  Construction contract number.

c.  Date of the drawings and revisions.

d.  Name, address, and telephone number of subcontractor, supplier, 
manufacturer and any other subcontractor associated with the submittal.

e.  Section number of the specification section by which submittal is 
required.

f.  Submittal description (SD) number of each component of submittal.

g.  When a resubmission, add alphabetic suffix on submittal description, 
for example, submittal 18 would become 18A, to indicate resubmission.

h.  Product identification and location in project.

1.6.3   Format for SD-02 Shop Drawings

Shop drawings are not to be less than 210 by 297 mm 8 1/2 by 11 inches nor 
more than 1189 by 841 mm 30 by 42 inches, except for full size patterns or 
templates.  Prepare drawings to accurate size, with scale indicated, unless 
other form is required.  Drawings are to be suitable for reproduction and 
be of a quality to produce clear, distinct lines and letters with dark 
lines on a white background.

Present 210 by 297 mm 8 1/2 by 11 inches sized shop drawings as part of the 
bound volume for submittals required by section.  Present larger drawings 
in sets.

Include on each drawing the drawing title, number, date, and revision 
numbers and dates, in addition to information required in paragraph 
entitled, "Identifying Submittals," of this section.

Number drawings in a logical sequence.  [Contractors may use their own 
number system.]  Each drawing is to bear the number of the submittal in a 
uniform location adjacent to the title block.  Place the Government 
contract number in the margin, immediately below the title block, for each 
drawing.

Reserve a blank space, no smaller than [_____] millimeter inches on the 
right hand side of each sheet for the Government disposition stamp.

Dimension drawings, except diagrams and schematic drawings; prepare 
drawings demonstrating interface with other trades to scale.  Use the same 
unit of measure for shop drawings as indicated on the contract drawings.  
Identify materials and products for work shown.

Include the nameplate data, size and capacity on drawings.  Also include 
applicable federal, military, industry and technical society publication 
references.

SECTION 01 33 00  Page 13



1.6.4   Format of SD-03 Product Data and SD-08 Manufacturer's Instructions

Present product data submittals for each section as a complete, bound 
volume.  Include table of contents, listing page and catalog item numbers 
for product data.

Indicate, by prominent notation, each product which is being submitted; 
indicate specification section number and paragraph number to which it 
pertains.

Supplement product data with material prepared for project to satisfy 
submittal requirements for which product data does not exist.  Identify 
this material as developed specifically for project, with information and 
format as required for submission of SD-07 Certificates.

Provide product data in metric dimensions.  Where product data are included 
in preprinted catalogs with English units only, submit metric dimensions on 
separate sheet.

Include the manufacturer's name, trade name, place of manufacture, and 
catalog model or number on product data.  Also include applicable federal, 
military, industry and technical society publication references.  Should 
manufacturer's data require supplemental information for clarification, 
submit as specified for SD-07 Certificates.

Where equipment or materials are specified to conform to industry and 
technical society reference standards of the organizations such as American 
National Standards Institute (ANSI), ASTM International (ASTM), National 
Electrical Manufacturer's Association (NEMA), Underwriters Laboratories 
(UL), and Association of Edison Illuminating Companies (AEIC), submit proof 
of such compliance.  The label or listing by the specified organization 
will be acceptable evidence of compliance.  In lieu of the label or 
listing, submit a certificate from an independent testing organization, 
competent to perform testing, and approved by the Contracting Officer.  
State on the certificate that the item has been tested in accordance with 
the specified organization's test methods and that the item complies with 
the specified organization's reference standard.

Collect required data submittals for each specific material, product, unit 
of work, or system into a single submittal and marked for choices, options, 
and portions applicable to the submittal.  Mark each copy of the product 
data identically.  Partial submittals will [not] be accepted for expedition 
of construction effort.

Submit manufacturer's instructions prior to installation.

1.6.5   Format of SD-04 Samples

Furnish samples in sizes below, unless otherwise specified or unless the 
manufacturer has prepackaged samples of approximately same size as 
specified:

a.  Sample of Equipment or Device:  Full size.

b.  Sample of Materials Less Than 50 by 75 mm 2 by 3 inches:  Built up to 
210 by 297 mm 8 1/2 by 11 inches.

c.  Sample of Materials Exceeding 210 by 297 mm 8 1/2 by 11 inches:  Cut 
down to 210 by 297 mm 8 1/2 by 11 inches and adequate to indicate 
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color, texture, and material variations.

d.  Sample of Linear Devices or Materials:  250 mm 10 inch length or length 
to be supplied, if less than 250 mm 10 inches.  Examples of linear 
devices or materials are conduit and handrails.

e.  Sample of Non-Solid Materials:  750 ml Pint.  Examples of non-solid 
materials are sand and paint.

f.  Color Selection Samples:  50 by 100 mm 2 by 4 inches.  Where samples 
are specified for selection of color, finish, pattern, or texture, 
submit the full set of available choices for the material or product 
specified.  Sizes and quantities of samples are to represent their 
respective standard unit.

g.  Sample Panel:  1200 by 1200 mm 4 by 4 feet.

h.  Sample Installation:  10 square meters 100 square feet.

Samples Showing Range of Variation:  Where variations in color, finish, 
pattern, or texture are unavoidable due to nature of the materials, submit 
sets of samples of not less than three units showing extremes and middle of 
range.  Mark each unit to describe its relation to the range of the 
variation.

Reusable Samples:  Incorporate returned samples into work only if so 
specified or indicated.  Incorporated samples are to be in undamaged 
condition at time of use.

Recording of Sample Installation:  Note and preserve the notation of area 
constituting sample installation but remove notation at final clean up of 
project.

**************************************************************************
NOTE:  To avoid unnecessary effort by the 
Contractor, use the following paragraph only when 
there is no color board prepared during design.

**************************************************************************

When color, texture or pattern is specified by naming a particular 
manufacturer and style, include one sample of that manufacturer and style, 
for comparison.

1.6.6   Format of SD-05 Design Data and SD-07 Certificates

Provide design data and certificates on 210 by 297 mm 8 1/2 by 11 inches 
paper.  Provide a bound volume for submittals containing numerous pages.

1.6.7   Format of SD-06 Test Reports and SD-09 Manufacturer's Field Reports

Provide reports on 210 by 297 mm 8 1/2 by 11 inches paper in a complete 
bound volume.

Indicate by prominent notation, each report in the submittal.  Indicate 
specification number and paragraph number to which it pertains.

1.6.8   Format of SD-10 Operation and Maintenance Data (O&M)

Comply with the requirements specified in Section 01 78 23 OPERATION AND 
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MAINTENANCE DATA for O&M Data format.

1.6.9   Format of SD-01 Preconstruction Submittals and SD-11 Closeout 
Submittals

When submittal includes a document which is to be used in project or become 
part of project record, other than as a submittal, do not apply 
Contractor's approval stamp to document, but to a separate sheet 
accompanying document.

Provide all dimensions in administrative submittals in metric.  Where data 
are included in preprinted material with English units only, submit metric 
dimensions on separate sheet.

1.7   QUANTITY OF SUBMITTALS

**************************************************************************
NOTE:  The quantities suggested below are consistent 
with the quantities to be retained by the 
Government, in paragraph entitled, "QC Organization 
Responsibilities," of this section; maintain the 
coordination.

**************************************************************************

1.7.1   Number of Copies of SD-02 Shop Drawings

Submit [six][_____] copies of submittals of shop drawings requiring review 
and approval only by QC organization and [seven][_____] copies of shop 
drawings requiring review and approval by Contracting Officer.

1.7.2   Number of Copies of SD-03 Product Data and SD-08 Manufacturer's  
Instructions

Submit in compliance with quantity requirements specified for shop drawings.

1.7.3   Number of Samples SD-04 Samples

**************************************************************************
NOTE:  For NAVFAC, require one sample in paragraph 
"a" and delete the second sentence of paragraph "a".

**************************************************************************

a.  Submit [two] [_____] samples, or [two] [_____] sets of samples showing 
range of variation, of each required item.  One approved sample or set 
of samples will be retained by approving authority and one will be 
returned to Contractor.

b.  Submit one sample panel or provide one sample installation where 
directed.  Include components listed in technical section or as 
directed.

c.  Submit one sample installation, where directed.

d.  Submit one sample of non-solid materials.

1.7.4   Number of Copies SD-05 Design Data and SD-07 Certificates

Submit in compliance with quantity requirements specified for shop drawings.
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1.7.5   Number of Copies SD-06 Test Reports and SD-09 Manufacturer's Field 
Reports

Submit in compliance with quantity and quality requirements specified for 
shop drawings other than field test results that will be submitted with QC 
reports.

1.7.6   Number of Copies of SD-10 Operation and Maintenance Data

**************************************************************************
NOTE:  NAVFAC requires three copies of O&M Data 
unless OMSI manual is specified.  Coordinate with 
OMSI requirements.

**************************************************************************

Submit [Five][three][_____] copies of O&M Data to the Contracting Officer 
for review and approval.

1.7.7   Number of Copies of SD-01 Preconstruction Submittals and SD-11 
Closeout Submittals

Unless otherwise specified, submit [two][three] sets of administrative 
submittals.

1.8   INFORMATION ONLY SUBMITTALS

**************************************************************************
NOTE:  Use the following paragraph for Army projects.

**************************************************************************

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.  
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.  For design-build construction the Government will retain 
[_____] copies of information only submittals.

1.9   VARIATIONS

Variations from contract requirements require both Designer of Record (DOR) 
and Government approval pursuant to contract Clause FAR 52.236-21 and will 
be considered where advantageous to Government.

1.9.1   Considering Variations 

Discussion with Contracting Officer prior to submission, after consulting 
with the DOR, will help ensure functional and quality requirements are met 
and minimize rejections and re-submittals.  When contemplating a variation 
which results in lower cost, consider submission of the variation as a 
Value Engineering Change Proposal (VECP).

Specifically point out variations from contract requirements in transmittal 
letters.  Failure to point out deviations may result in the Government 
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requiring rejection and removal of such work at no additional cost to the 
Government.

1.9.2   Proposing Variations

When proposing variation, deliver written request to the Contracting 
Officer, with documentation of the nature and features of the variation and 
why the variation is desirable and beneficial to Government, including the 
DOR's written analysis and approval.  If lower cost is a benefit, also 
include an estimate of the cost savings.  In addition to documentation 
required for variation, include the submittals required for the item.  
Clearly mark the proposed variation in all documentation.

**************************************************************************
NOTE:  Use the following paragraph for Army projects 
only.

**************************************************************************

Check the column "variation" of ENG Form 4025 for submittals which include 
proposed deviations requested by the Contractor.  Set forth in writing the 
reason for any deviations and annotate such deviations on the submittal.  
The Government reserves the right to rescind inadvertent approval of 
submittals containing unnoted deviations.

1.9.3   Warranting That Variations Are Compatible

When delivering a variation for approval, Contractor, including its 
Designer(s) of Record, warrants that this contract has been reviewed to 
establish that the variation, if incorporated, will be compatible with 
other elements of work.

1.9.4   Review Schedule Is Modified

**************************************************************************
NOTE:  Allow a longer additional review period if 
the construction phase will have geographically 
scattered reviewers.

**************************************************************************

In addition to normal submittal review period, a period of [10] [_____] 
working days will be allowed for consideration by the Government of 
submittals with variations.

**************************************************************************
NOTE:  Use the term "Database" in the following 
paragraphs on NASA projects only.

**************************************************************************

1.10   SUBMITTAL REGISTER AND DATABASE

**************************************************************************
NOTE:  Create the submittal register from the 
project specification files, at the conclusion of 
the design.  In SPECSINTACT, choose "Export 
Submittal Register" from "Process" pull-down menu.  
Local procedures should be responsive to the 
requirement that the submittal register, required 
with the QC plan, is usually due from the Contractor 
within 20 days after the Notice of Award.
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**************************************************************************

**************************************************************************
NOTE:  Use bracketed items for Army projects only.

**************************************************************************

**************************************************************************
NOTE:  Use the first bracketed sentence of the 
paragraph if the Contractor is required by the 
contract to use the Army Quality Control System 
(QCS).  Use the second bracketed sentence of the 
paragraph if QCS not required.  It may not be 
necessary or beneficial to use the QCS in small, 
simple, short duration contracts/delivery orders for 
construction, or for other contracts where its use 
would not be in the best interest of the Government.

**************************************************************************

Prepare and maintain submittal register, as the work progresses.  Use 
electronic submittal register program furnished by the Government or any 
other format.  Do not change data which is output in columns (c), (d), (e), 
and (f) as delivered by Government; retain data which is output in columns 
(a), (g), (h), and (i) as approved.  A submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications is provided as an attachment.  This list may not be all 
inclusive and additional submittals may be required.  Maintain a submittal 
register for the project in accordance with Section 01 45 00.10 10 QUALITY 
CONTROL SYSTEM (QCS).[ The Government will provide the initial submittal 
register ][in electronic format][ with the following fields completed, to 
the extent that will be required by the Government during subsequent usage.]

Column (c):  Lists specification section in which submittal is 
required.

Column (d):  Lists each submittal description (SD No. and type, 
e.g. SD-02 Shop Drawings) required in each specification section.

Column (e):  Lists one principal paragraph in specification 
section where a material or product is specified.  This listing is 
only to facilitate locating submitted requirements.  Do not 
consider entries in column (e) as limiting project requirements.

Column (f):  Indicate approving authority for each submittal.

**************************************************************************
NOTE:  Use the following paragraph for NASA projects 
only.

**************************************************************************

The database and submittal management program will be furnished to 
Contractor on a Writable Compact Disk (CD-R), for operation on Windows 
based personal computer.

[ Thereafter, the Contractor is to track all submittals by maintaining a 
complete list, including completion of all data columns, including dates on 
which submittals are received and returned by the Government.

]
**************************************************************************

NOTE:  Use the following paragraph for Army 
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Design-Build projects only.
**************************************************************************

The Designer of Record shall develop a complete list of submittals during 
design and identify required submittals in the specifications, and use the 
list to prepare the Submittal Register.  The list may not be all inclusive 
and additional submittals may be required by other parts of the contract.  
The Contractor is required to complete the submittal register and submit it 
to the Contracting Officer for approval within 30 calendar days after 
Notice to Proceed.  The approved submittal register will serve as a 
scheduling document for submittals and will be used to control submittal 
actions throughout the contract period.  Coordinate the submit dates and 
need dates with dates in the Contractor prepared progress schedule.  Submit 
monthly or until all submittals have been satisfactorily completed, updates 
to the submittal register showing the Contractor action codes and actual 
dates with Government action codes.  Revise the submittal register when the 
progress schedule is revised and submit both for approval.

1.10.1   Use of Submittal Register

**************************************************************************
NOTE:  Include the bracketed text, invoking the use 
of the electronic database for submittals, in most 
projects.  The alternative is a manually processed 
submittal register initially created from the 
Submittal Register Program, which may be appropriate 
for small projects.

**************************************************************************

Submit submittal register as an electronic database, using submittals 
management program furnished to Contractor.  Submit with QC plan and 
project schedule.  Verify that all submittals required for project are 
listed and add missing submittals.  Coordinate and complete the following 
fields on the register database submitted with the QC plan and the project 
schedule:

[ Column (a) Activity Number:  Activity number from the project 
schedule.

][ Column (g) Contractor Submit Date:  Scheduled date for approving 
authority to receive submittals.

][ Column (h) Contractor Approval Date:  Date Contractor needs 
approval of submittal.

][ Column (i) Contractor Material:  Date that Contractor needs 
material delivered to Contractor control.

]1.10.2   Contractor Use of Submittal Register

Update the following fields[ in the Government-furnished submittal register 
program or equivalent fields in program utilized by Contractor] with each 
submittal throughout contract.

Column (b) Transmittal Number:  Contractor assigned list of 
consecutive numbers.

Column (j) Action Code (k):  Date of action used to record 
Contractor's review when forwarding submittals to QC.
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Column (l) List date of submittal transmission.

Column (q) List date approval received.

1.10.3   Approving Authority Use of Submittal Register

Update the following fields[ in the Government-furnished submittal register 
program or equivalent fields in program utilized by Contractor].

Column (b) Transmittal Number:  Contractor assigned list of 
consecutive numbers.

Column (l) List date of submittal receipt.

Column (m) through (p) List Date related to review actions.

Column (q) List date returned to Contractor.

1.10.4   Action Codes

Entries for columns (j) and (o), are to be used are as follows (others may 
be prescribed by Transmittal Form):

1.10.4.1   Government Review Action Codes

"A" - "Approved as submitted"; "Completed"

"B" - "Approved, except as noted on drawings"; "Completed"

"C" - "Approved, resubmission required"; "Resubmit"

"D" - "Returned by correspondence"; "Completed"

"E" - "Disapproved (See attached)"; "Resubmit"

"F" - "Receipt acknowledged"; "Completed"

"G" - "Other (Specify)"; "Resubmit"

"X" - "Receipt acknowledged, does not comply"; "Resubmit"

1.10.4.2   Contractor Action Codes

NR - Not Received

AN - Approved as noted

A - Approved

RR - Disapproved, Revise, and Resubmit

1.10.5   Copies Delivered to the Government

**************************************************************************
NOTE:  For NASA projects only.  Include the use of 
the electronic database for submittals, in most 
projects.  The alternative is a manually processed 
submittal register initially created from the 
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Submittal Register Program, which may be appropriate 
for small projects.

**************************************************************************

Deliver one copy of submittal register updated by Contractor to Government 
with each invoice request.  Deliver in electronic format, unless a paper 
copy is requested by Contracting Officer.

1.11   SCHEDULING

Schedule and submit concurrently submittals covering component items 
forming a system or items that are interrelated.  Include certifications to 
be submitted with the pertinent drawings at the same time.  No delay 
damages or time extensions will be allowed for time lost in late 
submittals.  An additional [_____] calendar days will be allowed and shown 
on the register for review and approval of submittals for [food service 
equipment] [and] [refrigeration and HVAC control systems].

a.  Coordinate scheduling, sequencing, preparing and processing of 
submittals with performance of work so that work will not be delayed by 
submittal processing.  Allow for potential resubmittal of requirements.

b.  Submittals called for by the contract documents will be listed on the 
register.  If a submittal is called for but does not pertain to the 
contract work, the Contractor is to include the submittal in the 
register and annotate it "N/A" with a brief explanation.  Approval by 
the Contracting Officer does not relieve the Contractor of supplying 
submittals required by the contract documents but which have been 
omitted from the register or marked "N/A."

c.  Re-submit register and annotate monthly by the Contractor with actual 
submission and approval dates.  When all items on the register have 
been fully approved, no further re-submittal is required.

d.  Carefully control procurement operations to ensure that each individual 
submittal is made on or before the Contractor scheduled submittal date 
shown on the approved "Submittal Register."

e.  Except as specified otherwise, allow review period, beginning with 
receipt by approving authority, that includes at least [15] [_____] 
working days for submittals for QC Manager approval and [20] [_____] 
working days for submittals for Contracting Officer approval.  Period 
of review for submittals with Contracting Officer approval begins when 
Government receives submittal from QC organization.

**************************************************************************
NOTE:  At bracket, use 30 working days for projects 
estimated to require 180 or more calendar days to 
construct.  For projects requiring less than 180 
calendar days to complete, use at least 20 working 
days.

**************************************************************************

f.  For submittals requiring review by fire protection engineer, allow 
review period, beginning when Government receives submittal from QC 
organization, of [30][_____] working days for return of submittal to 
the Contractor.

g.  Period of review for each resubmittal is the same as for initial 
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submittal.

**************************************************************************
NOTE:  Delete this part if submittal schedule is 
specified elsewhere or is not required due to size 
or nature of the project.

**************************************************************************

[Within [30][15] calendar days of notice to proceed][At the Preconstruction 
conference], provide, for approval by the Contracting Officer, the 
following schedule of submittals:

a.  A schedule of shop drawings and technical submittals required by the 
specifications and drawings.  Indicate the specification or drawing 
reference requiring the submittal; the material, item, or process for 
which the submittal is required; the "SD" number and identifying title 
of the submittal; the Contractor's anticipated submission date and the 
approval need date.

b.  A separate schedule of other submittals required under the contract but 
not listed in the specifications or drawings.  Schedule will indicate 
the contract requirement reference; the type or title of the submittal; 
the Contractor's anticipated submission date and the approved need date 
(if approval is required).

1.11.1   Reviewing, Certifying, Approving Authority

**************************************************************************
NOTE:  Use this subpart for NAVFAC projects only.

**************************************************************************

The QC organization is responsible for reviewing and certifying that 
submittals are in compliance with contract requirements.  Approving 
authority on submittals is QC Manager unless otherwise specified for 
specific submittal.  At each "Submittal" paragraph in individual 
specification sections, a notation "G," following a submittal item, 
indicates Contracting Officer is approving authority for that submittal 
item.

1.11.2   Constraints

**************************************************************************
NOTE:  Use this subpart for NAVFAC projects only.

**************************************************************************

Conform to provisions of this section, unless explicitly stated otherwise 
for submittals listed or specified in this contract.

Submit complete submittals for each definable feature of work.  Submit at 
the same time components of definable feature interrelated as a system.

When acceptability of a submittal is dependent on conditions, items, or 
materials included in separate subsequent submittals, submittal will be 
returned without review.

Approval of a separate material, product, or component does not imply 
approval of assembly in which item functions.
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1.11.3   QC Organization Responsibilities

**************************************************************************
NOTE:  Use this subpart for NAVFAC projects only.

**************************************************************************

a.  Note date on which submittal was received from Contractor on each 
submittal.

b.  Review each submittal; and check and coordinate each submittal with 
requirements of work and contract documents.

c.  Review submittals for conformance with project design concepts and 
compliance with contract documents.

d.  Act on submittals, determining appropriate action based on QC 
organization's review of submittal.

(1)  When QC Manager is approving authority, take appropriate action 
on submittal from the possible actions defined in paragraph 
entitled, "Approved[/Accepted] Submittals," of the section."

(2)  When Contracting Officer is approving authority or when variation 
has been proposed, forward submittal to Government with certifying 
statement or return submittal marked "not reviewed" or "revise and 
resubmit" as appropriate.  The QC organization's review of 
submittal determines appropriate action.

e.  Ensure that material is clearly legible.

f.  Stamp each sheet of each submittal with QC certifying statement or 
approving statement, except that data submitted in bound volume or on 
one sheet printed on two sides may be stamped on the front of the first 
sheet only.

(1)  When approving authority is Contracting Officer, QC organization 
will certify submittals forwarded to Contracting Officer with the 
following certifying statement:

"I hereby certify that the (equipment) (material) (article) shown and 
marked in this submittal is that proposed to be incorporated with 
contract Number [_____], is in compliance with the contract drawings 
and specification, can be installed in the allocated spaces, and is 
submitted for Government approval.

Certified by Submittal Reviewer _____________________, Date _______
(Signature when applicable)

Certified by QC Manager _____________________________, Date ______"
(Signature)

(2)  When approving authority is QC Manager, QC Manager will use the 
following approval statement when returning submittals to 
Contractor as "Approved" or "Approved as Noted."

"I hereby certify that the (material) (equipment) (article) shown and 
marked in this submittal and proposed to be incorporated with contract 
Number [_____], is in compliance with the contract drawings and 
specification, can be installed in the allocated spaces, and is 

SECTION 01 33 00  Page 24



approved for use.

Certified by Submittal Reviewer ______________________, Date ______
(Signature when applicable)

Approved by QC Manager _______________________________, Date _____"
(Signature)

g.  Sign certifying statement or approval statement.  The QC organization 
member designated in the approved QC plan is the person signing 
certifying statements.  The use of original ink for signatures is 
required.  Stamped signatures are not acceptable.

h.  Update submittal register [database ]as submittal actions occur and 
maintain the submittal register at project site until final acceptance 
of all work by Contracting Officer.

i.  Retain a copy of approved submittals at project site, including 
Contractor's copy of approved samples.

1.11.4   Government Reviewed Design

**************************************************************************
NOTE:  Use this subpart for Army Design-Build 
projects only.

Section 01 33 16 DESIGN AFTER AWARD is not a UFGS.  
It is part of the MBP Model RFP and is available 
from the RFP Wizard Portal at 
http://mrsi.usace.army.mil/rfp/SitePages/Home.aspx.

**************************************************************************

The Government will review design submittals for conformance with the 
technical requirements of the solicitation.  Section 01 33 16 DESIGN AFTER 
AWARD covers the design submittal and review process in detail.  Government 
review is required for deviation from the completed design.  Review will be 
only for conformance with the contract requirements.  Included are only 
those construction submittals for which the Designer of Record design 
documents do not include enough detail to ascertain contract compliance.  
The Government may, but is not required, to review extensions of design 
such as structural steel or reinforcement shop drawings.

1.12   GOVERNMENT APPROVING AUTHORITY

When approving authority is Contracting Officer, the Government will:

a.  Note date on which submittal was received from QC Manager.

b.  Review submittals for approval within scheduling period specified and 
only for conformance with project design concepts and compliance with 
contract documents.

c.  Identify returned submittals with one of the actions defined in 
paragraph entitled, "Review Notations," of this section and with 
markings appropriate for action indicated.

Upon completion of review of submittals requiring Government approval, 
stamp and date approved submittals.  [_____] copies of the approved 
submittal will be retained by the Contracting Officer and [_____] copies of 
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the submittal will be returned to the Contractor.  If the Government 
performs a conformance review of other Designer of Record approved 
submittals, the submittals will be so identified and returned, as described 
above.

1.12.1   Review Notations

Contracting Officer review will be completed within [_____] calendar days 
after date of submission.  Submittals will be returned to the Contractor 
with the following notations:

a.  Submittals marked "approved" or "accepted" authorize the Contractor to 
proceed with the work covered.

b.  Submittals marked "approved as noted" "or approved except as noted, 
resubmittal not required," authorize the Contractor to proceed with the 
work covered provided he takes no exception to the corrections.

c.  Submittals marked "not approved" or "disapproved," or "revise and 
resubmit," indicate noncompliance with the contract requirements or 
design concept, or that submittal is incomplete.  Resubmit with 
appropriate changes.  No work shall proceed for this item until 
resubmittal is approved.

d.  Submittals marked "not reviewed" will indicate submittal has been 
previously reviewed and approved, is not required, does not have 
evidence of being reviewed and approved by Contractor, or is not 
complete.  A submittal marked "not reviewed" will be returned with an 
explanation of the reason it is not reviewed.  Resubmit submittals 
returned for lack of review by Contractor or for being incomplete, with 
appropriate action, coordination, or change.

1.13   DISAPPROVED[ OR REJECTED] SUBMITTALS

Contractor shall make corrections required by the Contracting Officer.  If 
the Contractor considers any correction or notation on the returned 
submittals to constitute a change to the contract drawings or 
specifications; notice as required under the clause entitled, "Changes," is 
to be given to the Contracting Officer.  Contractor is responsible for the 
dimensions and design of connection details and construction of work.  
Failure to point out deviations may result in the Government requiring 
rejection and removal of such work at the Contractor's expense.

If changes are necessary to submittals, the Contractor shall make such 
revisions and submission of the submittals in accordance with the 
procedures above.  No item of work requiring a submittal change is to be 
accomplished until the changed submittals are approved.

1.14   APPROVED[/ACCEPTED] SUBMITTALS

**************************************************************************
NOTE:  For Navy or NASA projects choose construction 
text.  On Army projects choose either construction 
or design-build text.

**************************************************************************

The Contracting Officer's approval or acceptance of submittals is not to be 
construed as a complete check, and indicates only that the general method 
of construction, materials, detailing and other information are 

SECTION 01 33 00  Page 26



satisfactory. design, general method of construction, materials, detailing 
and other information appear to meet the Solicitation and Accepted Proposal.

Approval or acceptance will not relieve the Contractor of the 
responsibility for any error which may exist, as the Contractor under the 
Contractor Quality Control (CQC) requirements of this contract is 
responsible for dimensions, the design of adequate connections and details, 
and the satisfactory construction of all work design, dimensions, all 
design extensions, such as the design of adequate connections and details, 
etc., and the satisfactory construction of all work.

After submittals have been approved or accepted by the Contracting Officer, 
no resubmittal for the purpose of substituting materials or equipment will 
be considered unless accompanied by an explanation of why a substitution is 
necessary.

1.15   APPROVED SAMPLES

Approval of a sample is only for the characteristics or use named in such 
approval and is not be construed to change or modify any contract 
requirements.  Before submitting samples, the Contractor to assure that the 
materials or equipment will be available in quantities required in the 
project.  No change or substitution will be permitted after a sample has 
been approved.

Match the approved samples for materials and equipment incorporated in the 
work.  If requested, approved samples, including those which may be damaged 
in testing, will be returned to the Contractor, at his expense, upon 
completion of the contract.  Samples not approved will also be returned to 
the Contractor at its expense, if so requested.

Failure of any materials to pass the specified tests will be sufficient 
cause for refusal to consider, under this contract, any further samples of 
the same brand or make of that material.  Government reserves the right to 
disapprove any material or equipment which previously has proved 
unsatisfactory in service.

Samples of various materials or equipment delivered on the site or in place 
may be taken by the Contracting Officer for testing.  Samples failing to 
meet contract requirements will automatically void previous approvals.  
Contractor to replace such materials or equipment to meet contract 
requirements.

Approval of the Contractor's samples by the Contracting Officer does not 
relieve the Contractor of his responsibilities under the contract.

1.16   WITHHOLDING OF PAYMENT

**************************************************************************
NOTE:  Choose either construction or design-build 
construction text.

**************************************************************************

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.  No payment for materials incorporated in 
the work will be made if all required Designer of Record or required 
Government approvals have not been obtained.  No payment will be made for 
any materials incorporated into the work for any conformance review 
submittals or information only submittals found to contain errors or 
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deviations from the Solicitation or Accepted Proposal.

**************************************************************************
NOTE:  Selection between the use of progress 
schedule must be coordinated with project management.

**************************************************************************

1.17   PROGRESS SCHEDULE

1.17.1   Bar Chart

[ a.  Submit the progress chart, for approval by the Contracting Officer, at 
the Preconstruction Conference in one reproducible and 4 copies.

b.  Prepare the progress chart in the form of a bar chart utilizing form 
"Construction Progress Chart" or comparable format acceptable to the 
Contracting Officer.

c.  Include no less than the following information on the progress chart:

(1)  Break out by major headings for primary work activity.

(2)  A line item break out under each major heading sufficient to 
track the progress of the work.

(3)  A line item showing contract finalization task which includes 
punch list, clean-up and demolition, and final construction 
drawings.

(4)  A materials bar and a separate labor bar for each line item.  
Both bars will show the scheduled percentage complete for any 
given date within the contract performance period.  Labor bar will 
also show the number of men (man-load) expected to be working on 
any given date within the contract performance period.

(5)  The estimated cost and percentage weight of total contract cost 
for each materials and labor bar on the chart.

(6)  Separate line items for mobilization and drawing submittal and 
approval.  (These items are to show no associated costs.)

d.  Update the progress schedule in one reproduction and 4 copies every 30 
calendar days throughout the contract performance period.

]1.17.2   Project Network Analysis

[Submit the initial progress schedule within 21 calendar days of notice to 
proceed.  Schedule is to be updated and resubmitted monthly beginning 7 
calendar days after return of the approved initial schedule.  Updating to 
entail complete revision of the graphic and data displays incorporating 
changes in scheduled dates and performance periods.  Redlined updates will 
only be acceptable for use as weekly status reviews.

Contractor to provide a single point contact from his on-site organization 
as his Schedule Specialist.  Schedule Specialist is to have the 
responsibility of updating and coordinating the schedule with actual job 
conditions.  Schedule Specialist to participate in weekly status meetings 
and present current information on the status of purchase orders, shop 
drawings, off-site fabrication, materials deliveries, Subcontractor 
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activities, anticipated needs for Government furnished equipment, and any 
problem which may impact the contract performance period.

Include the following in the project network analysis:

a.  Graphically display with the standard network or arrow diagram capable 
of illustrating the required data.  Drafting to be computer generated 
on standard 609 by 914 millimeter 24 by 36 inch (nominal size) drafting 
sheets or on small 279 by 432 millimeter 11 by 17 inch minimum sheets 
with separate overview and detail breakouts.  Provide a project network 
analysis that is legible with a clear, consistent method for 
continuations and detail referencing.  Clearly delineate  the critical 
path on the display.  Clearly indicate the contract milestone date on 
the project network analysis graphic display.

b.  Data is to be presented as a separate printout on paper or, where 
feasible, may be printed on the same sheet as the graphic display. Data 
is to be organized in a logical coherent display capable of periodic 
updating.

c.  Include within the data verbal activity descriptions with a numerical 
ordering system cross referenced to the graphic display.  Additionally, 
costs (broken down into separate materials and costs), duration, early 
start date, early finish date, late start date, late finish date, and 
float are to be detailed for each activity.  A running total of the 
percent completion based on completed activity costs versus total 
contract cost is to be indicated.  A system for indicating scheduled 
versus actual activity dates and durations is also to be provided.

d.  Sufficient detail to facilitate the Contractor's control of the job and 
to allow the Contracting Officer to readily follow progress for 
portions of the work should be shown within the schedule.]

1.18   STATUS REPORT ON MATERIALS ORDERS

Within [_____] calendar days after notice to proceed, submit, for approval 
by the Contracting Officer, an initial material status report on all 
materials orders.  This report will be updated and re-submitted every 
[_____] calendar days as the status on material orders changes.

Report to include list, in chronological order by need date, materials 
orders necessary for completion of the contract.  The following information 
will be required for each material order listed:

a.  Material name, supplier, and invoice number.

b.  Bar chart line item or CPM activity number affected by the order.

c.  Delivery date needed to allow directly and indirectly related work to 
be completed within the contract performance period.

d.  Current delivery date agreed on by supplier.

e.  When item d exceeds item c, the effect that delayed delivery date will 
have on contract completion date.

f.  When item d exceeds item c, a summary of efforts made by the Contractor 
to expedite the delayed delivery date to bring it in line with the 
needed delivery date, including efforts made to place the order (or 
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subcontract) with other suppliers.

1.19   STAMPS

**************************************************************************
NOTE:  Use the following paragraph and stamps for 
Army projects only.

**************************************************************************

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements is to be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s)                                                     |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

For design-build construction, both the Contractor Quality Control System 
Manager and the Designer of Record are to stamp and sign to certify that 
the submittal meets contract requirements.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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