*% *% *% *% *% *% *% *% *% *% *% *% *%%

USACE / NAVFAC / AFCEC / NASA UFGS-01 45 00.10 10 (February 2010)

Preparing Activity: USACE Superseding
UFGS-01 45 01.10 (January 2008)

UNIFIED FACILITIES GUIDE SPECIFICATIONS

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhhkhkhkhkkkkkkkkkk

SECTION TABLE OF CONTENTS
DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 45 00.10 10
QUALITY CONTROL SYSTEM (QCS)

02/10

PART 1 GENERAL

1.1 Contract Administration
1.1.1 Correspondence and Electronic Communications
1.1.2 Other Factors
1.2 QCS SOFTWARE
1.3 SYSTEM REQUIREMENTS
1.4 RELATED INFORMATION
1.4.1 QCS User Guide
1.4.2 Contractor Quality Control (CQC) Training
1.5 CONTRACT DATABASE
1.6 DATABASE MAINTENANCE
1.6.1 Administration
1.6.1.1 Contractor Information
1.6.1.2 Subcontractor Information
1.6.1.3 Correspondence
1.6.1.4 Equipment
1.6.1.5 Management Reporting
1.6.1.6 Request For Information (RFI)
1.6.2 Finances
1.6.2.1 Pay Activity Data
1.6.2.2 Payment Requests
1.6.3 Quality Control (QC)
1.6.3.1 Daily Contractor Quality Control (CQC) Reports.
1.6.3.2 Deficiency Tracking.
1.6.3.3 QC Requirements
1.6.3.4 Three-Phase Control Meetings
1.6.3.5 Labor and Equipment Hours
1.6.3.6 Accident/Safety Reporting
1.6.3.7 Features of Work
1.6.3.8 Hazard Analysis
1.6.4 Submittal Management
1.6.5 Schedule
1.6.6 Import/Export of Data
1.7 IMPLEMENTATION
1.8 DATA SUBMISSION VIA OPTICAL DISK
1.8.1 File Medium
1.8.2 Optical Disk Labels

SECTION 01 45 00.10 10 Page 1



1.8.3 File Names
1.9 MONTHLY COORDINATION MEETING
1.10 NOTIFICATION OF NONCOMPLIANCE
PART 2 PRODUCTS
PART 3 EXECUTION

-- End of Section Table of Contents --

SECTION 01 45 00.10 10 Page 2



kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

USACE / NAVFAC / AFCEC / NASA UFGS-01 45 00.10 10 (February 2010)

Preparing Activity: USACE Superseding
UFGS-01 45 01.10 (January 2008)

UNIFIED FACILITIES GUIDE SPECIFICATIONS

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhhhkhkhkkkkkkkkkkhkhhkhhkhkkkkkkkkkk

SECTION 01 45 00.10 10

QUALITY CONTROL SYSTEM (QCS)
02/10

NOTE: This guide specification covers the
requirements for use of the Quality Control System
(QCS) for contract monitoring and administration.

Adhereto  UFC 1-300-02  Unified Facilities Guide
Specifications (UFGS) Format Standard when editing
this guide specification or preparing new project
specification sections. Edit this guide

specification for project specific requirements by
adding, deleting, or revising text. For bracketed
items, choose applicable items(s) or insert
appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments, suggestions and recommended changes for
this guide specification are welcome and should be
submitted as a Criteria Change Request (CCR)
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PART 1 GENERAL

1.1 Contract Administration
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NOTE: During preparation of the Project Management
Plan, the project delivery team should analyze each
project/future contract to decide if use of (QCS) is
necessary. Its use will be appropriate for

inclusion in most construction and dredging

contracts. However, it may not be necessary nor
beneficial to include the (QCS) requirement in

small, simple, short duration contracts/delivery

orders for construction, or for other contracts

where its use would not be beneficial overall.

The decision to use or not use QCS should be
documented in the project management plan for each
construction project. A district-wide internal
Standard Operating Procedure specifying the criteria
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for QCS use is also recommended. Note that RMS, the
Government version, is to be used for all

construction contracts, including those where QCS is
not required.

The clauses and sections listed below are closely
related to this section and must be coordinated with
this section. These clauses and sections should
reference this Section whenever appropriate and
necessary to require use of QCS by the Contractor.

- Contract Clause, Schedules for Construction -
Contracts
- Contract Clause, Payments
- Section 01 32 01.00 10 PROJECT SCHEDULE
- Section 01 33 00 SUBMITTAL PROCEDURES
- Section 01 45 00.00 10 QUALITY
CONTROL

*% *% *% *% *% *% *% *% *% *% *% *% *%%

The Government will use the Resident Management System for Windows (RMS) to
assist in its monitoring and administration of this contract. The

Contractor must use the Government-furnished Construction Contractor Module

of RMS, referred to as QCS, to record, maintain, and submit various

information throughout the contract period. The Contractor module, user

manuals, updates, and training information can be downloaded from the RM¢
web site (http://rms.usace.army.mil). This joint Government-Contractor use

of RMS and QCS will facilitate electronic exchange of information and

overall management of the contract. QCS provides the means for the

Contractor to input, track, and electronically share information with the
Government in the following areas:

Administration
Finances

Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

111 Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will,

to the maximum extent feasible, exchange correspondence and other documents
in electronic format. Correspondence, pay requests and other documents
comprising the official contract record will also be provided in paper

format, with signatures and dates where necessary. Paper documents will
govern, in the event of discrepancy with the electronic version.

1.1.2 Other Factors

Particular attention is directed to Contract Clause, "Schedules for

Construction Contracts", Contract Clause, "Payments”, Section 01 32 01.00 10
PROJECT SCHEDULE, Section 01 33 00 SUBMITTAL PROCEDURES, and Section
01 45 00.00 10 QUALITY CONTROL, which have a direct relationship to the
reporting to be accomplished through QCS. Also, there is no separate

payment for establishing and maintaining the QCS database; all costs

associated therewith will be included in the contract pricing for the work.
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1.2 QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal
computer or on a network. The Government will make available the QCS
software to the Contractor after award of the construction contract. Prior

to the Pre-Construction Conference, the Contractor will be responsible to
download, install and use the latest version of the QCS software from the
Government's RMS Internet Website. Upon specific justification and request
by the Contractor, the Government can provide QCS on optical disk. Any
program updates of QCS will be made available to the Contractor via the
Government RMS Website as they become available.

1.3 SYSTEM REQUIREMENTS

The following is the minimum system configuration required to run QCS:

Minimum QCSSystem Requirements

Hardware

Windows-based PC

1000 MHz Pentium or higher processor

RAM

256+ MB for workstation / 512+ MB for
server

Hard drive disk

1 GB space for sole use by the QCS system

Optical Disk (CD or DVD) Reader

8x speed or higher

Monitor

SVGA or higher resolution (1024x768, 256
colors)

Mouse or other pointing device

Windows compatible printer

Laser printer must have 4 MB+ of RAM

Connection to the Internet

minimum 56k BPS

Software

MS Windows

2000, XP, Vista or Windows 7

Word Processing software

MS Word 2000 or newer

Internet browser

Netscape Navigator, Microsoft Internet
Explorer, or other browser that supports
HTML 4.0 or higher

Email

MAPI compatible

Virus protection software

regularly upgraded with all issued
manufacturer's updates

14

14.1 QCS User Guide

RELATED INFORMATION

After contract award, download instructions for the installation and use of
QCS from the Government RMS Internet Website. In case of justifiable
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difficulties, the Government will provide an optical disk (CD/DVD)
containing these instructions.

142 Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the QC System Manager during the
mandatory CQC Training class.

15 CONTRACT DATABASE

Prior to the pre-construction conference, the Government will provide the
Contractor with basic contract award data to use for QCS. The Government
will provide data updates to the Contractor as needed, generally by using
the Government's SSH File Transfer Protocol (SFTP) repository built into
QCS import/export function. These updates will generally consist of
submittal reviews, correspondence status, QA comments, and other
administrative and QA data.

1.6 DATABASE MAINTENANCE

Establish, maintain, and update data in the QCS database throughout the
duration of the contract at the Contractor's site office. Submit data

updates to the Government (e.qg., daily reports, submittals, RFI's, schedule
updates, payment requests, etc.) using the Government's SFTP repository

built into QCS export function. If permitted by the Contracting Officer,

email or optical disk may be used instead of QCS (see Paragraph DATA
SUBMISSION VIA OPTICAL DISK). The QCS database typically includes current
data on the following items:

1.6.1 Administration
1.6.1.1 Contractor Information

Contain within the database the Contractor's name, address, telephone
numbers, management staff, and other required items. Within 14 calendar
days of receipt of QCS software from the Government, deliver Contractor
administrative data in electronic format.

1.6.1.2 Subcontractor Information

Contain within the database the name, trade, address, phone numbers, and
other required information for all subcontractors. A subcontractor must be
listed separately for each trade to be performed. Assign each
subcontractor/trade a unique Responsibility Code, provided in QCS. Within
14 calendar days of receipt of QCS software from the Government, deliver
subcontractor administrative data in electronic format.

1.6.1.3 Correspondence
Identify all Contractor correspondence to the Government with a serial
number. Prefix correspondence initiated by the Contractor's site office
with "S". Prefix letters initiated by the Contractor's home (main) office
with "H". Letters must be numbered starting from 0001. (e.g., H-0001 or
S-0001). The Government's letters to the Contractor will be prefixed with
"C".

1.6.1.4 Equipment

Contain within the Contractor's QCS database a current list of equipment
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planned for use or being used on the jobsite, including the most recent and
planned equipment inspection dates.

1.6.1.5 Management Reporting

QCS includes a number of reports that Contractor management can use to
track the status of the project. The value of these reports is reflective

of the quality of the data input, and is maintained in the various sections

of QCS. Among these reports are: Progress Payment Request worksheet,
QA/QC comments, Submittal Register Status, Three-Phase Control checklists.

1.6.1.6 Request For Information (RFI)

Exchange all Requests For Information (RFI) using the Built-in RFI
generator and tracker in QCS.

1.6.2 Finances
1.6.2.1 Pay Activity Data

Include within the QCS database a list of pay activities that the

Contractor must develop in conjunction with the construction schedule. The
sum of all pay activities must be equal to the total contract amount,
including modifications. Group pay activities Contract Line Item Number
(CLIN); the sum of the activities must equal the amount of each CLIN. The
total of all CLINs equals the Contract Amount.

1.6.2.2 Payment Requests

Prepare all progress payment requests using QCS. Complete the payment
request worksheet, prompt payment certification, and payment invoice in
QCS. Update the work completed under the contract, measured as percent or
as specific quantities, at least monthly. After the update, generate a

payment request report using QCS. Submit the payment request, prompt
payment certification, and payment invoice with supporting data using the
Government's SFTP repository built into QCS export function. If permitted

by the Contracting Officer, email or a optical disk may be used. A signed
paper copy of the approved payment request is also required, which will
govern in the event of discrepancy with the electronic version.

1.6.3 Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control
System, prepare daily reports, identify and track deficiencies, document
progress of work, and support other Contractor QC requirements. Maintain
this data on a daily basis. Entered data will automatically output to the

QCS generated daily report. Provide the Government a Contractor Quality
Control (CQC) Plan within the time required in Section 01 45 00.00 10
QUALITY CONTROL. Within seven calendar days of Government acceptance,
submit a QCS update reflecting the information contained in the accepted

CQC Plan: schedule, pay activities, features of work, submittal register,

QC requirements, and equipment list.

1.6.3.1 Daily Contractor Quality Control (CQC) Reports.
QCS includes the means to produce the Daily CQC Report. The Contractor may
use other formats to record basic QC data. However, the Daily CQC Report

generated by QCS must be the Contractor's official report. Summarize data
from any supplemental reports by the Contractor and consolidate onto the
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QCS-generated Daily CQC Report. Submit daily CQC Reports as required by
Section 01 45 00.00 10 QUALITY CONTROL. Electronically submit reports to
the Government within 24 hours after the date covered by the report. Also
provide the Government a signed, printed copy of the daily CQC report.

1.6.3.2 Deficiency Tracking.

Use QCS to track deficiencies. Deficiencies identified by the Contractor

will be numerically tracked using QC punch list items. Maintain a current

log of its QC punch list items in the QCS database. The Government will

log the deficiencies it has identified using its QA punch list items. The
Government's QA punch list items will be included in its export file to the
Contractor. Regularly update the correction status of both QC and QA punch
list items.

1.6.3.3 QC Requirements

Develop and maintain a complete list of QC testing and required structural
and life safety special inspections required by the International Code

Council (ICC), transferred and installed property, and user training
requirements in QCS. Update all data on these QC requirements as work
progresses, and promptly provide this information to the Government via QCS.

1.6.34 Three-Phase Control Meetings

Maintain scheduled and actual dates and times of preparatory and initial
control meetings in QCS.

1.6.35 Labor and Equipment Hours

Log labor and equipment exposure hours on a daily basis. This data will be
rolled up into a monthly exposure report.

1.6.3.6 Accident/Safety Reporting

The Government will issue safety comments, directions, or guidance whenever
safety deficiencies are observed. The Government's safety comments will be
included in its export file to the Contractor. Regularly update the

correction status of the safety comments. In addition, utilize QCS to

advise the Government of any accidents occurring on the jobsite. This

brief supplemental entry is not to be considered as a substitute for

completion of mandatory reports, e.g., ENG Form 3394 and OSHA Form 300.

1.6.3.7 Features of Work
Include a complete list of the features of work in the QCS database. A
feature of work may be associated with multiple pay activities. However,
each pay activity (see subparagraph "Pay Activity Data" of paragraph
"Finances") will only be linked to a single feature of work.

1.6.3.8 Hazard Analysis
Use QCS to develop a hazard analysis for each feature of work included in
the CQC Plan. Address any hazards, or potential hazards, that may be
associated with the work.

1.6.4 Submittal Management

The Government will provide the initial submittal register in electronic
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format. Thereafter, maintain a complete list of all submittals, including
completion of all data columns. Dates on which submittals are received and
returned by the Government will be included in its export file to the

Contractor. Use QCS to track and transmit all submittals. ENG Form 4025,
submittal transmittal form, and the submittal register update must be

produced using QCS. QCS and RMS will be used to update, store and exchange
submittal registers and transmittals, but will not be used for storage of

actual submittals.

1.6.5 Schedule

NOTE: If the contract requires a schedule, use
Section 01 32 01.00 10 PROJECT SCHEDULE; if not, use
the Contract clause.
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Develop a construction schedule consisting of pay activities, in accordance

with Section 01 32 01.00 10 PROJECT SCHEDULE. Input and maintain in the
QCS database this schedule either manually or by using the Standard Data
Exchange Format (SDEF) (see Section 01 32 01.00 10 PROJECT SCHEDULE).
Include with each pay request the updated schedule.

1.6.6 Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to
import submittal register and other Government-provided data from RMS, and
schedule data using SDEF.

1.7 IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is
mandatory. Ensure that sufficient resources are available to maintain its

QCS database, and to provide the Government with regular database updates.
QCS shall be an integral part of the Contractor's management of quality
control.

1.8 DATA SUBMISSION VIA OPTICAL DISK

The Government-preferred method for Contractor's submission of QCS data is
by using the Government's SFTP repository built into QCS export function.
Other data should be submitted using email with file attachment(s). For
locations where this is not feasible, the Contracting Officer may permit

use of optical disk for data transfer. Export data onto optical disks

using the QCS built-in export function. If used, submit optical disks in
accordance with the following:

1.8.1 File Medium

Submit in English required data on optical disk conforming to industry
standards used in the United States.

1.8.2 Optical Disk Labels
Affix a permanent exterior label to each optical disk submitted. Indicate
on the label in English, the QCS file name, full contract number, contract

name, project location, data date, name and telephone number of person
responsible for the data.
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1.8.3 File Names

The files will be automatically named by the QCS software. The naming
convention established by the QCS software must not be altered.

1.9 MONTHLY COORDINATION MEETING

Update the QCS database each workday. At least monthly, generate and
submit an export file to the Government with schedule update and progress
payment request. As required in Contract Clause "Payments", at least one
week prior to submittal, meet with the Government representative to review
the planned progress payment data submission for errors and omissions.

Make all required corrections prior to Government acceptance of the export
file and progress payment request. Payment requests accompanied by
incomplete or incorrect data submittals will be returned. The Government
will not process progress payments until an acceptable QCS export file is
received.

1.10 NOTIFICATION OF NONCOMPLIANCE
The Contracting Officer will notify the Contractor of any detected
noncompliance with the requirements of this specification. Take immediate
corrective action after receipt of such notice. Such notice, when
delivered to the Contractor at the work site, will be deemed sufficient for
the purpose of natification.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

-- End of Section --
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