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NOTE: This gui de specification covers the

requi renments for closeout submittals including:

revi sed project docunents, warranty nanagenent,
testing, adjusting and bal ancing, O & M nanual s, and
cleanup.

Adhere to UFC 1-300-02 Unified Facilities CGuide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
items, choose applicable iten(s) or insert
appropriate information.

Thi s gui de specification includes tailoring options
for DESI G\ BID-BU LD (DBB), DESIG\BU LD (DB), ARWY
NAVY, Al R FORCE and NASA projects. Selection or
desel ection of a tailoring option will include or
exclude that option in the section, but editing the
resulting section to fit the project is stil

required.

Renmove information and requirements not required in
respective project, whether or not brackets are
present.

Comments and suggestions on this guide specification
are wel conme and shoul d be submtted as a Criteria
Change Request (CCR).

PART 1 GENERAL
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NOTE: Coordinate with the custoner regarding
speci al warranty requirenents and options.

*% *% *% *% *% *% *% *% *% *% *%%
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1.1 REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
thi s paragraph by organi zati on, designation, date,
and title.

Use the Reference Wzard' s Check Reference feature
when you add a Reference ldentifier (RID) outside of
the Section's Reference Article to automatically

pl ace the reference in the Reference Article. Also
use the Reference Wzard's Check Reference feature
to update the issue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.

*% *% *% *% *% *% *% *% *% *% *% *%%

The publications listed below forma part of this specification to the
extent referenced. The publications are referred to within the text by the
basi ¢ designation only.
ASTM | NTERNATI ONAL ( ASTM
ASTM E1971 (2005; R 2011) Standard Cuide for
Stewardship for the C eaning of Conmerci al
and Institutional Buildings
GREEN SEAL (GS)

GS-37 (2017) deaning Products for Industrial
and Institutional Use

U S. ARMY CORPS OF ENG NEERS ( USACE)
ERDC/ I TL TR-12-1 (2015) A/E/C Graphics Standard, Release 2.0
ERDC/ I TL TR-12-6 (2015) A/E/C CAD Standard - Release 6.0

U. S. DEPARTMENT OF DEFENSE ( DOD)

FC 1-300- 09N (2014; with Change 2) Navy and Marine
Cor ps Desi gn Procedures

UFC 1- 300-08 (2009, with Change 2) Criteria for
Transfer and Acceptance of DoD Real
Property

1.2 DEFINITIONS

1.2.1 As-Bui It Draw ngs

*% *% *% *% *% *% *% *% *% *% *% *% *%%
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NOTE: All Navy project use first set of brackets.
The second set of brackets are tailored options for
use on Army or NASA projects only.
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As-built draw ngs are devel oped and mai ntai ned by the Contractor and depict
actual conditions, including deviations fromthe Contract Docunents. These
devi ations and additions may result from coordination required by, but not
limted to: contract nodifications; official responses to Contractor
subnmitted Requests for Information; direction fromthe Contracting Oficer;
designs which are the responsibility of the Contractor, and differing site
conditions. Maintain the as-builts throughout construction as[ red-1lined
hard copies on site][ and][ or][ red-lined PDF files]. These files serve
as the basis for the creation of the record draw ngs.

1.2.2 Record Drawi ngs

The record drawi ngs are the final conpilation of actual conditions
reflected in the as-built draw ngs.

1.3 SCURCE DRAW NG FI LES

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Use this paragraph if Contractor is providing
t he Record Draw ngs.
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Request the full set of electronic drawings, in the source format, for
Record Drawi ng preparation, after award and at |east 30 days prior to
required use.

1.3.1 Terns and Conditions

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhhkkkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkk

NOTE: For Arny, include bracketed itens for
Design-Build projects. This itemis tailored for
Arny, Design-Build.

kkkkkkkkkkkkkkkkkkkkkkkkkkhkkhhkkkkkkkkkkkkkk *kkkkkkkkkkkkkkkkkkkkhkhkhkk

Data contained on these electronic files nust not be used for any purpose
other than as a convenience in the preparation of construction [drawings

and ]data for the referenced project. Any other use or reuse shall be at
the sole risk of the Contractor and without liability or |egal exposure to
the Government. The Contractor nust nake no claimand waives to the
fullest extent permitted by law, any claimor cause of action of any nature
agai nst the Governnent, its agents or sub consultants that may arise out of
or in connection with the use of these electronic files. The Contractor
must, to the fullest extent permtted by law, indemify and hold the
Governnment harml ess against all damages, liabilities or costs, including
reasonabl e attorney's fees and defense costs, arising out of or resulting
fromthe use of these electronic files

These el ectronic CAD drawing files are not constructi on docunents.

Di fferences may exist between the CAD files and the correspondi ng
construction docunents. The CGovernnent nakes no representation regarding
the accuracy or conpleteness of the electronic CAD files, nor does it make
representation to the conpatibility of these files with the Contractor
hardware or software. In the event that a conflict arises between the
signed and seal ed constructi on docunents prepared by the Governnent and the
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1.

furni shed Source drawing files, the signed and seal ed construction
docunents govern. The Contractor is responsible for determining if any
conflict exists. Use of these Source Drawing files does not relieve the
Contractor of duty to fully conply with the contract docunents, including
and without limtation, the need to check, confirm and coordinate the work

of all contractors for the project. |If the Contractor uses, duplicates or
nodi fi es these el ectronic source drawing files for use in producing
construction [drawi ngs and ]data related to this contract, renove all

previous indicia of owership (seals, |ogos, signatures, initials and
dates).

4 SUBMITTALS

*kkkkkkkkkkkkkkkkkkkkkkkkkkhhhhkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhkhkhhkkkkkkkkkkk

NOTE: Review subnittal description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list to reflect only the submittals
required for the project.

The @uide Specification technical editors have
designated those itens that require Governnent
approval, due to their conplexity or criticality,
with a "G" Generally, other submittal itens can be
reviewed by the Contractor's Quality Control

System Only add a “G to an item if the submttal
is sufficiently inmportant or conplex in context of

t he project.

For submittals requiring Governnent approval on Arny
projects, a code of up to three characters within
the submttal tags may be used following the "G'
designation to indicate the approving authority.
Codes for Arny projects using the Resident
Managenent System (RMS) are: "AE" for
Architect-Engineer; "DO'" for District Ofice

(Engi neering Division or other organization in the
District OOfice); "AO for Area Ofice; "RO for
Resident O fice; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA projects.

The "S" following a submttal itemindicates that
the submittal is required for the Sustainability
eNot ebook to fulfill federally mandat ed sustai nabl e
requi renents in accordance with Section 01 33 29
SUSTAI NABI LI TY REPORTI NG Locate the "S" subnmittal
under the SD nunber that best describes the
subnmittal item

Choose the first bracketed itemfor Navy, Air Force
and NASA projects, or choose the second bracketed
itemfor Army projects.

*% *% *% *% *% *% *% *%%

Governnment approval is required for submttals with a "G' designation;
submittals not having a "G' designation are for [Contractor Quality Control
approval .]J[information only. When used, a designation following the "G
designation identifies the office that will review the submttal for the
Government.] Submittals with an "S" are for inclusion in the
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Sustai nability eNotebook, in conformance to Section 01 33 29 SUSTAI NABI LI TY
REPORTI NG. Submit the following in accordance with Section 01 33 00
SUBM TTAL PROCEDURES
SD- 03 Product Data
Warranty Managenent Pl an
Warranty Tags
Fi nal C eaning
Spare Parts Data
SD- 08 Manufacturer's Instructions
Posted Instructions
SD- 10 Operation and Mai ntenance Data
Operation and Mai ntenance Manuals; ¢, [___ 1]
SD-11 C oseout Submittals
As-Built Drawings; ¢, [ 1]
Record Drawings; ¢, [ 11
As-Built Record of Equi pnent and Materials

Fi nal Approved Shop Draw ngs

Construction Contract Specifications

Certification of EPA Designated Itenms; ¢, [__ 1]
Certification OF USDA Designated ltems; ¢, [ 1]
InterimDD FORM 1354; C[, [___ 1]

Checklist for DD FORM 1354; C[, [__ 1]

H gh Perfornance and Sustai nabl e Building (HPSB) Checklist; G

1.5 SPARE PARTS DATA

NOTE: Foll owi ng sentence contains tailoring for
NAVFAC NW for four copies.

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhkhkhkkkkkkkkkk

Submit [two][ ] [four] copies of the Spare Parts Data list.

a. Indicate manufacturer's nane, part nunber, nonenclature, and stock
| evel required for nmintenance and repair. List those itens that may
be standard to the normal maintenance of the system

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhkhkhkhkkkkkkkkkk

NOTE: Del ete subparagraph b for NAVY projects.
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1

1

b. Supply | ] itens of each part for spare parts inventory. Provision
of spare parts does not relieve the Contractor of responsibilities
listed under the contract guarantee provisions.

6 QUALI TY CONTRCL

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkik

NOTE: This subpart is tailored for ARMY and NASA
use only. Do not use this paragraph for NAVY
projects.

*% *% *% *% *% *% *% *% *% *% *% *%%

Additions and corrections to the contract drawi ngs must be equal in quality

and detail to that of the originals. Line colors, line weights, lettering,
| ayering conventions, and synbols nust [conformto ERDC I TL TR-12-6][be the
same as the original line colors, line weights, lettering, |ayering

conventions, and synbol s].

7 WARRANTY MANAGEMENT

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: A warranty package based on a cost/benefit
determ nation will be established with the custoner
at the beginning of a project. Coordinate with the
customer regardi ng special warranty requirenents and
options.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Use four sets for NAVFAC NW

kkkkkkkkkkkkkkkkkkkkkkkkkhkhkkkkkkkkkkkkkkhhhkkkkkkkkkkkkhkkhhkhkkkkkkkx *

7.1 Warranty Managenent Pl an

Devel op a warranty managenent plan which contains information relevant to
FAR 52.246-21 Warranty of Construction in [__ ]. At least 30 days before
the planned pre-warranty conference, subnit [one set] [[___ ]1[four sets]
of the warranty managenent plan. Include within the warranty nanagenent
plan all required actions and docunments to assure that the Governnent
receives all warranties to which it is entitled. The plan nust be in
narrative formand contain sufficient detail to render it suitable for use
by future maintenance and repair personnel, whether tradesnen, or of

engi neering background, not necessarily famliar with this contract. The
term"status" as indicated bel ow nust include due date and whet her item has
been submtted or was acconplished. Warranty information nade avail abl e
during the construction phase nust be submtted to the Contracting Oficer
for approval prior to each nonthly pay estimate. Assenble approved
information in a binder and turn over to the Governnent upon acceptance of
the work. The construction warranty period will begin on the date of

proj ect acceptance and continue for the full product warranty period. A

joint 4 nonth and 9 nonth warranty inspection will be conducted, neasured
fromtinme of acceptance, by the Contractor, Contracting Oficer and the
Customer Representative. Include within the warranty nmanagenent plan , but

not limted to, the follow ng:

a. Roles and responsibilities of all personnel associated with the
warranty process, including points of contact and tel ephone nunbers
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wi thin the organi zations of the Contractors, subcontractors,
manuf acturers or suppliers invol ved.

b. Furnish with each warranty the nanme, address, and tel ephone nunber of
each of the guarantor's representatives nearest to the project |ocation

c. VListing and status of delivery of all Certificates of Warranty for
extended warranty items, to include roofs, HVAC bal ancing, punps,
notors, transforners, and for all conm ssioned systens such as fire
protection and al arm systens, sprinkler systems, |ightning protection
systens, etc.

d. Alist for each warranted equi pnent, item feature of construction or
system i ndi cating:

(1) Nane of item

(2) Model and serial nunbers.

(3) Location where installed.

(4) Nane and phone nunbers of nmanufacturers or suppliers.

(5) Nanes, addresses and tel ephone numbers of sources of spare parts.

(6) Warranties and terns of warranty. |nclude one-year overal
warranty of construction, including the starting date of warranty
of construction. Itens which have extended warranties nust be

i ndicated with separate warranty expiration dates.

(7) Cross-reference to warranty certificates as applicable.

(8) Starting point and duration of warranty period.

(9) Sunmmary of mmintenance procedures required to continue the
warranty in force.

(10) Cross-reference to specific pertinent Operation and Mi ntenance
manuals.

(11) Organization, nanmes and phone nunbers of persons to call for
warranty service.

(12) Typical response tine and repair tinme expected for various
warrant ed equi prent .

e. The plans for attendance at the 4 and 9 nonth post-construction
warranty inspections conducted by the Government.

f. Procedure and status of tagging of all equi pnent covered by extended
warranties.

g. Copies of instructions to be posted near sel ected pieces of equi pnent
where operation is critical for warranty and/ or safety reasons.

1.7.2 Per f or nrance Bond

The Performance Bond [nust remain effective throughout the construction
period] [___ 1.

a. In the event the Contractor fails to conmence and diligently pursue any
construction warranty work required, the Contracting Officer will have
the work performed by others, and after conpletion of the work, will
charge the renmining construction warranty funds of expenses incurred
by the Governnent while performng the work, including, but not limted
to adm ni strative expenses.

b. In the event sufficient funds are not avail able to cover the

construction warranty work perforned by the Government at the
Contractor's expense, the Contracting Officer will have the right to
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1

recoup expenses fromthe bondi ng conpany.

c. Following oral or witten notification of required construction
warranty repair work, respond in a tinely manner. Witten verification
will follow oral instructions. Failure to respond will be cause for
the Contracting Oficer to proceed agai nst the Contractor

7.3 Pre-Warranty Conference

Prior to contract conpletion, and at a tinme designated by the Contracting
Oficer, neet with the Contracting Officer to devel op a nutua

understanding with respect to the requirenents of this section

Conmruni cati on procedures for Contractor notification of construction
warranty defects, priorities with respect to the type of defect, reasonable
time required for Contractor response, and other details deemed necessary
by the Contracting Officer for the execution of the construction warranty
will be established/reviewed at this neeting. In connection with these
requirenents and at the time of the Contractor's quality control conpletion
i nspection, furnish the name, tel ephone nunber and address of a licensed
and bonded conpany which is authorized to initiate and pursue construction
warranty work action on behalf of the Contractor. This point of contact
will be located within the I ocal service area of the warranted
construction, be continuously available, and be responsive to Governnent
inquiry on warranty work action and status. This requirenent does not
relieve the Contractor of any of its responsibilities in connection with

ot her portions of this provision.

.7.4 Contractor's Response to Construction Warranty Service Requirenents

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: This subpart is tailored for ARMY and NASA
only. Delete this paragraph for NAVY projects.

kkkkkkkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkkkhkhkhkkkkkkkkkkkkkkhkhkhkk *kkkkk

Following oral or witten notification by the Contracting Oficer, respond
to construction warranty service requirenents in accordance with the
"Construction Warranty Service Priority List" and the three categories of
priorities listed below Subnmit a report on any warranty itemthat has

been repaired during the warranty period. |Include within the report the
cause of the problem date reported, corrective action taken, and when the
repair was conpleted. If the Contractor does not performthe construction

warranty within the timeframe specified, the Governnent will performthe
wor k and back charge the construction warranty paynent item established.

a. First Priority Code 1. Performonsite inspection to evaluate
situation, and determi ne course of action within 4 hours, initiate work
within 6 hours and work continuously to conpletion or relief.

b. Second Priority Code 2. Performonsite inspection to evaluate
situation, and determi ne course of action within 8 hours, initiate work
within 24 hours and work continuously to conpletion or relief.

C. Third Priority Code 3. All other work to be initiated within 3 work
days and work continuously to conpletion or relief.

d. The "Construction Warranty Service Priority List" is as follows:

Code 1-Life Safety Systens
(1) Fire suppression systens.
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(2) Fire alarmsysten(s) in place in the building.

Code 1-Air Conditioning Systems

(1) Recreational support.

(2) Air conditioning leak in part of building, if causing damage.
(3) Air conditioning systemnot cooling properly.

Code 1-Doors

(1) Overhead doors not operational, causing a security, fire, or
safety problem

(2) Interior, exterior personnel doors or hardware, not functioning
properly, causing a security, fire, or safety problem

Code 3-Doors
(1) Overhead doors not operational
(2) Interior/exterior personnel doors or hardware not functioning

properly.

Code 1-Electrica

(1) Power failure (entire area or any building operational after 1600
hours).

(2) Security lights

(3) Snoke detectors

Code 2-Electrica
(1) Power failure (no power to a roomor part of building).
(2) Receptacle and lights (in a roomor part of building).

Code 3-Electrica
Street |ights.

Code 1-Gas
(1) Leaks and breaks.
(2) No gas to family housing unit or cantonnment area.

Code 1- Heat
(1) Area power failure affecting heat.
(2) Heater in unit not worKking.

Code 2-Kitchen Equi prment
(1) Dishwasher not operating properly.
(2) Al other equipnent hanpering preparation of a neal

Code 1- Pl unbi ng
(1) Hot water heater failure.
(2) Leaking water supply pipes.

Code 2- Pl unbi ng

(1) Flush valves not operating properly.

(2) Fixture drain, supply line to commpde, or any water pipe |eaking.
(3) Commmode | eaking at base.

Code 3 - Plunbing
Leaky faucets.

Code 3-Interior

(1) Floors damaged

(2) Paint chipping or peeling.
(3) Casework.
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1

Code 1-Roof Leaks
Tenporary repairs will be nade where naj or danage to property is
occurring.

Code 2-Roof Leaks
Where maj or danmmge to property is not occurring, check for l|ocation of
| eak during rain and conplete repairs on a Code 2 basis.

Code 2-Water (Exterior)
No water to facility.

Code 2-Water (Hot)
No hot water in portion of building Iisted.

Code 3-All other work not |isted above.

7.5 Warranty Tags

*kkkkk kkkkkkkkkhkkkkkkkkkkkkhhkhkkkkkkkkkkkhhhkkkkkkkkkkkkkhhhhkkkkkkxkk

NOTE: Paragraph bel ow contains tailoring for NAVFAC
NW for four copies.

*% *% *% *% *% *% *% *% *% *% *% *% *%

At the time of installation, tag each warranted itemwith a durable, oi

and water resistant tag approved by the Contracting Oficer. Attach each
tag with a copper wire and spray with a silicone waterproof coating. Also,
submt [two][__ ] [four] record copies of the warranty tags show ng the

| ayout and design. The date of acceptance and the QC signature nust renmin
bl ank until the project is accepted for beneficial occupancy. Show the
following information on the tag.

Type of product/ material

Model nunber

Seri al nunber

Contract numnber

Warranty period fromto

I nspector's signature

Construction Contractor

Address

Tel ephone nunber

Varranty contact
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Address

Tel ephone nunber

Warranty response tine
priority code

WARNI NG - PROQJECT PERSONNEL TO PERFORM ONLY OPERATI ONAL NMAI NTENANCE DURI NG THE
WARRANTY PERI OD.

PART 2 PRODUCTS

2.1 GOVERNMENT FURNI SHED MATERI ALS

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Use this paragraph for ARMY and NASA only.
Do not use for NAVY projects. This paragraph is
tailored for ARMY and NASA.

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhkhkhkhkkkkkkkkkk

The Governnent will provide an optical disc (CD or DVD) at the
preconstruction conference that contains the follow ng:

a. One set of "as-designed" electronic CAD files in the specified software
and format revised to reflect all anmendnments and the final contract PDF
drawi ngs. The CAD files are provided to enable preparation of as-built
or as-constructed drawings. |f discrepancies exist between the CAD
files and the contract PDF drawi ngs, correct the CAD files to show the
contract PDF draw ngs.

b. A submittal register data file in comma separated val ue (CSV) format
for inmport into the Resident Managenent System (RMS).

2.2 SYSTEM DESCRI PTI ON

kkkkkkkkkkkkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkhkhkhkhhkkkkkkkkkkk

NOTE: This paragraph is tailored for ARMY and NASA
only. Do not use for NAVY projects.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

kkkkkkkkkkkkkkkkkkkkkkkkkkhhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkkhhkhkhhkhkkkkkkkkkk

NOTE: Use and edit this paragraph to specify CAD
files conpatible with the customers CAD system

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Prepare the CAD drawing files in AutoCAD Rel ease [2013][___ ] MicroStation
[JV8] format conpatible with a [Wndows 7]] ] operating system

2.2.1 Addi ti onal Draw ngs

If additional drawi ngs are required, prepare them using the specified
electronic file format applying [the sane graphic standards specified for
original drawings][ERDC I TL TR-12-6 and ERDC/ I TL TR-12-1]. The title bl ock
and drawi ng border to be used for any new final record draw ngs nust be
identical to that used on the contract draw ngs.
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2.2.1.1 Sheet Nunbers and Fil e Nanes

2.

If a sheet needs to be added between two sequential sheets, append a

Suppl emrent al Drawi ng Designator in accordance with ERDZ I TL TR-12-6 Addi ng
a drawi ng sheet, and ERDC/ I TL TR-12-1 Addi ng or del eting draw ng sheets and
i ndex sheet procedures.

.3 CERTI FI CATI ON OF EPA DESI GNATED | TEMS

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhhhkhkhkkkkkkkkkkhkhhkhhkhkkkkkkkkkk

NOTE: Thi s paragraph addresses requirenents for
Certification of EPA Designated |tens.

By signing this contract the Oferor is certifying
that the percentage of recovered/recycled materials
for EPA Designated itens delivered or used in the
performance of this contract will neet the mninum
anount required in accordance with the FAR
references in the contract docunents.

kkkkkkkkkkkkkkkkkkkkkkkkkkhhkkkkhkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

Submit the Certification of EPA Designated Itens as required by FAR
52.223-9 Estimate of Percentage of Recovered Material Content for EPA
Desi gnated Itens and FAR 52-223-17 Affirmative Procurenent of EPA

designated itens in Service and Construction Contracts.. Include on the
certification formthe follow ng information: project name, project nunber,
Contractor name, license nunber, Contractor address, and certification.

The certification will read as follows and be signed and dated by the
Contractor. ["l hereby certify the infornmation provided herein is accurate
and that the requisition/procurenent of all materials listed on this form
conmply with current EPA standards for recycled/recovered naterials

content. The follow ng exenptions may apply to the non-procurenent of
recycl ed/recovered content materials:

1) The product does not neet appropriate perfornmance standards;

2) The product is not available within a reasonable tine franeg;

3) The product is not available conpetitively (fromtwo or nore sources);

4) The product is only available at an unreasonable price (conpared with a
conpar abl e non-recycled content product)."]] ]

Record each product used in the project that has a requirenment or option of
containing recycled content in accordance with SECTION 01 33 29
SUSTAI NABI LI TY REPORTI NG, noting total price, total value of
post-industrial recycled content, total value of post-consuner recycled
content, exenptions (1, 2, 3, or 4, as indicated), and comments. Recycled
content values may be determ ned by weight or volume percent, but nust be
consi stent throughout.

4 CERTI FI CATI ON OF USDA DESI GNATED | TEMS
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NOTE: This paragraph addresses requirenments for
Certification of USDA Designated Itens.

By signing this contract the Oferor is

certifying that the percentage of Biobased naterials
for USDA Designated itens delivered or used in the
performance of this contract will neet the mininum
anount required in accordance with the FAR
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references in the contract docunents.
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Submit the Certification of USDA Designated Itens as required by FAR
52-223-1 Bi o-based Product Certifications and FAR 52.223-2 Affirmative
Procurenment of Biobased Products Under Service and Construction Contracts.
Include on the certification formthe followi ng information: project nang,
proj ect nunber, Contractor name, |icense nunmber, Contractor address, and
certification. The certification will read as follows and be signed and
dated by the Contractor. ["l hereby certify the information provided
herein is accurate and that the requisition/procurenent of all materials
listed on this formconply with current USDA standards for biobased
materials content. The follow ng exenptions may apply to the

non- procur enent of biobased content materials:

1) The product does not meet appropriate performance standards;

2) The product is not available within a reasonable tine franeg;

3) The product is not available conpetitively (fromtwo or nore sources);

4) The product is only available at an unreasonable price (conpared with a
conpar abl e bi o-based content product)."]] ]

Record each product used in the project that has a requirenent or option of
cont ai ni ng bi obased content in accordance with SECTION 01 33 29
SUSTAI NABI LI TY REPORTI NG, noting total price, total value of
post-industrial recycled content, total value of post-consuner recycled
content,[ total value of biobased content,] exenptions (1, 2, 3, or 4, as

i ndi cated), and comments. Biobased content val ues may be determ ned by

wei ght or vol une percent, but nust be consistent throughout.

PART 3 EXECUTI ON

3.1 AS-BU LT DRAW NGS

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhhkkkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkk

NOTE: Paragraph bel ow contains tailoring for NAVY

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Provide and maintain two black line print copies of the PDF contract

drawi ngs for As-Built Drawings. At a mninumof 30 days prior to
Beneficial Occupancy Date (BOD), certify both sets of as-built draw ngs as
correct, sign, and subnmit the As-Built Drawi ngs for Contracting Oficer
approval.

3.1.1 Mar kup Gui del i nes
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NOTE: The following information is provided to

i nprove the quality of the markup prints and
facilitate preparation of final as-built draw ngs.
The nost inmportant guideline is that the markup
changes on the prints are conplete and
under st andabl e. Conpl ete and under st andabl e mar kup
prints will mnimze effort to transfer information
to CAD files.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Make coments and markup the draw ngs conplete wthout reference to
letters, menos, or materials that are not part of the As-Built draw ng.
Show what was changed, how it was changed, where itenm(s) were relocated and
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]

3.

change rel ated details. These working as-built markup prints nust be neat,
| egi bl e and accurate as foll ows:

a.

Use base colors of red, green, and blue. Color code for changes as
follows:

(1) Special (Blue) - Items requiring special information
coordi nation, or special detailing or detailing notes.

kkkkkkkkkkkkkkkkkkkkkkkhhkhkkkkkkkkkkkkkhkhkhkkkkkkkkkkkkkhkhhkhkkkkkk

NOTE: Del ete subparagraphs (2) and (3) for NAVFAC
SE proj ects.

b

1

2

*% *% *% *% *% *% *% *%%

(2) Deletions (Red) - Over-strike deleted graphic items (lines),
lettering in notes and | eaders.

(3) Additions (Geen) - Added itens, lettering in notes and | eaders

Provide a legend if colors other than the "base" colors of red, green
and bl ue are used.

Add and denote any additional equi pnent or material facilities, service
lines, incorporated under As-Built Revisions if not already shown in
legend.

Use frequent witten explanati ons on markup draw ngs to describe
changes. Do not totally rely on graphic neans to convey the revision

Use legible lettering and precise and clear digital values when marking
prints. Cdarify anbiguities concerning the nature and application of
change i nvol ved.

Wherever a revision is made, al so make changes to related section
views, details, |legend, profiles, plans and el evation vi ews, schedul es,
notes and call out designations, and mark accordingly to avoid
conflicting data on all other sheets.

For deletions, cross out all features, data and captions that relate to
that revision.

For changes on snall-scale drawings and in restricted areas, provide
| arge-scale inserts, with | eaders to the applicable | ocation

I ndi cate one of the follow ng when attaching a print or sketch to a
mar kup print:

1) Add an entire drawing to contract draw ngs

2) Change the contract drawing to show

3) Provided for reference only to further detail the initial design

I ncorporate all shop and fabrication drawings into the narkup draw ngs.

As-Bui It Drawi ngs Content

kkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkkhhkhhkkkkkkkkkkkkhkhhkhkkkkkxkx

NOTE: The foll owi ng subpart contains tailoring for
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ARMY and NASA.
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Revi se As-Built Drawings in accordance with ERDG I TL TR-12-1] and ]|
ERDC/ I TL TR-12-6]. Provide [2]][ ] sets of paper copies from PDF

drawi ngs to show the as-built conditions by red-line process during the
execution of the project. Keep these working as-built markup draw ngs
current on a weekly basis and at | east one set available on the jobsite at
all tines. Changes fromthe contract draw ngs which are nade during
construction or additional information which might be uncovered in the
course of construction nust be accurately and neatly recorded as they occur
by neans of details and notes. Submit the working as-built markup draw ngs
for approval prior to subm ssion of each nonthly pay estimate. For failure
to maintain the working and final record drawi ngs as specified herein, the
Contracting Oficer will withhold [10][___ ] percent of the nonthly
progress paynent until approval of updated drawi ngs. Show on the as-built
drawi ngs, but not limted to, the following information

a. The actual location, kinds and sizes of all sub-surface utility lines.
In order that the |location of these |lines and appurtenances nay be
determined in the event the surface openings or indicators becone
covered over or obscured, show by offset dinensions to two pernanently
fixed surface features the end of each run including each change in
direction on the record drawi ngs. Locate valves, splice boxes and
sim | ar appurtenances by dinensioning along the utility run froma
reference point. Also record the average depth bel ow the surface of
each run.

b. The Il ocation and di nensions of any changes within the building
structure.

c. Layout and schematic drawi ngs of electrical circuits and piping.

d. Correct grade, elevations, cross section, or alignnent of roads,
earthwork, structures or utilities if any changes were nade from
contract plans.

e. Changes in details of design or additional information obtained from
wor ki ng drawi ngs specified to be prepared or furnished by the
Contractor; including but not linmted to shop draw ngs, fabrication
erection, installation plans and placing details, pipe sizes,

i nsulation material, dinensions of equipnent, and foundations.

f. The topography, invert elevations and grades of drainage installed or
af fected as part of the project construction

g. Changes or Revisions which result fromthe final inspection

h. \Where contract draw ngs or specifications present options, show only
the option selected for construction on the working as-built nmarkup
drawings.

i. |If borrow material for this project is fromsources on Gover nnent
property, or if Government property is used as a spoil area, furnish a
contour map of the final borrow pit/spoil area el evations.

j. Systems designed or enhanced by the Contractor, such as HVAC control s,
fire alarm fire sprinkler, and irrigation systens.
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k. Changes in location of equipnment and architectural features.

j. Modifications (include wthin change order price the cost to change
wor ki ng as-built markup drawings to reflect nodifications) and
conpliance with FC 1-300-09N procedures.

I. Actual location of anchors, construction and control joints, etc., in
concrete.

m  Unusual or uncharted obstructions that are encountered in the contract
wor k area during construction.

n. Location, extent, thickness, and size of stone protection particularly
where it will be normally subnerged by water.

.2 RECCORD DRAW NG FI LES

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Use this paragraph for ARMY and NASA only.
Do not use for NAVY projects. Paragraph is tailored
for ARMY and NASA.
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NOTE: Edit this paragraph to specify CAD draw ngs
conpati ble with the customer's CAD system providing
the versi on where applicable.
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If additional drawi ngs are required, prepare them using the specified
electronic file format applying [the sane graphic standards specified for
original drawings][ERDC I TL TR-12-6 and ERDC/ I TL TR-12-1]. The title bl ock
and drawi ng border to be used for any new final record draw ngs nust be
identical to that used on the contract draw ngs. Acconplish additions and
corrections to the contract drawings using CAD files. Provide all program
files and hardware necessary to prepare final PDF record draw ngs. The
Contracting Officer will review final PDF record draw ngs for accuracy and
return themto the Contractor for required corrections, changes, additions,
and del eti ons.

2.1 Renane the CAD Drawi ng files

Renane the CAD Drawing files using the contract nunber as the Project Code
field, (e.g., W1238-15-C 10A-102. DWDGI) as instructed in the
Pre-Construction conference. Use only those renaned files for the

Mar ked-up changes. Make all changes on the |ayer/level as the original
item.

a. For AutoCAD files (DW5, enter all as-built delta changes and notations
on the AS-BUI LT layer.McroStation files (DA, enter all as-built
delta changes and notations on:

- Level #63
- Level /Layer Nanme contains: ANNO REVS
- Level /Layer Description: Revisions

c. Wen final revisions have been conpl eted, show the wording "RECORD

DRAW NG AS-BUI LTS" foll owed by the nane of the Contractor in letters at
least 5 mm 3/16 inch high on the cover sheet drawi ng. Date RECORD

SECTION 01 78 00 Page 18



.3

DRAW NG AS-BUI LTS" drawi ng revisions in the revision block.

Wthin [1020][ ] days after Governnent approval of all of the
wor ki ng record draw ngs for a phase of work, prepare the final CAD
record drawi ngs for that phase of work and submit PDF drawing files and
two sets of prints for review and approval. The Governnment will
pronptly return one set of prints annotated with any necessary
corrections. Wthin [710]] ] days revise the CAD files accordingly
at no additional cost and submit one set of final prints for the

conpl et ed phase of work to the Government. Wthin [1020]] ] days
of substantial conpletion of all phases of work, submt the final
record drawi ng package for the entire project. Subnmt one set of
electronic CAD files, and one set of the approved working record PDF
files on [an][three] optical disc[s] with two sets of prints. The CAD
files nust be conplete in all details and identical in formand
function to the CAD drawing files supplied by the Governnent. Prepare
Aut oCAD files for transmttal using e-Transmt. Prepare McroStation
files for transmttal using the Packager (Archive). Mke any
transactions or adjustnents necessary to acconplish this. The
Government reserves the right to reject any drawing files it deens

i ncompatible with the custonmer's CAD system Paper prints, draw ng
files and storage nmedia subnitted will becone the property of the
Gover nment upon final approval. Failure to submt final record PDF
drawing files, CAD files and marked prints as specified will be cause
for wi thholding any paynent due under this contract. Approval and
acceptance of final record drawi ngs nmust be acconplished before final
paynment is made.

RECORD DRAW NGS

*% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Use the follow ng paragraph for Navy Projects
only. Only use this paragraph if Contractor is
providing the Record Draw ngs. Paragraph is
tailored for NAVY.

*% *% *% *% *% *% *% *% *% *% *% *%%

Prepare and provi de Record Draw ngs in accordance with FC 1-300-09N.
Provide [2]]

_____ ] copies of Record Drawi ngs on two separate CDs or DVDs
] days after BOD.

NOTE: Use the foll owi ng paragraphs for ARMY and
NASA projects only. Do not use for NAVY projects.
Par agraphs are tailored for ARMY and NASA

*% *% *% *% *% *% *% *% *%%

NOTE: The USACE policy on Record (As-Built)
drawi ngs is as foll ows:

a. Method of Preparation for DoD Projects. The
construction Contractor nust prepare the final
Record drawi ngs in PDF fromthe CAD fil es.

b. Method of Preparation for Cvil Wrks Projects.

The preferred nethod of preparing the final Record
drawi ngs is by the construction Contractor. The
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managenent plan for the project nust justify the
preparation of the final Record draw ngs by any

ot her nethod, such as by in-house personnel. Two
such exceptions are "energency construction" and
operations work perforned with hired labor. Revise
the follow ng specification paragraphs if as-builts
are not to be done by the Contractor.

c. Custoner Coordination. Discuss the nethod of
produci ng the record drawi ngs and format with the
custoner at the beginning of a project, and record
it in the Menorandum of Understanding with the
custoner (if applicable) and the Project Managenent
Plan.

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkkkhkhhkhhkhkkkkkkkkkik

Prepare final record drawings after the conpletion of each definable
[feature][phase] of work as listed in the Contractor Quality Control Plan
(Foundations, Utilities, Structural Steel, etc., as appropriate for the
project). Transfer the changes fromthe approved working as-built markup
drawings to the original electronic CAD drawing files. Modify the as-built
CAD drawing files to correctly show the features of the project as-built by
bringing the working CAD drawi ng set into agreenent w th approved working
as-built markup draw ngs, and addi ng such additional drawi ngs as nmay be
necessary. Refer to ERDC/ITL TR-12-1 Chapter 11 Draw ng Revi sions.

Jointly review the working as-built markup drawings with printouts from
wor ki ng as-built CAD drawing PDF files for accuracy and conpl et eness.
Monthly review of working as-built CAD drawing PDF file printouts nust
cover all sheets revised since the previous review. These PDF draw ng
files are part of the permanent records of this project. Any draw ngs
damaged or |ost nust be satisfactorily replaced at no expense to the
Government.

a. Drawing revisions (include wthin change order price the cost to change
wor king and final record drawi ngs to reflect revisions) and conpliance
with the follow ng procedures.

(1) Follow directions in the revision for posting descriptive changes.

(2) The revision delta size nmust be 8 nm5/16 inch unless the area
where the delta is to be placed is crowded. Use a smaller size
delta for crowded areas.

(3) Place a revision delta at the location of each del etion.

(4) For new details or sections which are added to a draw ng, place a
revision delta by the detail or section title.

(5) For mnor changes, place a revision delta by the area changed on
the drawi ng (each | ocation).

(6) For major changes to a drawing, place a revision delta by the
title of the affected plan, section, or detail at each |ocation.

(7) For changes to schedules or drawi ngs, place a revision delta
either by the schedul e heading or by the change in the schedul e.
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3.3.1 Fi nal Record Drawi ng Package
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NOTE: This subpart is tailored for ARMY and NASA
only. Do not use on NAVY projects.

*% *% *% *% *% *% *% *% *% *% *% *%%

Submit the final record PDF and CAD draw ngs package for the entire
project within 20 days of substantial conpletion of all phases of work.
Submit one set of ANSI D size PDF and CAD files on optical disc, read-only
menory (ROM), two sets of ANSI D size prints and one set of the approved
wor ki ng record drawi ngs. The package nust be conplete in all details and
identical in formand function to the contract drawing files supplied by

t he CGovernment.

3.4 FI NAL APPROVED SHOP DRAW NGS

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: This paragraph is tailored for ARW and NASA
only. Do not use for NAVY projects. Delete this
subpart if Section 01 78 23 OPERATI ON AND

MAI NTENANCE DATA is in the job.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Submit final approved project shop drawi ngs [30]]
of the conpleted facility.

] days after transfer

3.5 CONSTRUCTI ON CONTRACT SPECI FI CATI ONS

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: This paragraph is tailored for ARW and NASA
projects. Do not use for NAVY projects.

*kkkkkkkkkkkkkkkkkkkkkkkkkkhhhhkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhkhkhhkkkkkkkkkkk

Subnmit final PDF file record construction contract specifications,
including revisions thereto, [30]] ] days after transfer of the
completed facility.

3.6 AS-BUI LT RECORD OF EQUI PMENT AND NMATERI ALS

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: This subpart is tailored for ARMY and NASA
use only. Do not use for NAVY projects.

kkkkkkkkkkkkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkhkkkkkkkkkkkhkhhkhkhkkkkkkkkkk
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NOTE: This paragraph is intended to provide data on
equi pnent and materials incorporated in the
construction of the project that cannot readily be
determ ned after conpletion of construction. The
data is expected to be of value for future

mai nt enance, alteration, and repair work. The

desi gner should predetermine the itens on which data
is required and list themin the DESCRI PTION col um
of the following form A typical list of items
woul d i nclude such things as: roofing, insulation
and special wall coverings.

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhkhkhkhkkkkkkkkkk
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3.

3.

Furni sh [one copy][[___ ] copi es] of prelimnary record of equipnment and
materials used on the project [15][__ ] days prior to final inspection
This prelimnary submittal will be reviewed and returned [2][__
after final inspection with Government comrents. Submit [Two][
of final record of equipnent and materials [10][__
inspection. Key the designations to the related area depicted on the
contract drawings. List the follow ng data:

RECORD OF DESI GNATED EQUI PMENT AND MATERI ALS DATA

Description Specification Manufacturer Conposi tion and |Were Used
Section and Cat al og, Size
Model , and

Serial Number

7 OPERATI ON AND NMAI NTENANCE MANUALS
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NOTE: For NAVY projects, delete this paragraph if
Section 01 78 24.00 20 FACILITY ELECTRONI C OPERATI ON
AND MAI NTENANCE SUPPORT | NFORMATI ON (eQVSl) is

used. Subnittal requirenments ar in that section

*% *% *% *% *% *% *% *% *% *% *% *% *%%

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkkhhkhkhkkkkkkkkkkkhkhhkhkkkkkkkkkkk

NOTE: In the second sentence, option for hard
copies is tailored for ARW. In third sentence,
"30" is tailord for the ARMWY and "60" and "90" are
tailored for the NAVY; choose 60 days for snaller
renovations or repair projects, or 90 days for

M LCON or Special Projects.

*kkkkkkkkkkkkkk kkkkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkk

Provi de project operation and nmi ntenance nmanual s as specified in Section
01 78 23 OPERATI ON AND MAI NTENANCE MANUALS DATA.  Provide [four ] |
el ectronic copies of the Operation and Mii ntenance Manual files[ and
[one]l[__ ] hard copy of the Operation and Mintenance Manual s]. Subnit
to the Contracting O ficer for approval within [30] [60][90] [__ ] cal endar
days of the Beneficial Occupancy Date (BOD). Update and resubmit files for
final approval at BOD.

8 CLEANUP
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NOTE: Natural cleaning naterials include:

a. abrasive cleaners: substitute 1/2 | enon di pped
i n borax.

b. anmonia: substitute vinegar, salt and water

m xture, or baking soda and water.

c. disinfectants: substitute 1/2 cup borax in
gal l on water.

d. drain cleaners: substitute 1/4 cup baki ng soda
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and 1/4 cup vinegar in boiling water
e. upholstery cleaners: substitute dry cornstarch

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

Provide final cleaning in accordance with ASTM E1971 and submit [two] [four]

[ ] copies of the listing of conpleted final clean-up itens. Leave
prem ses "broomclean.” Conply with GS-37 for general purpose cleaning and
bat hr oom cl eani ng. Use only nonhazardous cl eaning materials, including
natural cleaning materials, in the final cleanup. Cean interior and
exterior glass surfaces exposed to view, renove tenporary |abels, stains
and foreign substances; polish transparent and gl ossy surfaces; vacuum
carpeted and soft surfaces. Cean equipnent and fixtures to a sanitary
condition. [Cdean][Replace] filters of operating equipnment and conply with
the Indoor Air Quality (I AQ Mnagenent Plan. C ean debris fromroofs
gutters, downspouts and drai nage systens. Sweep paved areas and rake cl ean
| andscaped areas. Renpve waste and surplus materials, rubbish and
construction facilities fromthe site. Recycle, salvage, and return
construction and denolition waste fromproject in accordance with Section
01 57 19 TEMPORARY ENVI RONMENTAL CONTROLS, and 01 74 19 CONSTRUCTI ON AND
DEMCLI TI ON WASTE MANAGEMENT.

[3.8.1 Extraordi nary C eanup Requirenents

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Do not add information related to facility
regul ati ons which are of a routine nature. Include
unusual cleanup requirenents.

*kkkkkkkkkkkkkkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkhkhkhkhhkkkkkkkkkkk

The foll owi ng cl eanup requirenents apply: [

13.9 REAL PROPERTY RECORD

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhhkkkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkk

NOTE: All DoD projects require DD Form 1354 to be
conpl eted, made final, and submtted for entry into
t he applicabl e service database of real property.
The Designer of Record nust conplete and attach a
draft version of DDForm 1354 (with cost data
deleted) to the end of this section for subsequent
revision by the construction Contractor, or US Naval
Construction Forces, whichever is appropriate.

Conpl ete procedural instructions for design and
constructi on governnent forces are provided at the
checkl i st URL bel ow
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NOTE: Modi fy paragraph below if Conmand requires
the activity contracting office to conplete the form
i nstead of the Contractor.

kkkkkkkkkkkkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkhkkkkkkkkkkkhkhhkhkhkkkkkkkkkk

Near the conpletion of Project, but a mninmmof 60 days prior to fina
acceptance of the work, conplete[, update draft DD FORM 1354 attached to
this section,] and subnmit an accounting of all installed property with
InterimDD FORM 1354. Include any additional assets, inprovenents, and
alterations fromthe Draft DD FORM 1354. Contact the Contracting O ficer
for any project specific informati on necessary to conplete the DD FORM
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1354. Refer to UFC 1-300-08 for instruction on conpleting the DD FORM
1354. Attach the Real Property receiving Conponent's conpleted Hi gh

Per f ormance and Sust ai nabl e Buil di ng (HPSB) Checklist for each applicable
building to the conpleted DD 1354, in accordance with Section 01 33 29
SUSTAI NABI LI TY REPORTI NG. For conveni ence, a blank fillable PDF DD FORM
1354 may be obtained at the follow ng |ink:
www.esd.whs.mil/Portals/54/Documents/DD/forms/dd/dd1354.pdf

Submit the conpleted Checklist for DD FORM 1354 of Installed Building
Equi prent items. Attach this list to the updated DD FORM 1354.

-- End of Section --
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