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NOTE: This guide specification covers the
requi renents for paynment instruction paragraphs
required for use in all projects.

Adhere to UFC 1-300-02 Unified Facilities Guide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
itens, choose applicable iten(s) or insert
appropriate information.

Renove information and requirements not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel come and shoul d be
subm tted as a Criteria Change Request (CCR)

This gui de specification includes tailoring options
for NAVFAC LANT and NAVFAC PAC. Selection or

desel ection of a tailoring option will include or
exclude that option in the section, but editing the
resulting section to fit the project is stil

required.

*%

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

PART 1 GENERAL

1.1

REFERENCES

*
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
thi s paragraph by organization, designation, date,
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and title.

Use the Reference Wzard's Check Reference feature
when you add a Reference ldentifier (RI D) outside of
the Section's Reference Article to automatically

pl ace the reference in the Reference Article. Also
use the Reference Wzard' s Check Reference feature
to update the issue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by
the basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP 1110-1-8 (2016) Construction Equipment Ownership
and Operating Expense Schedule

1.2 SUBMITTALS
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NOTE: Review Submittal Description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list to reflect only the submittals
required for the project.

The @ui de Specification technical editors have
designated those itens that require Government
approval, due to their conplexity or criticality,
with a "G" GCenerally, other submittal itens can be
reviewed by the Contractor's Quality Control

System Only add a "G' to an item if the subnittal
is sufficiently inmportant or conplex in context of

t he project.

For submittals requiring Governnent approval on Arny
projects, a code of up to three characters within
the submittal tags may be used following the "G
designation to indicate the approving authority.
Codes for Arny projects using the Resident
Managenent System (RMB) are: "AE" for
Architect-Engineer; "DO' for District Ofice

(Engi neering Division or other organization in the
District Office); "AO for Area Ofice; "RO for
Resident Office; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA projects.

The "S" following a submittal itemindicates that
the submittal is required for the Sustainability
eNot ebook to fulfill federally mandated sustai nabl e
requi renents in accordance with Section 01 33 29
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SUSTAI NABI LI TY REPORTING. Locate the "S" submttal
under the SD nunber that best describes the
submttal item

Choose the first bracketed itemfor Navy, Air Force
and NASA projects, or choose the second bracketed
itemfor Army projects.
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Government approval is required for submittals with a "G" designation;

submittals not having a "G" designation are [for Contractor Quality

Control approval.][for information only. When used, a designation

following the "G" designation identifies the office that will review the

submittal for the Government.] Submittals with an "S" are for inclusion

in the Sustainability eNotebook, in conformance with Section 013329
SUSTAINABILITY REPORTING. Submit the following in accordance with Section

013300 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
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NOTE: Wien a cost-|oaded Network Anal ysis Schedul e
(NAS) is included in the project, the information
required by this Section for the Schedul e of Prices
will be an integral part of the cost-loaded NAS. In
this case, delete the requirenment for the submttal
of the Schedul e of Prices and substitute the

requi renent for the submttal of the Earned Val ue
Report. Edit the remainder of the section
appropriately.
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[Schedule of Prices][Earned Value Report] ; C 1]
1.3 [SCHEDULE OF PRICES][EARNED VALUE REPORT)]
1.3.1 Data Required

[This contract requires the use of a cost-loaded Network Analysis Schedule
(NAS). The information required for the Schedule of Prices will be

entered as an integral part of the Network Analysis Schedule.] Within [15]

[ | calendar days of notice of award, prepare and deliver to the
Contracting Officer [a Schedule of Prices][an Earned Value Report]
(construction contract) as directed by the Contracting Officer. Provide a
detailed breakdown of the contract price, giving quantities for each of

the various kinds of work, unit prices, and extended prices. Costs shall

be summarized and totals provided for each construction category.

1.3.2 Schedule Instructions

Payments will not be made until the [Schedule of Prices][Earned Value

Report from the cost-loaded NAS] has been submitted to and accepted by the

Contracting Officer. Identify the cost for site work, and include

incidental work to the 1.5m 5ft line. Identify costs for the

building(s), and include work out to the 1.5m 5ft line. Work out to the
1.5m 5ft line shall include construction encompassed within a

theoretical line 15m 5ft from the face of exterior walls and shall

include attendant construction, such as pad mounted HVAC cooling

equipment, cooling towers, and transformers placed beyond the 15m 51t
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line.

[1.3.3 Real Property Assets
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NOTE: Include this bracketed option for projects
funded under the MCON progranm ng system or any
other project that adds a facility footprint to the
Base inventory. The Government Real Property
Accounting Oficer will provide the Draft DD Form
1354, Transfer and Acceptance of Mlitary Real
Property.
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The Government will provide the Draft DD Form 1354, Transfer and
Acceptance of Military Real Property filled in with the appropriate Real
Property Unique Identifiers (RPUID) and related construction Category
Codes to summarize the designed real property assets that apply to this
contract. The Contractor shall meet with the Contracting Officer and the
Real Property Accounting Officer during the Pre Construction Meeting and
the Project Closeout Meetings to modify and include any necessary changes
to the DD Form 1354. The Contractor shall provide the Interim DD Form
1354 that uses the appropriate division of the RPUIDs/ Category Codes to
represent the final constructed facility and include all associated cost.
Coordinate the Contractor's Price and Payment structure with the structure
of the RPUIDs/ Category Codes.

Divide detailed asset breakdown into the RPUIDs and related construction
Category Codes and populate associated costs which represent all aspects

of the work. Where assets diverge into multiple RPUID/ Category Codes,
divide the asset and provide the proportion of the assets in each RPUID/
Category Code. Assets and related RPUID/ Category Codes may be modified
by the Contracting Officer as necessary during course of the work.

Coordinate identification and proportion of these assets with the

Government Real Property Accounting Officer.

Cost data accumulated under this section are required in the preparation
of DD Form 1354.

I 1.3.4 Schedule Requirements for HYAC TAB

The field work Section 230593 TESTING, ADJUSTING, AND BALANCING FOR HVAC
shall be broken down in the [Schedule of Prices and in the Construction

Progress Documentation][Earned Value Report from the cost-loaded NAS] by

separate line items which reflect measurable deliverables. Specific

payment percentages for each line item shall be determined on a case by

case basis for each contract. The line items shall be as follows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to identify
any feature, or the lack thereof, that would preclude successful
testing and balancing of the project HVAC systems. The resulting
findings shall be submitted to the Government to allow correction of
the design. The progress payment shall be issued after review and
approval of the report.

b. Approval of the pre-field engineering report: The TABS Agency submits

SECTION 01 20 00.00 20 Page 5



a report which outlines the scope of field work. The report shall
contain details of what systems will be tested, procedures to be used,
sample report forms for reporting test results and a quality control
checklist of work items that must be completed before TABS field work
commences.

c. Season | field work: Incremental payments are issued as the TABS
field work progresses. The TABS Agency mobilizes to the project site
and executes the field work as outlined in the pre-field engineering
report. The HVAC water and air systems are balanced and operational
data shall be collected for one seasonal condition (either summer or
winter depending on project timing).

o

. Approval of Season | report: On completion of the Season | field
work, the data is compiled into a report and submitted to the
Government. The report is reviewed, and approved, after ensuring
compliance with the pre-field engineering report scope of work.

e. Completion of Season | field QA check: Contract QC and Government
representatives meet the TABS Agency at the jobsite to retest portions
of the systems reported in the Season | report. The purpose of these
tests are to validate the accuracy and completeness of the previously
submitted Season | report.

-

Approval of Season Il report: The TABS Agency completes all Season |l
field work, which is normally comprised mainly of taking heat transfer
temperature readings, in the season opposite of that under which
Season | performance data was compiled. This data shall be compiled
into a report and submitted to the Government. On completion of
submittal review to ensure compliance with the pre-field engineering
report scope, progress payment is issued. Progress payment is less
than that issued for the Season | report since most of the water and
air balancing work effort is completed under Season I.

114 CONTRACT MODIFICATIONS

In conjunction with the Contract Clause DFARS 252.236-7000 Modification
Proposals-Price Breakdown, and where actual ownership and operating costs
of construction equipment cannot be determined from Contractor accounting
records, equipment use rates shall be based upon the applicable provisions
of the EP 1110-1-8

1.5 CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT
151 Content of Invoice

Requests for payment will be processed in accordance with the Contract
Clause FAR 52.232-27 Prompt Payment for Construction Contracts and FAR
52.232-5 Payments Under Fixed-Price Construction Contracts. The requests
for payment shall include the documents listed below.

a. The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the
Government, showing in summary form, the basis for arriving at the
amount of the invoice. Form 7300/30 shall include certification by
Contractor and Quality Control (QC) Manager.

b. The [Estimate for Voucher/ Contract Performance Statement on NAVFAC

Form 4330/54 furnished by the Government][Earned Value Report from the
cost-loaded NAS], showing in detail: the estimated cost, percentage of
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completion, and value of completed performance| for each of the
construction categories stated in this contract]. Use NAVFAC Form
43300/54 on NAVFAC contracts when a Monthly Estimate for Voucher is
required.

c. Updated Project Schedule and reports required by the contract.
d. Contractor Safety Self Evaluation Checklist.

e. Other supporting documents as requested.

f. Updated copy of submittal register.

g. Invoices not completed in accordance with contract requirements will
be returned to the Contractor for correction of the deficiencies.
[
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Note: Use the followi ng bracketed requirenments on
NAVFAC LANT contracts. Delete requirenent for
af fidavits on overseas projects. Delete the
bracket ed NAVFAC PAC par agraphs bel ow for NAVFAC
LANT proj ects.

* * * * * *

h. Contractor's Monthly Estimate for Voucher and Conractors Certification
(NAVFAC Form 4330/54) with Subcontractor and supplier payment
certification.

i. Materials on Site.

11

* * * * * *

Note: Use the bracketed requirenents for NAVFAC PAC
contracts and delete the NAVFAC Atl antic paragraphs
above.

* * * * * *

h. Monthly Work-hour report.
i. Solid Waste Disposal Report.
11.5.2 Submission of Invoices

If DFARS Clause 252.232-7006 Wide Area WorkFlow Payment Instructions is
included in the contract, provide the documents listed in paragraph

CONTENT OF INVOICE in their entirety as attachments in Wide Area Work Flow
(WAWF) for each invoice submitted. The maximum size of each WAWF
attachment is two megabytes, but there are no limits on the number of
attachments. If a document cannot be attached in WAWF due to system or

size restriction, provide it as instructed by the Contracting Officer.
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Note: Use the foll ow ng bracketed paragraph on
NAVFAC LANT contracts.

* * *

[ Monthly invoices and supporting forms for work performed through the
anniversary award date of the contract shall be submitted to the
Contracting Officer within 5 calendar days of the date of invoice. For
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example, contract award date is the 7th of the month, the date of each
monthly invoice shall be the 7th and the invoice shall be submitted by the
12th of the month.

]1.5.3 Final Invoice

a. A final invoice shall be accompanied by the certification required by
DFARS 252.247.7023 Transportation of Supplies by Sea, and the
Contractor's Final Release. If the Contractor is incorporated, the
Final Release shall contain the corporate seal. An officer of the
corporation shall sign and the corporate secretary shall certify the
Final Release.

b. For final invoices being submitted via WAWF, the original Contractor's
Final Release Form and required certification of Transportation of
Supplies by Sea must be provided directly to the respective
Contracting Officer prior to submission of the final invoice. Once
receipt of the original Final Release Form and required certification
of Transportation of Supplies by Sea has been confirmed by the
Contracting Officer, the Contractor shall then submit final invoice
and attach a copy of the Final Release Form and required certification
of Transportation of Supplies by Sea in WAWF.

c. Final invoices not accompanied by the Contractor's Final Release and
required certification of Transportation of Supplies by Sea will be
considered incomplete and will be returned to the Contractor.

1.6 PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor
which comply with the requirements of this section, and will be subject to
reduction for overpayments or increase for underpayments made on previous
payments to the Contractor.

1.6.1 Obligation of Government Payments
The obligation of the Government to make payments required under the
provisions of this contract will, at the discretion of the Contracting
Officer, be subject to reductions and suspensions permitted under the FAR
and agency regulations including the following in accordance with FAR
32.503-6 Suspension or Reduction of Payments:
a. Reasonable deductions due to defects in material or workmanship;

b. Claims which the Government may have against the Contractor under or
in connection with this contract;

c. Unless otherwise adjusted, repayment to the Government upon demand for
overpayments made to the Contractor; and

d. Failure to provide up to date record drawings not current as stated in
Contract Clause "FAC 5252.236-9310, Record Drawings."

1.6.2 Payment for Onsite and Offsite Materials
Progress payments may be made to the contractor for materials delivered on

the site, for materials stored off construction sites, or materials that
are in transit to the construction sites under the following conditions:
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a. FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.

b. Materials delivered on the site but not installed, including completed
preparatory work, and off-site materials to be considered for progress
payment shall be major high cost, long lead, special order, or
specialty items, not susceptible to deterioration or physical damage
in storage or in transit to the construction site. Examples of
materials acceptable for payment consideration include, but are not
limited to, structural steel, non-magnetic steel, non-magnetic
aggregate, equipment, machinery, large pipe and
fittings,precast/prestressed concrete products, plastic lumber (e.g.,
fender piles/curbs), and high-voltage electrical cable. Materials not
acceptable for payment include consumable materials such as nails,
fasteners, conduits, gypsum board, glass, insulation, and wall
coverings.

c. Materials to be considered for progress payment prior to installation
shall be specifically and separately identified in the Contractor's
estimates of work submitted for the Contracting Officer's approval in
accordance with [Schedule of Prices][Earned Value Report] requirement
of this contract. Requests for progress payment consideration for
such items shall be supported by documents establishing their value
and that the title requirements of the clause at FAR 52.232-5 Payments
Under Fixed-Price Construction Contracts have been met.

d. Materials are adequately insured and protected from theft and exposure.

e. Provide a written consent from the surety company with each payment
request for offsite materials.

f. Materials to be considered for progress payments prior to installation
shall be stored either in Hawaii, Guam, Puerto Rico, or the
Continental United States. Other locations are subject to written
approval by the Contracting Officer.

PART 2 PRODUCTS

Not Used

PART 3 EXECUTION
Not Used

-- End of Section --
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