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PRICE AND PAYMENT PROCEDURES
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**************************************************************************
NOTE:   For  Navy pr oj ect s,  t hi s gui de speci f i cat i on 
cover s t he r equi r ement s f or  payment  i nst r uct i on 
par agr aphs r equi r ed f or  use i n al l  pr oj ect s.

NOTE:   For  Ar my pr oj ect s,  t hi s gui de speci f i cat i on 
pr ovi des an exampl e of  t he appr opr i at e f or m t o be 
used i n devel opi ng a pr oj ect  speci f i cat i on cover i ng 
l ump sum schedul e payment  i t ems and uni t  pr i ce 
schedul e payment  i t ems.   Thi s sect i on was or i gi nal l y 
devel oped f or  and i s r ecommended t o be i ncl uded i n 
al l  Ci v i l  Wor ks pr oj ect s.   Par t s of  t hi s sect i on ar e 
shown f or  i l l ust r at i on pur poses onl y and t he sect i on 
must  be ext ensi vel y edi t ed t o f i t  t he j ob.

Adher e t o UFC 1-300-02  Uni f i ed Faci l i t i es Gui de 
Speci f i cat i ons ( UFGS)  For mat  St andar d when edi t i ng 
t hi s gui de speci f i cat i on or  pr epar i ng new pr oj ect  
speci f i cat i on sect i ons.   Edi t  t hi s gui de 
speci f i cat i on f or  pr oj ect  speci f i c  r equi r ement s by 
addi ng,  del et i ng,  or  r evi s i ng t ext .   For  br acket ed 
i t ems,  choose appl i cabl e i t em( s)  or  i nser t  
appr opr i at e i nf or mat i on.

Remove i nf or mat i on and r equi r ement s not  r equi r ed i n 
r espect i ve pr oj ect ,  whet her  or  not  br acket s ar e 
present.

Comment s,  suggest i ons and r ecommended changes f or  
t hi s gui de speci f i cat i on ar e wel come and shoul d be 
submi t t ed as a Criteria Change Request (CCR) .

**************************************************************************

**************************************************************************
NOTE:   Thi s gui de speci f i cat i on i ncl udes t ai l or i ng 
f or  DESI GN- BI D- BUI LD,  DESI GN- BUI LD,  NAVY 
DESI GN- BUI LD,  ARMY and NAVY pr oj ect s.   Wher e an 
Edi t or ' s Not e st at es a par agr aph i s t ai l or ed f or  a 
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Ser vi ce or  pr oj ect  t ype,  t he cont ent  of  t he 
par agr aph,  or  a por t i on of  t he par agr aph,  i s sui t ed 
speci f i cal l y t o be i ncl uded onl y f or  t hat  Ser vi ce or  
pr oj ect  t ype.

**************************************************************************

PART 1   GENERAL

1.1   REFERENCES

**************************************************************************
NOTE:   Thi s par agr aph i s used t o l i s t  t he 
publ i cat i ons c i t ed i n t he t ext  of  t he gui de 
speci f i cat i on.   The publ i cat i ons ar e r ef er r ed t o i n 
t he t ext  by basi c desi gnat i on onl y and l i s t ed i n 
t hi s par agr aph by or gani zat i on,  desi gnat i on,  dat e,  
and t i t l e.

Use t he Ref er ence Wi zar d' s Check Ref er ence f eat ur e 
when you add a Ref er ence I dent i f i er  ( RI D)  out si de of  
t he Sect i on' s Ref er ence Ar t i c l e t o aut omat i cal l y 
pl ace t he r ef er ence i n t he Ref er ence Ar t i c l e.   Al so 
use t he Ref er ence Wi zar d' s Check Ref er ence f eat ur e 
t o updat e t he i ssue dat es.

Ref er ences not  used i n t he t ext  wi l l  aut omat i cal l y 
be del et ed f r om t hi s sect i on of  t he pr oj ect  
speci f i cat i on when you choose t o r econci l e 
r ef er ences i n t he publ i sh pr i nt  pr ocess.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by 
the basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM A615/A615M (2022) Standard Specification for Deformed 
and Plain Carbon-Steel Bars for Concrete 
Reinforcement

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP 1110-1-8 (2021) Engineering and Design -- 
Construction Equipment Ownership and 
Operating Expense Schedule

1.2   SUBMITTALS

**************************************************************************

NOTE:   Revi ew Submi t t al  Descr i pt i on ( SD)  def i ni t i ons 
i n Sect i on 01 33 00 SUBMI TTAL PROCEDURES and edi t  
t he f ol l owi ng l i s t ,  and cor r espondi ng submi t t al  
i t ems i n t he t ext ,  t o r ef l ect  onl y t he submi t t al s 
r equi r ed f or  t he pr oj ect .   The Gui de Speci f i cat i on 
t echni cal  edi t or s have cl assi f i ed t hose i t ems t hat  
r equi r e Gover nment  appr oval ,  due t o t hei r  compl exi t y 
or  cr i t i cal i t y,  wi t h a " G. "   Gener al l y,  ot her  
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submi t t al  i t ems can be r evi ewed by t he Cont r act or ' s 
Qual i t y Cont r ol  Syst em.   Onl y add a " G"  t o an i t em 
i f  t he submi t t al  i s  suf f i c i ent l y i mpor t ant  or  
compl ex i n cont ext  of  t he pr oj ect .

For  Ar my pr oj ect s,  f i l l  i n t he empt y br acket s 
f ol l owi ng t he " G"  c l assi f i cat i on,  wi t h a code of  up 
t o t hr ee char act er s t o i ndi cat e t he appr ovi ng 
aut hor i t y.   Codes f or  Ar my pr oj ect s usi ng t he 
Resi dent  Management  Syst em ( RMS)  ar e:   " AE"  f or  
Ar chi t ect - Engi neer ;  " DO"  f or  Di st r i ct  Of f i ce 
( Engi neer i ng Di v i s i on or  ot her  or gani zat i on i n t he 
Di st r i ct  Of f i ce) ;  " AO"  f or  Ar ea Of f i ce;  " RO"  f or  
Resi dent  Of f i ce;  and " PO"  f or  Pr oj ect  Of f i ce.   Codes 
f ol l owi ng t he " G"  t ypi cal l y ar e not  used f or  Navy,  
Ai r  For ce,  and NASA pr oj ect s.

The " S"  c l assi f i cat i on i ndi cat es submi t t al s r equi r ed 
as pr oof  of  compl i ance f or  sust ai nabi l i t y  Gui di ng 
Pr i nci pl es Val i dat i on or  Thi r d Par t y Cer t i f i cat i on 
and as descr i bed i n Sect i on 01 33 00 SUBMI TTAL 
PROCEDURES.

Choose t he f i r st  br acket ed i t em f or  Navy,  Ai r  For ce,  
and NASA pr oj ect s,  or  choose t he second br acket ed 
i t em f or  Ar my pr oj ect s.

**************************************************************************

**************************************************************************
NOTE:   For  Navy Desi gn- Bui l d pr oj ect s,  del et e 
01 33 00 SUBMI TTAL PROCEDURES,  and r epl ace wi t h UFGS 
01 33 00. 05 20 CONSTRUCTI ON SUBMI TTAL PROCEDURES and 
UFGS 01 33 10. 05 20 DESI GN SUBMI TTAL PROCEDURES.

**************************************************************************

Government approval is required for submittals with a "G" or "S" 
classification.  Submittals not having a "G" or "S" classification are 
[for Contractor Quality Control approval.][for information only.  When 
used, a code following the "G" classification identifies the office that 
will review the submittal for the Government.]  Submit the following in 
accordance with Section 01 33 00  SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

**************************************************************************
NOTE:   The f ol l owi ng submi t t al  i t em i s t ai l or ed f or  
i ncl usi on i n Navy pr oj ect s onl y.   When a cost - l oaded 
Net wor k Anal ysi s Schedul e ( NAS)  i s i ncl uded i n t he 
pr oj ect ,  t he i nf or mat i on r equi r ed by t hi s Sect i on 
f or  t he Schedul e of  Pr i ces wi l l  be an i nt egr al  par t  
of  t he cost - l oaded NAS.   When a cost - l oaded NAS i s 
r equi r ed r et ai n [ Ear ned Val ue Repor t ] ;  ot her wi se 
r et ai n [ Schedul e of  Pr i ces] .   Edi t  t he r emai nder  of  
t he br acket ed opt i ons t hr oughout  t he sect i on 
consi st ent  wi t h t he sel ect ed opt i on.

**************************************************************************

**************************************************************************
NOTE:   For  pr oj ect s i n t he NAVFAC PAC Ar ea of  
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Oper at i on,  and f or  t he submi t t al s i dent i f i ed as 
SD- 01 Pr econst r uct i on Submi t t al s,  sel ect  t he " G"  
designation.

**************************************************************************

[Schedule of Prices][Earned Value Report] ; G

SD-03 Product Data

**************************************************************************
NOTE:   The f ol l owi ng submi t t al  i t em i s t ai l or ed f or  
i ncl usi on i n Ar my pr oj ect s onl y.

**************************************************************************

Weight Certificates

1.3   [SCHEDULE OF PRICES][EARNED VALUE REPORT]

**************************************************************************
NOTE:   Thi s Ar t i c l e i s t ai l or ed f or  i ncl usi on i n 
Navy pr oj ect s onl y.

**************************************************************************

1.3.1   Data Required

**************************************************************************
NOTE:   For  pr oj ect s i n t he NAVFAC PAC Ar ea of  
Oper at i on,  i n t he f our t h sent ence use " 30"  cal endar  
days of  " Cont r act  Awar d" .

**************************************************************************

[This Contract requires the use of a cost-loaded Network Analysis Schedule 
(NAS).  Schedule of Prices must not be used with cost-loaded Network 
Analysis Schedule (NAS).  Use Earned Value Report derived from cost-loaded 
NAS.][  Within [15][_____] calendar days of [notice of award][Contract 
Award], prepare and deliver to the Contracting Officer a [Schedule of 
Prices][Earned Value Report] (construction Contract) as directed by the 
Contracting Officer.][  Schedule of Prices must have cost summarized and 
totals provided for each construction category.]  Provide a detailed 
breakdown of the Contract price, giving quantities for each of the various 
kinds of work, unit prices and extended prices.  Contractor overhead and 
profit including salaries for field office personnel, if applicable, must 
be proportionately spread over all pay items and not included as 
individual pay items.

1.3.2   Payment Schedule Instructions

**************************************************************************
NOTE:   Thi s par agr aph i ncl udes t ai l or i ng f or  NAVY 
DESI GN- BUI LD pr oj ect s.   I ncl ude f r om t he second 
sent ence,  descr i bi ng desi gn phase pr ogr ess payment s,  
t hr ough t he l ead- i n sent ence t o sub- i t ems ( a.  and 
b. )  f or  Navy Desi gn- Bui l d pr oj ect s.

**************************************************************************

Payments will not be made until the [Schedule of Prices][Earned Value 
Report from the cost-loaded NAS] has been submitted to and accepted by the 
Contracting Officer.   For design phase progress payment(s), the Schedule 
of Prices or Earned Value Report from the Cost Loaded CPM must include 
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detailed design activities and general (summarized) approach for the 
construction phase(s) of the project.  The Schedule of Prices or Earned 
Value Report must be fully developed with detailed construction line items 
as design progresses.  The complete design and construction Schedule of 
Prices or Earned Value Report must be submitted and accepted prior to 
starting construction work.

For Fast-Tracked or Critical Path Submittals of construction projects, the 
[Schedule of Prices][Earned Value Report] must include detailed design and 
construction line items for each fast-tracked/ critical path phase(s), 
submitted to and accepted by the Contracting Officer during the Post Award 
Kickoff Meetings and confirmed prior to starting construction work in that 
phase.  Additionally, the [Schedule of Prices][Earned Value Report] must 
be separated as follows:

a.  Primary Facilities Cost Breakdown:

Defined as work on the primary facilities out to the  1.5 m  5 foot  
line.  Work out to the  1.5 m  5 foot  line includes construction 
encompassed within a theoretical line  1.5 m  5 foot  from the face of 
exterior walls and includes attendant construction, such as pad 
mounted HVAC cooling equipment, cooling towers, and transformers 
placed beyond the  1.5 m  5 foot  line.

b.  Supporting Facilities Cost Breakdown:

Defined as site work, including incidental work, outside the  1.5 m  5 
foot  line.

[ 1.3.3   Schedule Requirements for HVAC TAB

**************************************************************************
NOTE:   Thi s par agr aph i s t ai l or ed f or  NAVY 
pr oj ect s.   I ncl ude t hi s par agr aph when t he Navy 
pr oj ect  i ncl udes t est i ng and bal anci ng of  HVAC 
systems.

**************************************************************************

The field work requirements in Section 23 05 93  TESTING, ADJUSTING, AND 
BALANCING FOR HVAC must be broken down in the [Schedule of Prices and in 
the Construction Progress Documentation][Earned Value Report from the 
cost-loaded NAS] by separate line items which reflect measurable 
deliverables.  The value for each pay item listed below will be 
established on a case by case basis for each Contract.  The line items are 
as follows:

a.  Approval of Design Review Report:  The TABS Agency is required to 
conduct a review of the project plans and specifications to identify 
any feature, or the lack thereof, that would preclude successful 
testing and balancing of the project HVAC systems.  Submit the 
resulting findings to the Government to allow correction of the 
design.  The progress payment will not be issued until the report is 
reviewed and approved.

b.  Approval of the pre-field engineering report:  The TABS Agency submits 
a report which outlines the scope of field work.  The report must 
contain details of what systems will be tested, procedures to be used, 
sample report forms for reporting test results and a quality control 
checklist of work items that must be completed before TABS field work 
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commences.

c.  Season I field work:  Incremental payments are issued as the TABS 
field work progresses.  The TABS Agency mobilizes to the project site 
and executes the field work as outlined in the pre-field engineering 
report.  The HVAC water and air systems are balanced and operational 
data must be collected for one seasonal condition (either summer or 
winter depending on project timing).

d.  Approval of Season I report:  On completion of the Season I field 
work, the data is compiled into a report and submitted to the 
Government.  The report is reviewed, and approved, after ensuring 
compliance with the pre-field engineering report scope of work.

e.  Completion of Season I field QA check:  Contract QC and Government 
representatives meet the TABS Agency at the jobsite to retest portions 
of the systems reported in the Season I report.  The purpose of these 
tests are to validate the accuracy and completeness of the previously 
submitted Season I report.

f.  Approval of Season II report:  The TABS Agency completes all Season II 
field work, which is normally comprised mainly of taking heat transfer 
temperature readings, in the season opposite of that under which 
Season I performance data was compiled.  Compile this data into a 
report and submit to the Government.  On completion of submittal 
review to ensure compliance with the pre-field engineering report 
scope, progress payment is issued.  Progress payment is less than that 
issued for the Season I report since most of the water and air 
balancing work effort is completed under Season I.

] 1.4   CONTRACT COST BREAKDOWN

**************************************************************************
NOTE:   Thi s Ar t i c l e i s t ai l or ed f or  i ncl usi on i n 
Ar my pr oj ect s onl y.

**************************************************************************

The Contractor must furnish within 30 days after the date of Notice to 
Proceed, and prior to the submission of its first partial payment 
estimate, a breakdown of its single job pay item or items which will be 
reviewed by the Contracting Officer as to propriety of distribution of the 
total cost to the various accounts.  Any unbalanced items as between early 
and late payment items or other discrepancies will be revised by the 
Contracting Officer to agree with a reasonable cost of the work included 
in the various items.  This Contract cost breakdown will then be utilized 
as the basis for progress payments to the Contractor.

1.5   CONTRACT MODIFICATIONS

**************************************************************************
NOTE:   Thi s Ar t i c l e i s t ai l or ed f or  i ncl usi on i n 
Navy pr oj ect s onl y.

**************************************************************************

In conjunction with the Contract Clause DFARS 252.236-7000 Modification 
Proposals-Price Breakdown, and where actual ownership and operating costs 
of construction equipment cannot be determined from Contractor accounting 
records, base equipment use rates upon the applicable provisions of the 
EP 1110-1-8 .
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1.6   CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

1.6.1   Content of Invoice

**************************************************************************
NOTE:   Thi s Ar t i c l e i s t ai l or ed f or  i ncl usi on i n 
Navy pr oj ect s onl y.

**************************************************************************

Requests for payment will be processed in accordance with the Contract 
Clause FAR 52.232-27 Prompt Payment for Construction Contracts and FAR 
52.232-5 Payments Under Fixed-Price Construction Contracts.  Invoices not 
completed in accordance with contract requirements will be returned to the 
Contractor for correction of the deficiencies.  The requests for payment 
shall include the documents listed below.

a.  The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the 
Government, showing in summary form, the basis for arriving at the 
amount of the invoice.  Form 7300/30 must include certification by 
Quality Control (QC) Manager as required by the Contract.

b.  The [Estimate for Voucher/ Contract Performance Statement on NAVFAC 
Form 4330/54 furnished by the Government.  Use NAVFAC Form  4330, 
unless otherwise directed by the Contracting Officer, on NAVFAC 
Contracts when a Monthly Estimate for Voucher is required.  ][Earned 
Value Report from the cost-loaded NAS.]

c.  Contractor's Monthly Estimate for Voucher and Contractors  
Certification (NAVFAC Form 4330) with Subcontractor and supplier 
payment certification.  Other documents, including but not limited to, 
that need to be received prior to processing payment include the 
following submittals as required.  These items are still required 
monthly even when a pay voucher is not submitted.

d.  Monthly Work-hour report.

e.  Updated Construction Progress Schedule and tabular reports required by 
the contract.

f.  Contractor Safety Self Evaluation Checklist.

g.  Updated submittal register.

h.  Solid Waste Disposal Report.

i.  Certified payrolls.

j.  Updated testing logs.

k.  Other supporting documents as requested.

1.6.2   Submission of Invoices

**************************************************************************
NOTE:   The f ol l owi ng par agr aphs ar e t ai l or ed f or  
DESI GN- BI D- BUI LD ( al l  Ser vi ces)  and NAVY pr oj ect s.   
I ncl ude t he f i r st  par agr aph on al l  DESI GN- BI D- BUI LD 
pr oj ect s.   I ncl ude t he second par agr aph on NAVY 
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DESI GN- BI D- BUI LD pr oj ect s onl y.
**************************************************************************

If DFARS Clause 252.232-7006 Wide Area WorkFlow Payment Instructions is 
included in the Contract, provide the documents listed in above paragraph 
CONTENT OF INVOICE in their entirety as attachments in Wide Area Work Flow 
(WAWF) for each invoice submitted.  The maximum size of each WAWF 
attachment is two megabytes, but there are no limits on the number of 
attachments.  If a document cannot be attached in WAWF due to system or 
size restriction, provide it as instructed by the Contracting Officer.

Monthly invoices and supporting forms for work performed through the 
anniversary award date of the Contract must be submitted to the 
Contracting Officer within 5 calendar days of the date of invoice.  For 
example, if Contract award date is the 7th of the month, the date of each 
monthly invoice must be the 7th and the invoice must be submitted by the 
12th of the month.

1.6.3   Final Invoice

**************************************************************************
NOTE:   The f ol l owi ng subpar agr aphs ar e t ai l or ed f or  
i ncl usi on i n DESI GN- BI D- BUI LD ( al l  Ser vi ces)  
pr oj ect s onl y.

**************************************************************************

a.  A final invoice must be accompanied by the certification required by 
DFARS 252.247.7023 Transportation of Supplies by Sea, and the 
Contractor's Final Release. If the Contractor is incorporated, the 
Final Release must contain the corporate seal. An officer of the 
corporation must sign and the corporate secretary must certify the 
Final Release.

b.  For final invoices being submitted via WAWF, the original Contractor's 
Final Release Form and required certification of Transportation of 
Supplies by Sea must be provided directly to the respective 
Contracting Officer prior to submission of the final invoice. Once 
receipt of the original Final Release Form and required certification 
of Transportation of Supplies by Sea has been confirmed by the 
Contracting Officer, the Contractor must then submit final invoice and 
attach a copy of the Final Release Form and required certification of 
Transportation of Supplies by Sea in WAWF.

c.  Final invoices not accompanied by the Contractor's Final Release and 
required certification of Transportation of Supplies by Sea will be 
considered incomplete and will be returned to the Contractor.

1.7   PAYMENTS TO THE CONTRACTOR

**************************************************************************
NOTE:   Thi s Ar t i c l e i s t ai l or ed f or  i ncl usi on i n 
Navy pr oj ect s onl y.

**************************************************************************

Payments will be made on submission of itemized requests by the Contractor 
which comply with the requirements of this section, and will be subject to 
reduction for overpayments or increase for underpayments made on previous 
payments to the Contractor.
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1.7.1   Obligation of Government Payments

The obligation of the Government to make payments required under the 
provisions of this Contract will, at the discretion of the Contracting 
Officer, be subject to reductions and suspensions permitted under the FAR 
and agency regulations including the following in accordance with FAR 
32.103 Progress Payments Under Construction Contracts:

a.  Reasonable deductions due to defects in material or workmanship;

b.  Claims which the Government may have against the Contractor under or 
in connection with this Contract;

c.  Unless otherwise adjusted, repayment to the Government upon demand for 
overpayments made to the Contractor; and

d.  Failure to maintain accurate "as-built" or record drawings in 
accordance with FAR 52.236.21.

1.7.2   Payment for Onsite and Offsite Materials

Progress payments may be made to the Contractor for materials delivered on 
the site, for materials stored off construction sites, or materials that 
are in transit to the construction sites under the following conditions:

a.  FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.

b.  Materials delivered on the site but not installed, including completed 
preparatory work, and off-site materials to be considered for progress 
payment must be major high cost, long lead, special order, or 
specialty items, not susceptible to deterioration or physical damage 
in storage or in transit to the construction site.  Examples of 
materials acceptable for payment consideration include, but are not 
limited to, structural steel, non-magnetic steel, non-magnetic 
aggregate, equipment, machinery, large pipe and fittings, 
precast/prestressed concrete products, plastic lumber (e.g., fender 
piles/curbs), and high-voltage electrical cable. Materials not 
acceptable for payment include consumable materials such as nails, 
fasteners, conduits, gypsum board, glass, insulation, and wall 
coverings.

c.  Materials to be considered for progress payment prior to installation 
must be specifically and separately identified in the Contractor's 
estimates of work submitted for the Contracting Officer's approval in 
accordance with [Schedule of Prices][Earned Value Report] requirement 
of this Contract.  Requests for progress payment consideration for 
such items must be supported by documents establishing their value and 
that the title requirements of the clause at FAR 52.232-5 Payments 
Under Fixed-Price Construction Contracts have been met.

d.  Materials are adequately insured and protected from theft and exposure.

e.  Provide a written consent from the surety company with each payment 
request for offsite materials.

f.  Materials to be considered for progress payments prior to installation 
must be stored either in Hawaii, Guam, Puerto Rico, or the Continental 
United States.  Other locations are subject to written approval by the 
Contracting Officer.
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g.  Materials in transit to the job site or storage site are not 
acceptable for payment.

[ 1.8   SINGLE JOB PAYMENT ITEMS

**************************************************************************
NOTE:   Thi s Ar t i c l e i s t ai l or ed f or  Ar my pr oj ect s.   
I ncl ude t hi s Sect i on f or  Ar my pr oj ect s r equi r i ng 
s i ngl e j ob payment  i t ems.

**************************************************************************

**************************************************************************
NOTE:   A l et t er  f r om t he OFFI CE OF THE UNDER 
SECRETARY OF DEFENSE dat ed Oct ober  3,  2011,  SUBJECT:  
Cont r act  Li ne I t em Pr i c i ng I nt egr i t y,  st at es,  " No 
Cont r act  act i on shoul d be i ssued usi ng ' l ump sum'  or  
' dol l ar s '  as a uni t  of  measur e. "    Repl ace LUMP SUM 
wi t h JOB i n al l  UFGS sect i ons f or  DoD Cont r act s.

**************************************************************************

**************************************************************************
NOTE:   The number  and i dent i f i cat i on of  s i ngl e j ob 
payment  i t em( s)  i s pr i mar i l y a Const r uct i on Di v i s i on 
concer n.   Gener al l y,  i t  i s  bet t er  t o keep t he number  
of  s i ngl e j ob payment  i t ems t o a mi ni mum.   The 
descr i pt i on of  t he wor k i ncl uded i n a payment  i t em  
i s uni que f or  each j ob and must  be devel oped f or  
each const r uct i on Cont r act .   For  br acket ed i t ems,  
choose appl i cabl e i t em( s)  or  i nser t  appr opr i at e 
information.

**************************************************************************

Payment items for the work of this Contract for which Contract job 
payments will be made are listed in the  [BIDDING][PRICING]  PROPOSAL 
SCHEDULE and described below.  All costs for items of work, which are not 
specifically mentioned to be included in a particular job or unit price 
payment item, are included in the listed job item most closely associated 
with the work involved.  The job price and payment made for each item 
listed constitutes full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment 
is not otherwise provided.

1.8.1   Mobilization and Demobilization

**************************************************************************
NOTE:   I f  mobi l i zat i on and demobi l i zat i on cost s ar e 
expect ed t o be a mi nor  cost  under  t he Cont r act ,  t hi s 
c l ause and payment  i t em shoul d be del et ed.

**************************************************************************

1.8.1.1   Payment

Payment will be made for costs associated with mobilization and 
demobilization, as defined in Special Contract [Clause][Requirement] 
PAYMENT FOR MOBILIZATION AND DEMOBILIZATION.
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1.8.1.2   Unit of Measure

Unit of measure:  job.

1.8.2   Structure No. 1

1.8.2.1   Payment

Payment will be made for costs associated with operations necessary for 
construction of the structure at Station XX+XX.

1.8.2.2   Unit of Measure

Unit of measure:  job.

1.8.3   Structure No. 2

1.8.3.1   Payment

Payment will be made for costs associated with operations necessary for 
construction of the structure at Station XX+XX.

1.8.3.2   Unit of Measure

Unit of measure:  job.

] [ 1.9   UNIT PRICE PAYMENT ITEMS

**************************************************************************
NOTE:   Thi s Ar t i c l e i s t ai l or ed f or  Ar my pr oj ect s.   
I ncl ude t hi s Sect i on f or  Ar my pr oj ect s r equi r i ng 
uni t  pr i ce payment  i t ems.

**************************************************************************

**************************************************************************
NOTE:   Uni t  pr i ce payment  i t ems shoul d be used onl y 
wher e appr opr i at e under  t he gui dance of  Feder al  
Acqui s i t i on Regul at i on ( FAR)  Par t  36 -  Const r uct i on 
and Ar chi t ect - Engi neer  Cont r act s par agr aph 36. 207 
Pr i c i ng Fi xed- Pr i ce Const r uct i on Cont r act s.

The Uni t  Pr i ce payment  i t ems shown bel ow ar e f or  
i l l ust r at i on pur poses onl y.   Uni t  pr i ce payment  i t em 
l anguage must  be wr i t t en speci f i cal l y f or  each j ob.   
Uni t  pr i ce payment  i t em l anguage appr opr i at e f or  
i ncl usi on bel ow i s cont ai ned i n gui de speci f i cat i on 
sect i ons and must  be moved t o t hi s sect i on t o 
devel op t he pay i t ems f or  t he pr oj ect .

**************************************************************************

Payment items for the work of this Contract on which the Contract unit 
price payments will be made are listed in the  [BIDDING][PRICING]  PROPOSAL 
SCHEDULE and described below.  The unit price and payment made for each 
item listed constitutes full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.
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1.9.1   Excavation

**************************************************************************
NOTE:   Modi f y t hi s par agr agh i f  Sect i on 02 61 13 
EXCAVATI ON AND HANDLI NG OF CONTAMI NATED MATERI AL i s 
used.   For  br acket ed i t ems,  choose appl i cabl e 
i t em( s)  or  i nser t  appr opr i at e i nf or mat i on.

**************************************************************************

1.9.1.1   Payment

Payment will be made for costs associated with excavation [for the 
channel][ and ][for the structure], which includes performing required 
excavation and other operations incidental thereto, Contractor-furnished 
disposal area(s) and disposition of excess excavated material and 
unsuitable and frozen materials.

1.9.1.2   Measurement

The total quantity of excavated material for which payment will be made 
will be the theoretical quantity between the ground surface as determined 
by a survey and the grade and slope of the theoretical cross sections 
indicated.  No allowance will be made for overdepth excavation or for the 
removal of any material outside the required slope lines unless authorized.

1.9.1.3   Unit of Measure

Unit of measure:  cubic  meter  yard .

1.9.2   M 90 Riprap

**************************************************************************
NOTE:   Thi s exampl e was t aken f r om Sect i on 35 31 19 
STONE,  CHANNEL,  SHORELI NE/ COASTAL PROTECTI ON FOR 
STRUCTURES.

**************************************************************************

1.9.2.1   Payment

Payment will be made for costs associated with furnishing, transporting, 
stockpiling (if applicable), placing, and constructing the stone 
protection as specified.

1.9.2.2   Measurement

Measure riprap for payment by the ton  metric  2,000 pounds  by weighing each 
truckload to the nearest  0.1 ton  200 pounds , and the final quantity of 
[each truckload][the whole sum] is rounded to the nearest whole ton.  
Weigh the riprap for payment on approved scales before being placed in the 
work.  Quarry weights will not be accepted.  Use scales of sufficient 
length to permit simultaneous weighing all axle loads.  Scales must be 
inspected, tested and sealed as directed to assure accuracy with 0.5 
percent throughout the range of the scales.  Certify scales located at the 
site of the work as to accuracy by an acceptable scales company 
representative prior to weighing any riprap.  Scales will be checked and 
certified before riprap hauling and rechecked and recertified whenever a 
variance is suspected.  Furnish the scales.  If commercial scales are 
readily available in close proximity,  15 kilometers  10 miles  of site of 
work, the Contracting Officer may approve the use of the scales.  Weigh 
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riprap in the presence of the Government representative.  The Contracting 
Officer may elect to accept certified weight certificates  furnished by a 
public weighmaster in lieu of scale weights at the jobsite.

1.9.2.3   Unit of Measure

Unit of measure:  ton  metric  2,000 pounds .

1.9.3   Deformed Steel Bars for Concrete Reinforcement

**************************************************************************
NOTE:   Thi s exampl e was t aken f r om Sect i on 03 30 00 
CAST- I N- PLACE CONCRETE.

**************************************************************************

1.9.3.1   Payment

Payment will be made for costs associated with furnishing, transporting, 
delivering, and placing deformed steel bars for concrete reinforcement, 
which includes steel in laps as indicated or as required.  No payment will 
be made for the additional steel in laps which are authorized for the 
convenience of the Contractor.  No separate payment will be made for 
accessories; include payment in the Contract unit price for the items of 
work to which the accessories are incidental.

1.9.3.2   Measurement

The measured lengths of deformed steel bars for concrete reinforcement 
will be converted to weights for the size of bars listed by the use of the 
nominal weights per lineal  meter  foot  specified in ASTM A615/A615M .

1.9.3.3   Unit of Measure

Unit of measure:  per  kilogram  pound  in place.

] [ 1.10   CONTAMINATED SOIL REMOVAL

**************************************************************************
NOTE:   I ncl ude t hi s Ar t i c l e f or  Ar my pr oj ect s 
r equi r i ng cont ami nat ed soi l  r emoval  and edi t  
accordingly.

**************************************************************************

Payment items for the work of this Contract on which the Contract unit 
price payments will be made are listed in the  [PRICING][BIDDING]  PROPOSAL 
SCHEDULE and described below.  The unit price and payment made for each 
item listed  must constitute full compensation for furnishing all plant, 
labor, materials, and equipment, and performing any associated Contractor 
quality control, environmental protection, meeting safety requirements,[ 
tests and reports,] and for performing all work required for each of the 
unit price items.

1.10.1   Unit of Measure

Unit of measure:  cubic  meter  yard .

] [ 1.11   DREDGING

**************************************************************************

SECTION 01 20 00  Page 15



NOTE:   I ncl ude t hi s Ar t i c l e f or  Ar my pr oj ect s t hat  
i ncl ude dr edgi ng.   Modi f y t hi s par agr aph i f  SECTI ON 
35 20 23 DREDGI NG i s used.

**************************************************************************

Payment will be made at the Contract lump sum job price and must 
constitute full compensation for performing all dredging, disposal,[ and 
ice and snow removal,] stockpiling, and replacement.  Payment will be in 
accordance with above paragraph, SINGLE JOB PAYMENT ITEMS.  In no case 
will payment be made for material removed from below the maximum pay-line 
or outside the dredging prism as indicated.

] PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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