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SECTION 01451A

CONTRACTOR QUALITY CONTROL
01/03

**************************************************************************
NOTE:  This guide specification covers requirements 
for Contractor Quality Control for construction 
projects or design-build construction projects.

Comments and suggestions on this guide specification 
are welcome and should be directed to the technical 
proponent of the specification.  A listing of 
technical proponents, including their organization 
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as 
a  Criteria Change Request (CCR).

Use of electronic communication is encouraged.

Brackets are used in the text to indicate designer 
choices or locations where text must be supplied by 
the designer.

This guide specification includes tailoring options 
for construction projects and design-build 
construction projects.  Selection or deselection of 
a tailoring option will include or exclude that 
option in the section, but editing the resulting 
section to fit the project is still required.

**************************************************************************

PART 1   GENERAL

1.1   REFERENCES

**************************************************************************
NOTE:  Issue (date) of references included in 
project specifications need not be more current than 
provided by the latest guide specification.  Use of 
SpecsIntact automated reference checking is 
recommended for projects based on older guide 
specifications.
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**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2002) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1110-1-12 (1993) Quality Management

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

**************************************************************************
NOTE: Selection of construction or design-build 
construction text required.

**************************************************************************

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all constructiondesign and construction operations, both 
onsite and offsite, and shall be keyed to the proposed construction 
sequence.  The site project superintendent will be held responsible for the 
quality of work on the job and is subject to removal by the Contracting 
Officer for non-compliance with the quality requirements specified in the 
contract.  The site project superintendent in this context shall be the 
highest level manager responsible for the overall construction activities 
at the site, including quality and production.  The site project 
superintendent shall maintain a physical presence at the site at all times, 
except as otherwise acceptable to the Contracting Officer, and shall be 
responsible for all construction and construction related activities at the 
site.

SECTION 01451A  Page 4



3.2   QUALITY CONTROL PLAN

**************************************************************************
NOTE: Selection of construction or design-build 
construction text required.

**************************************************************************

The Contractor shall furnish for review by the Government, not later than 
[_____] days after receipt of notice to proceed, the Contractor Quality 
Control (CQC) Plan proposed to implement the requirements of the Contract 
Clause titled "Inspection of Construction."  The plan shall identify 
personnel, procedures, control, instructions, tests, records, and forms to 
be used.  The Government will consider an interim plan for the first 
[_____] days of operation.  ConstructionDesign and construction will be 
permitted to begin only after acceptance of the CQC Plan or acceptance of 
an interim plan applicable to the particular feature of work to be started. 
 Work outside of the features of work included in an accepted interim plan 
will not be permitted to begin until acceptance of a CQC Plan or another 
interim plan containing the additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all design 
and constructionconstruction operations, both onsite and offsite, including 
work by subcontractors, fabricators, suppliers, and purchasing agents
subcontractors, designers of record, consultants, architect/engineers (AE), 
fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agentssubcontractors, 
designers of record, consultants, architect engineers (AE), 
offsite fabricators, suppliers, and purchasing agents.  These 
procedures shall be in accordance with Section 01330 SUBMITTAL 
PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
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person responsible for each test.  (Laboratory facilities approved 
by the Contracting Officer shall be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking constructiondesign and construction 
deficiencies from identification through acceptable corrective 
action.  These procedures shall establish verification that 
identified deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Additional Requirements for Design Quality Control (DQC) Plan

**************************************************************************
NOTE: Use this paragraph only for design-build 
projects. 

**************************************************************************

The followng additional requirements apply to the Design Quality Control 
(DQC) plan:

(1)  The Contractor's QCP Plan shall provide and maintain a Design 
Quality Control (DQC) Plan as an effective quality control program 
which will assure that all services required by this design-build 
contract are performed and provided in a manner that meets 
professional architectural and engineering quality standards.  As 
a minimum, all documents shall be technically reviewed by 
competent, independent reviewers identified in the DQC Plan.  The 
same element that produced the product shall not perform the 
independent technical review (ITR).  The Contractor shall correct 
errors and deficiencies in the design documents prior to 
submitting them to the Government.

(2)  The Contractor shall include the design schedule in the 
master project schedule, showing the sequence of events involved 
in carrying out the project design tasks within the specific 
contract period.  This should be at a detailed level of scheduling 
sufficient to identify all major design tasks, including those 
that control the flow of work.  The schedule shall include review 
and correction periods associated with each item.  This should be 
a forward planning as well as a project monitoring tool.  The 
schedule reflects calendar days and not dates for each activity.  
If the schedule is changed, the Contractor shall submit a revised 
schedule reflecting the change within 7 calendar days.  The 
Contractor shall include in the DQC Plan the discipline-specific 
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checklists to be used during the design and quality control of 
each submittal. These completed checklists shall be submitted at 
each design phase as part of the project documentation.  Example 
checklists can be found in ER 1110-1-12.

(3)  The DQC Plan shall be implemented by an Design Quality 
Control Manager who has the responsibility of being cognizant of 
and assuring that all documents on the project have been 
coordinated.  This individual shall be a person who has verifiable 
engineering or architectural design experience and is a registered 
professional engineer or architect.  The Contractor shall notify 
the Contracting Officer, in writing, of the name of the 
individual, and the name of an alternate person assigned to the 
position.

The Contracting Officer will notify the Contractor in writing of 
the acceptance of the DQC Plan.  After acceptance, any changes 
proposed by the Contractor are subject to the acceptance of the 
Contracting Officer.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
constructiondesign and construction.  Acceptance is conditional and will be 
predicated on satisfactory performance during the constructiondesign and 
construction.  The Government reserves the right to require the Contractor 
to make changes in his CQC Plan and operations including removal of 
personnel, as necessary, to obtain the quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

**************************************************************************
NOTE: Selection of construction or design-build 
construction text required.

**************************************************************************

After the Preconstruction Conference, before start of construction,
Postaward Conference, before start of design or construction, and prior to 
acceptance by the Government of the CQC Plan, the Contractor shall meet 
with the Contracting Officer or Authorized Representative and discuss the 
Contractor's quality control system.  The CQC Plan shall be submitted for 
review a minimum of [_____] calendar days prior to the Coordination 
Meeting.  During the meeting, a mutual understanding of the system details 
shall be developed, including the forms for recording the CQC operations
operations, design activities, control activities, testing, administration 
of the system for both onsite and offsite work, and the interrelationship 
of Contractor's Management and control with the Government's Quality 
Assurance.  Minutes of the meeting shall be prepared by the Government and 
signed by both the Contractor and the Contracting Officer.  The minutes 
shall become a part of the contract file.  There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures 
which may require corrective action by the Contractor.
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3.4   QUALITY CONTROL ORGANIZATION

**************************************************************************
NOTE: Selection of construction or design-build 
construction text required.

**************************************************************************

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System ManagerCQC 
System Manager, a Design Quality Manager, and sufficient number of 
additional qualified personnel to ensure safety and contract compliance.  
The Safety and Health Manager shall receive direction and authority from 
the CQC System Manager and shall serve as a member of the CQC staff.  
Personnel identified in the technical provisions as requiring specialized 
skills to assure the required work is being performed properly will also be 
included as part of the CQC organization.  The Contractor's CQC staff shall 
maintain a presence at the site at all times during progress of the work 
and have complete authority and responsibility to take any action necessary 
to ensure contract compliance.  The CQC staff  shall be subject to 
acceptance by the Contracting Officer.  The Contractor shall provide 
adequate office space, filing systems and other resources as necessary to 
maintain an effective and fully functional CQC organization.  Complete 
records of all letters, material submittals, shop drawing submittals, 
schedules and all other project documentation shall be promptly furnished 
to the CQC organization by the Contractor.  The CQC organization shall be 
responsible to maintain these documents and records at the site at all 
times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

**************************************************************************
NOTE:  The designer should insert desired 
requirements, evaluate the project to determine the 
level of CQC System Manager required, and select 
options accordingly.

**************************************************************************

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be [a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 
[_____] years construction experience on construction similar to this 
contract.] [a construction person with a minimum of [_____] years in 
related work.]  This CQC System Manager shall be on the site at all times 
during construction and shall be employed by the prime Contractor.  The CQC 
System Manager shall be [assigned no other duties] [assigned as System 
Manager but may have duties as project superintendent in addition to 
quality control].  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   CQC Personnel

**************************************************************************
NOTE:  Insert desired requirements if the 
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complexity, or size of the project warrants 
specialized individuals in specific disciplines to 
perform quality control.  Item j. must be specified 
when the contract specifications contain Section 
15990A TESTING, ADJUSTING, AND BALANCING OF HVAC 
SYSTEMS.  Select options accordingly.

**************************************************************************

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: 
[electrical,] [mechanical,] [civil,] [structural,] [environmental,] 
[architectural,] [materials technician,] [submittals clerk,] [occupied 
family housing coordinator].  These individuals [shall be directly employed 
by the prime Contractor and may not be employed by a supplier or 
sub-contractor on this project] [may be employees of the prime or 
subcontractor]; be responsible to the CQC System Manager; be physically 
present at the construction site during work on their areas of 
responsibility; have the necessary education and/or experience in 
accordance with the experience matrix listed herein.  These individuals 
[shall have no other duties other than quality control] [may perform other 
duties but must be allowed sufficient time to perform their assigned 
quality control duties as described in the Quality Control Plan].

Experience Matrix

   Area                                              Qualifications
                                                                        

a.      Civil                                 Graduate Civil Engineer with
                                              2 years experience in the
                                              type of work being performed
                                              on this project or technician
                                              with 5 yrs related experience

b.      Mechanical                            Graduate Mechanical Engineer
                                              with 2 yrs experience or
                                              person with 5 yrs related
                                              experience

c.      Electrical                            Graduate Electrical
                                              Engineer with 2 yrs
                                              related experience or
                                              person with 5 yrs
                                              related experience

d.      Structural                            Graduate Structural
                                              Engineer with 2 yrs
                                              experience or person with
                                              5 yrs related experience

e.      Architectural                         Graduate Architect with 2
                                              yrs experience or person
                                              with 5 yrs related experience

f.      Environmental                         Graduate Environmental
                                              Engineer with 3 yrs experience

g.      Submittals                            Submittal Clerk with 1
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Experience Matrix

   Area                                              Qualifications
                                                                        
                                              yr experience

h.      Occupied family housing               Person, customer relations
                                              type, coordinator experience

i.      Concrete, Pavements and Soils         Materials Technician with
                                              2 yrs experience for the
                                              appropriate area

j.      Testing, Adjusting and Balancing      Specialist must be a member
        (TAB) Personnel                       of AABC or an experienced
                                              technician of the firm
                                              certified by the NEBB.

k.      Design Quality Control Manager        Registered Architect
                                              or Professional Engineer

3.4.4   Additional Requirement

In addition to the above experience [and] [and/or] education requirements 
the CQC System Manager shall have completed the course entitled 
"Construction Quality Management For Contractors".  This course is 
periodically offered at [_____].

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.  When Section 15995A COMMISSIONING OF HVAC SYSTEMS 
are included in the contract, the submittals required by those sections 
shall be coordinated with Section 01330 SUBMITTAL PROCEDURES to ensure 
adequate time is allowed for each type of submittal required.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
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include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least [_____] hours in advance 
of beginning the preparatory control phase.  This phase shall 
include a meeting conducted by the CQC System Manager and attended 
by the superintendent, other CQC personnel (as applicable), and 
the foreman responsible for the definable feature.  The results of 
the preparatory phase actions shall be documented by separate 
minutes prepared by the CQC System Manager and attached to the 
daily CQC report.  The Contractor shall instruct applicable 
workers as to the acceptable level of workmanship required in 
order to meet contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.
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c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least [_____] hours in advance 
of beginning the initial phase.  Separate minutes of this phase 
shall be prepared by the CQC System Manager and attached to the 
daily CQC report.  Exact location of initial phase shall be 
indicated for future reference and comparison with follow-up 
phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
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comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of [_____] to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

**************************************************************************
NOTE:  Insert appropriate addresses.

**************************************************************************

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the following address:

For delivery by mail:  [_____]
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For other deliveries:  [_____]

Coordination for each specific test, exact delivery location, and dates 
will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, 
Prosecution, and Completion of Work", or by the specifications, the CQC 
Manager shall conduct an inspection of the work.  A punch list of items 
which do not conform to the approved drawings and specifications shall be 
prepared and included in the CQC documentation, as required by paragraph 
DOCUMENTATION.  The list of deficiencies shall include the estimated date 
by which the deficiencies will be corrected.  The CQC System Manager or 
staff shall make a second inspection to ascertain that all deficiencies 
have been corrected.  Once this is accomplished, the Contractor shall 
notify the Government that the facility is ready for the Government 
Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
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that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within [_____] hours after the date 
covered by the report, except that reports need not be submitted for days 
on which no work is performed.  As a minimum, one report shall be prepared 
and submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

**************************************************************************
NOTE:  List enclosed forms.  Sample forms are not a 
part of this guide specification and should be 
provided by the specifier.
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**************************************************************************

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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