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SECTION 01321N

[DESIGN-BUILD ]NETWORK ANALYSIS SCHEDULES (NAS)
08/04
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NOTE: This guide specification covers the
preparation and use of Design-Build Network Analysis
Schedules and Design-Bid-Build Network Analysis
Schedules and as such must be edited for the
acquisition method used. As prescribed in FAR
36.515, the Contracting Officer may insert the
clause "Schedules for Construction Contracts" (FAR
52.236-15) in solicitations and contracts when a
fixed-price construction contract is contemplated,
the contract amount is expected to exceed the
simplified acquisition threshold, and the period of
actual work performance exceeds 60 days. This
clause may be inserted in such contracts when work
performance is expected to last less than 60 days
and an unusual situation exists that warrants
impositions of the requirements. This clause should
not be used in the same contract with clauses
covering other management approaches for ensuring
that a contractor makes adequate progress.
Coordination is required with other Division 1
specifications when Network Analysis Schedules is
not specified.

Coordinate selection of the scheduling specification
(either 01320 or 01321) with the administrating
ROICC Office.

Comments and suggestion on this specification are
welcome and should be directed to the technical
proponent of the specification. A listing of the
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

Use of electronic communication is encouraged.

Brackets are used in the text to indicate designer
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choices or locations where text must be supplied by

the designer.
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NOTE: This guide specification requires project
costs to be loaded into the schedule and assigned to
activities. When using this section, delete the
requirement for "Schedule of Prices" in Section

01200 "Price and Payment Procedures".
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PART 1 GENERAL

1.

1 DESCRIPTION
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NOTE: Edit the following paragraph as applicable

for Design-Build or Design-Bid-Build contracts.
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The network analysis system shall consist of the network analysis schedule
(diagram) and associated reports. The scheduling of all[ design,]
procurement and construction shall be the responsibility of the Contractor.

[All design and construction] [Construction] increments will be
interrelated on a single schedule that represents the entire project
duration from Contract Award to the Contract Completion Date. Schedule
updates will build upon each other and will include [design and
]Jconstruction increments as they are detailed, submitted and accepted.
Submission of progress and revision data will be used to measure work
progress, aid in the evaluation for requests for time extensions, and to
provide the basis of all progress payments. The Critical Path Method (CPM)
of network calculation shall be used to generate the project schedule and
will utilize the Precedence Diagram Method (PDM) to satisfy both time and
cost applications. All progress payment amounts will be derived from and
tied to the cost-loaded schedule activities.

For consistency, when scheduling software terminology is used in this
specification, the terms in Primavera's scheduling programs are used.
Primavera Project Planner, P3, Primavera Project Manager, SureTrak and
PrimeContract are registered trademarks or service marks of Primavera
Systems, Inc. Adobe and Acrobat are registered trademarks of Adobe Systems
Incorporated.

.2 SUBMITTALS
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NOTE: Submittals must be limited to those necessary
for adequate quality control. The importance of an
item in the project should be one of the primary
factors in determining if a submittal for the item
should be required.

A “G” following a submittal item indicates that the
submittal requires Government approval. Some
submittals are already marked with a “G”. Only
delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
Quality Control system. Only add a “G” if the
submittal is sufficiently important or complex in
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context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Recommended codes for Army projects are "RE" for
Resident Engineer approval, "ED" for Engineering
approval, and "AE" for Architect-Engineer approval.
Codes following the "G" typically are not used for
Navy projects.

Submittal items not designated with a "G" are
considered as being for information only for Army
projects and for Contractor Quality Control approval

for Navy projects.
khkkkhkkhkhkkhkhkhhkhkhhkhkhkhkhkhhkhkhkkkhkhkkhkhkkkkhkkkhkhkhkhkhkhkhkhhkhkhkhkhkhkhkkhkkhkkkhkkkkkkkkkkkkkkkk

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only or as
otherwise designated. When used, a designation following the "G"
designation identifies the office that will review the submittal for the
Government. The following shall be submitted in accordance with Section
01330 SUBMITTAL PROCEDURES:
SD-01 Preconstruction Submittals
Qualifications; G
Standard Activity ID Dictionary; G
[Design Network Analysis Schedule; GI
Construction Network Analysis Schedule; G
Baseline Network Analysis Schedule; G
SD-07 Certificates
Monthly Network Analysis Updates; G
[Summary Network; GI
SD-11 Closeout Submittals
As-Built Schedule; G

.3 SCHEDULE ACCEPTANCE

Review comments made by the Government on the Contractor's schedule(s) will
not relieve the Contractor from compliance with requirements of the
Contract Documents. The Contractor is responsible for scheduling,
sequencing, and prosecuting the Work to comply with the requirements of the
Contract Documents. Government acceptance extends only to the activities
of the Contractor's schedule that the Government has been assigned
responsibility and agrees it is responsible. The Government will also
review for contract imposed schedule constraints and conformance, and cost
loading of the CPM activities. Comments offered on other parts of the
schedule, which the Contractor is assigned responsibility, are offered as a
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1.

1.

courtesy and are not conditions of Government acceptance; but are for the
general conformance with established industry schedule concepts.

3.1 Schedule Acceptance Prior to Start of Work

[Unless stipulated otherwise as part of the Contract Award, design work may
not be started prior to submittal and acceptance of the Design Network
Analysis Schedule by the Government. Acceptance of the Design NAS will be
a condition precedent to processing any pay requests submitted by the
Contractor. ]The Baseline Network Analysis Schedule described in the
paragraph entitled "Baseline Network Analysis Schedule" must be submitted
and accepted by the Government before the Contractor will be allowed to
start work on the construction stage(s) of the contract. Examples of
construction stages are, but not limited to; demolition, site work,
temporary work for construction, etc.

3.2 Acceptance

a. [When the Design Network Analysis Schedule is submitted and
accepted by the Contracting Officer it will be considered the
"Baseline Network Analysis Schedule for Design". The Design
Network Analysis Schedule shall be updated at least monthly or
submitted as part of the design submittals, whichever occurs
first. JWhen the Construction Network Analysis Schedule is
submitted and accepted by the Contracting Officer, it will then be
considered the "Baseline Network Analysis Schedule". The Baseline
Network Analysis Schedule will then be used by the Contractor for
planning, organizing, and directing the work; reporting progress;
and requesting payment for work accomplished. The schedule will
be updated monthly by the Contractor and submitted monthly with
the progress pay request to reflect the current status of the
work. Submittal and acceptance of the [Baseline Network Analysis
Schedule for Design and ]Baseline Network Analysis Schedule and
accurate updated schedules accompanying the pay requests are both
conditions precedent to processing pay requests. Only bonds will
be paid prior to acceptance of the Baseline Schedule(s).

b. Submittal of the Baseline Network, and subsequent schedule
updates, will be understood to be the Contractor's certification
that the submitted schedule meets all of the requirements of the
Contract Documents, represents the Contractor's plan on how the
work will be accomplished, and accurately reflects the work that
has been accomplished and how it was sequenced (as-built logic).

4 SOFTWARE
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NOTE: Contact the Administering ROICC Office to
determine which software will be used on the

project.
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The scheduling software that will be utilized by the Government on this
project is [SureTrak by Primavera Systems, Inc.] [Primavera Project Planner
(P3) by Primavera Systems, Inc.]. Notwithstanding any other provision in
the contract, schedules submitted for this project must be prepared using
either Primavera P3 or Primavera SureTrak (files saved in Concentric P3
format). The Contractor shall provide electronic files saved in a format
that is compatible with the Contracting Officer's current software version.
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Submission of data from another software system where data conversion
techniques or software is used to import into Primavera's scheduling
software is not acceptable and will be cause for rejection of the submitted
schedule.

.5 QUALIFICATIONS
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NOTE: The requirement for a full time scheduler
will be used very infrequently and only on projects
that are large and complex enough to warrant the
additional expense. A part time scheduler can be
specified (and part time defined) when complexity
and size does not warrant a full time scheduler and
the ROICC does not want emphasis of the duty left to
the discretion of the Contractor. Lastly, the
office may choose to not designate full or part time
and leave the emphasis of the duty to the
Contractor. Before editing the following paragraph,

coordinate with the ROICC Office.
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The Contractor shall designate a [full time] [part time] Scheduler that will
be responsible for the development, preparation, and maintenance of an
accurate, computerized Network Analysis Schedule. [Full time is defined as
the scheduler being on-site during normal work hours to perform on-site
coordination, attending project meetings, and updates. The Scheduler shall
have no other duties than scheduling for this contract.] [Part time is
defined as the Scheduler performing [on-site] coordination, attending
project meetings, and updates for [ ] hours per work week. ]The
Scheduler shall have previously developed, created and maintained at least
(2] [ ] previous computerized schedules of similar size and complexity
of this contract. A resume outlining the qualifications of the Scheduler
and their SureTrak or P3 training certificate from an authorized Primavera
trainer shall be submitted for acceptance to the Contracting Officer. If
at a later date, the Contracting Officer considers the Contractor's
Scheduler to be incompetent or objectionable, the Contractor will propose a
new Scheduler, meeting the qualification requirements. Payments will not
be processed until an acceptable Scheduler is provided.

.6 NETWORK SYSTEM FORMAT

The system shall consist of time scaled logic diagrams and specified
reports.

.6.1 Diagrams

Show the order and interdependence of activities and the sequence in which
the work is planned to be accomplished. The basic concept of the network
analysis diagram will be followed to show how the start of a given activity
is dependent on the completion of preceding activities and how its
completion restricts or restrains the start of following activities.
Activity durations shall not be resource-driven, activities shall start
according to network logic and finish when its duration has elapsed.
Diagrams shall be [organized by [Work Phase] [Area Code],] sorted by Early
Start Date and will show a continuous flow from left to right with no logic
(relationship lines) from right to left. With the exception of the
Contract Award, Start Project and End Project milestone activities, no
activities will be open-ended; each activity will have predecessor and
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successor ties. The diagram shall clearly show the activities of the
critical path and must be red in color. Once an activity exists on the
schedule it may not be deleted or renamed, and must remain in the logic.

No more than [20] [ ] percent of the activities may be critical or near
critical. Critical will be defined as having zero days of Total Float.
"Near critical" will be defined as having Total Float in the range of [1 to
141 [ [ ] to [ 1] days. Show the following information on the

diagrams for each activity:

a. Activity ID

b. Activity Description

c. Original Duration in Work Days
d. Remaining duration

e. Actual Duration in Work Days
f. Early Start Date

g. Early Finish Date

h. Total Float

Provide network diagrams on [tabloid (11X17)] [ANSI D] [ANSI E] sheets.
Updated diagrams shall show the date of the latest revision.

.6.2 Schedule Activity Properties and Level of Detail

khkkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhhkhkhkhkhhhhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkkkkx*

NOTE: A good knowledge of construction and
scheduling are required when determining the number
of activities for a network analysis schedule.
Factors such as the nature of the work, geographical
location, completion time, complexity (the
complexity of a project is related to the number of
specification sections, the number of buildings,
special phasing requirements and special quality
control requirements), cost of maintaining each
activity throughout the life of the contract and
level of use by field management personnel must be
considered. Contact the administrating ROICC Office
when determining the number of construction
activities.

*Important-When selecting the number of activities,
please keep in mind the cost added to the contract.
A schedule needs to be maintained throughout the
life of the contract and the use of too many
activities will unnecessarily increase the total
contract cost.

Use your best judgment for selecting number of
activities. (Ex: A contract to stripe a 500-mile
stretch of highway may have a project cost of
$6,000,000 but it should not require between 1000 to

2000 activities).
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Numbering shall be assigned so that, in general, predecessor activity
numbers are smaller numerically than the successor activity numbers. Skip
numbering shall be used on the network to allow insertion of additional
activities for contract modifications and logic changes. The minimum
number of construction activities in the final network diagram shall be

[ 1. Activity categories included in the schedule are specified below.

.6.2.1 Activity Categories

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhdddhhhhhhhhhk

NOTE: Include the following paragraph in Design
Build projects. Remove the first bracketed phrase

if Fast-Tracking will not be used on this project.
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[a. Design Activities: Requirements for the activities related to
design shall be included as separate activities in the project
schedule. Design activities shall include, but are not limited
to; the Design Notice to Proceed, Contractor's various stages of
design, application for and receipt of permits required,
Contractor's constructibility reviews, submittal of design
packages to Government, Government's design review periods,
specified design meetings, transition periods prior to
Construction Notice to Proceed, [(including Notices to Proceed for
each Fast-Track Phase as indicated in other sections of this
specification and as directed by the Contracting Officer) Jetc.
The Government review period shall be from the time the design is
received by the Government to the time it is sent back to the
Contractor; mail time will not be included in the Government
review period. Design activities will be linked to their
associated Procurement and/or Construction Activities.

If the Government's action on any submittal is "Disapproved" or
"Revise and Resubmit", a new series of Design Activities will be
inserted into the schedule. Predecessor for the new design
preparation activity will be the original approval activity and
the successor of the new approval activity will be the next design
step (in-progress or final) activity.]

b. Procurement Activities: Tasks related to the procurement of
material or equipment shall be included as separate activities in
the project schedule. Examples of procurement activities include,
but are not limited to; Material/equipment submittal preparation,
submittal and approval of material/equipment; delivery of 0O&M
manuals; material/equipment fabrication and delivery, delivery of
extra parts, extra stock, special tools, notification of
Government Furnished Material/Equipment delivery requirement, etc.

As a minimum, separate procurement activities will be provided
for every specification section. If the Contractor intends on
using Just-In-Time (JIT) delivery methods, the schedule will show
each JIT delivery with relationship tie to the Construction
Activity specifically for the JIT delivery. Material and
equipment for which payment will be requested in advance of
installation shall be cost-loaded with the procurement costs
(e.g.; the delivery milestone(s)). All activities within a
procurement process/cycle will have a unique identifier in the
activity code to show their relationships and will extend to the
related construction activities (i.e., CSI Code).
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If the Government's action on any submittal is "Disapproved" or
"Revise and Resubmit", a new series of Procurement Activities will
be inserted into the schedule. Predecessor for the new submittal
preparation activity will be the original approval activity and
the successor of the new approval activity will be the
fabrication/deliver activity for the equipment or material.
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NOTE: Remove the bracketed phrase if Fast-Tracking

will not be used in the project.
khkkkkkhkhkhkhkhkhhkhkhhkhkhkhkhkhhkkhkkkhkhkkhkkkhkhkkhkhkkhkhkkhkhkhkhkhkhkhkhkhhkhkhkkkhkkkkkkkkkkkkkkkkkkk

c. Government Activities: Government and other agency activities
that could impact progress shall be clearly identified.
Government activities include, but are not limited to; Government
approved submittal reviews, Government conducted
inspections/tests, environmental permit approvals by State
regulators, utility outages, Notice(s) to Proceed [(including
Notices to Proceed for each Fast-Track Phase as indicated in other
sections of this specification and as directed by the Contracting
Officer) Jand delivery of Government Furnished Material/Equipment.

Show activities indicating Government furnished materials and

equipment utilizing delivery dates indicated in "FAR 52.245-2,
Government Property (Fixed-Price Contracts)." Government
activities will be driven by calendars that reflect Saturdays,
Sundays and all Federal Holidays as non-work days.

d. Construction Quality Management (CQM) Activities: CQM Activities
will identify the Preparatory Phase and Initial Phase for each
Definable Feature of Work identified in the Contractor's Quality
Control Plan. These activities will be added to each 3-Week Look
Ahead Schedule referenced in the paragraph entitled "THREE-WEEK
LOOK AHEAD SCHEDULE" and will also be included in each monthly
update referenced in the paragraph entitled "Monthly Network
Analysis Updates". The Follow-up Phase will be represented by the
Construction Activities in the Baseline Schedule and in the
schedule updates.

e. Construction Activities: Construction activities shall include,
but are not limited to: Tasks related to mobilization or
demobilization; the installation of temporary or permanent work by
tradesman; testing and inspections of installed work by
technicians, inspectors or engineers; start-up and testing of
equipment; commissioning of building and related systems;
scheduling of specified manufacture's representatives; Punch Out
Inspection; Pre-Final Inspection, Final Acceptance Inspection;
final clean-up; training to be provided; and administrative tasks
necessary to start, proceed with, accomplish or finalize the
contract. ©No onsite construction activity shall have a duration
in excess of 20 working days. Contractor activities will be
driven by calendars that reflect Saturdays, Sundays and all
Federal Holidays as non-work days.

khkkhkkhkhkhkhkhkhkhkhkhkhkhkkhkkhkkkkhkkhkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkkhkhkkhkkkhkhkhkhkkhkhhhkhhkhhkkkkkkkkkkk
NOTE: Include Hammock Activities if Summary
Networks will be requested or if repetitive groups
of activities will be used in a project (e.g.
similar housing units being built several times
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over). Also include if Summaries will assist in
keeping Customer or Management appraised of progress.
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[f.

l1.6.2.2

Hammock (Summary) Activities: The Contractor shall include
special activities that are a summary of a chain of activities.
The start of the activity will be the start date of the first
activity in the chain and the finish date will be the finish date
of the last activity in the chain. Generalized work sequences,
Area Codes and Phase Codes will be summarized.]

Project Milestones

Dates shall be shown on the diagram for the start of the project, any
contract required interim start and completion dates, contract completion
date and other significant milestones.

a.

Project Start Date Milestones: The schedule shall start no
earlier than the Contract Award Date and the project duration (Day
1) will start on the Notice-to-Proceed (NTP) date. The Contractor
shall include as the first milestone in the schedule, an activity
named "Contract Award". Another milestone shall be included that
will be named "Start Project".[ Additional milestones shall be
included for Design NTP for each design increment and Construction
NTP for each construction increment.] The Contract Award and
Project Start milestones shall have mandatory start constraint
dates equal to the Contract Award and NTP dates, respectively.

Constraint of Last Activity Milestone: The Contractor shall
include as the last activity in the project schedule, an activity
named "End Project". The "End Project" activity shall have a
mandatory finish constraint equal to the contract completion date
for the project. Calculation of project updates shall be such
that if the finish of the last activity falls after the contract
completion date, then the float calculation shall reflect negative
float on the critical path and if the finish of the last activity
falls before the contract completion date, the float calculation
shall reflect positive float on the critical path. The only
predessor activity to this activity will be either the "Contractor
Early Completion" or the "Substantial Completion" milestone,
whichever is used by the Contractor.

Early Project Completion: In the event the Contractor's project
schedule shows completion of the project prior to the contract
completion date, the Contractor shall include an activity named
"Contractor Early Completion". The activity shall be a milestone
with an unconstrained date representing the Contractor's Early
Completion date. The only successor activity to this activity
will be the "End Project" milestone.

Substantial Completion: If the Contractor elects to include an
activity for Substantial Completion, then it is agreed that
Substantial Completion will be the point in time that the
Government considers the project is complete and ready for its
intended use. The activity will be named "Substantial
Completion". The activity shall be a milestone with an
unconstrained date representing the Contractor's Substantial
Completion date. The only successor activity to this activity
will be the "End Project" milestone.
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NOTE: Include the following three paragraphs when
the project includes the requirement for Phased

Construction.
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[e. Phase Start Milestone: The Contractor shall include as the first
activity for a project phase, an activity named "Start Phase X",
where "X" identifies the phase of work. The "Start Phase X"
activity shall have an unconstrained start date equal to the date
of the Phase NTP. This unconstrained start date is not a release
from contractually required start dates, but is left unconstrained
to allow the schedule logic to calculate without hindrance.

f. End Phase Milestone: The Contractor shall include as the last
activity in a project phase, an activity named "End Phase X" where
"X" identifies the phase of work. The "End Phase X" activity
shall have an unconstrained late finish date equal to the contract
phase completion date. This unconstrained completion date is not
a release from contractually required finish dates, but is left
unconstrained to allow the schedule logic to calculate without
hindrance.

g. Early Phase Completion: If the Contractor expects to finish prior
to the contract phase completion date, the milestone will show an
early finish date equal to the Contractor's early finish date.

The name of the activity will be "Early Phase Completion" and will
have an unconstrained date representing the Contractor's early
phase completion date.]

1.6.2.3 Activity Identification (ID) and Description

a. Standard Activity ID Dictionary: The Contractor shall submit the
alphanumeric coding scheme for Schedule Activity Numbers that
shall be used throughout the project. The coding scheme submitted
shall list the values for each activity code and translate those
values into project specific designations. Code length shall not
exceed [10] [ ] characters. Once accepted, the coding scheme
will be used for the duration of the project.

b. Activity Description: Each activity shall have a narrative
description consisting of a Verb or work function (e.g.; form,
pour, excavate), an Object (e.g.; slab, footing, under floor
plumbing), and Area (e.g.; 3rd floor, northeast quadrant,
basement) .

1.6.2.4 Activity Code Dictionary and Values

The Contractor shall establish the activity codes identified in this
specification. The codes will have values assigned that will allow the
scheduling program to sort, select, group and organize the activities in
the schedule. Activity codes include, but are not limited to, the
following codes:
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NOTE: Include the following paragraph when the
project includes the requirement for Phased
Construction.
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[a.

Phase Code: If phasing is specified in the contract, all
activities shall be identified in the project schedule by the
Phase Code in which the activity occurs. Activities shall not be
contained in more than one Phase.]

ER R R R R R R R R R R R R R R R R R R R R R R R kR R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Use the following paragraph only when
Fast-Tracking is required or is an option.

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhdddhhhhhhhhhk

[b.

Fast-Track Code: All Activities shall be identified in the
project schedule according to the design phase and its
corresponding construction increment. An example of activities
that would have a common Fast-Track Code is the foundation design
activities and the corresponding foundation construction
activities. Individual activities shall not be contained in more
than one fast-track code.]

Area Code: All activities shall be identified in the project
schedule by the Area Code in which the activity occurs.

Activities shall not be contained in more than one Area Code.

Area 1s defined as distinct separations in construction, such as a
story of construction, separate structure, usage or function
difference, utility distribution systems, etc.

Responsibility Code: All activities in the project schedule shall
be identified with the party responsible to perform the task.
Responsibility includes, but is not limited to; the Prime
Contractor, subcontracting firm, or Government agency performing a
given task. Activities shall not belong to more than one
responsible party. The responsible party for each activity shall
be identified by a responsibility code. For example, a
responsibility code value, "ELEC", may be used to identify the
"Electrical Subcontractor".

CSI Code: All activities in the project schedule shall be
identified with its respective 5-digit Specification Section
number. Activities shall not belong to more than one Section
number. If an activity does not have an applicable CSI Code,
(such as "Mobilize"), the code will be "00000".

Drawing Code: All activities in the project schedule shall be
identified with its respective project Drawing Code. The Drawing
Code is the Sheet Number on the primary project drawing, which
indicates the work to be performed. Activities shall not belong
to more than one Drawing Code. Examples of Drawing Codes are
"C-10", "C.10" or "Cl0". The code system will allow organizing
all activities by Drawing Code in alpha and numeric order. If an
activity does not have an applicable Drawing Code, (such as
"Mobilize"), the code will be "00000".

Modification Code: The Modification Code shall identify
activities that are modified or added by contract modification.
Activities shall not belong to more than one Modification Code.
The Government will assign the modification number, which will be
shown on the Standard Form 30. Use a shortened version of the
modification number for the code (e.g.; A00010 = 010).
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1.6.2.5

Request for Equitable Adjustment (REA) or Claim Code: Activities
that are modified or added, as a result of a Contractor's REA or
Claim shall be identified by a code generated by the Contractor.
Activities shall not belong to more than one REA or Claim Code.

Cost and Resource Loading

Cost Loading Activities: Costs for incremental design preparation
will be assigned to the respective design phase submittal

milestone(s). Equipment costs will be assigned to their
respective Procurement Activities (i.e., the delivery milestone
activity). Costs for installation of the material/equipment

(labor, construction equipment, and temporary materials) will be
assigned to their respective Construction Activities. The wvalue
of inspection/testing activities will not be less than [10] [ ]
percent of the total costs for Procurement and Construction
Activities. Evenly disperse overhead and profit to each activity
over the duration of the project. The total of all cost loaded
activities; including costs for material and equipment delivered
for installation on the project, and labor and construction
equipment loaded construction activities, shall total to 100
percent of the value of the contract.

Quantities and Units of Measure: Each cost loaded activity will
have a detailed breakdown of the contract price, giving quantities
for each of the various kinds of work, unit prices, etc. These
entries are informational only and are non-calculating.

Quantities shall be entered as Log Text 1 (in SureTrak) or Log 1
(in P3) for each activity, column heading will be "Quantities".
Units of Measure shall be entered as Log Text 2 (in SureTrak) or
Log 2 (in P3) for each activity, column heading will be "Units of
Measure".

hhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhdhhhhhhhk

NOTE: The information required by the following
paragraphs is optional. Tracking of actual
resources is typically not needed for routine work.
Labor and equipment loaded schedules are of primary
importance to the Contractor in deciding the most
efficient use of personnel resources and optimizing
equipment usage and is the basis of activity
duration estimates. Since these decisions are the
responsibility of the Contractor's management
process, the information value to the Contracting
Officer is in assuring that the planned labor and
equipment are being supplied throughout the course
of the project.

khkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkkkk*

[c.

Labor Resource Loading: As part of the Baseline Schedule
development each construction activity shall have an estimate of
the number of workers per day by trade, hours per day by trade and
total expected hours used by trade during the execution of the
activity. If no workers are required for an activity, then the
activity shall be identified as using zero workers per day. All
labor resources loaded into the schedule shall be non-driving and
will not be used to calculate activity cost or duration. Resource
leveling shall not be used.[ Actual labor resource expended on an
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activity will be recorded in the monthly updated schedules and
will coincide with entries made in the Daily Reports.]

d. Equipment Resource loading: As part of the Baseline Schedule
development each construction activity shall have an estimate of
the equipment used per day, number of units per day and total
expected hours for each piece of equipment used during the
duration of the activity. Include a description of the major
items of construction equipment planned for each construction
activity on the project. The description shall include the year,
make, model, and capacity. If no equipment is required for an
activity, then the activity shall be identified as using zero
equipment per day. All equipment resources loaded into the
schedule shall be non-driving and will not be used to calculate
activity cost or duration. Resource leveling shall not be used. [
Actual equipment resource expended on an activity will be recorded
in the monthly updated schedules and will coincide with entries
made in the Daily Reports.]]

1.6.2.6 Anticipated Weather Delays

Schedule activity duration(s) shall be formulated with allowance for normal
adverse weather conditions. Any activity duration, which could be impacted
by normally anticipated adverse weather (precipitation, high or low
temperature, wind, etc.), due to the time period that the Contractor has
scheduled the work, shall include an adjustment to include the anticipated
weather delay. The Contractor shall anticipate delay by comparing the
contractually imposed environmental restrictions in the Contract Documents
to the National Oceanic and Atmospheric Association's (NOAA) historical
monthly averages for the NOAA location [at (Enter NOAA Station

here)] [closest to the project site]l. The number of anticipated adverse
weather delays allocated to an activity will be reflected in the activity's
calendar. A lost workday, due to weather conditions, is defined as a day
in which the Contractor's workforce cannot work 50 percent or more of the
day on the impacted activity(s). The Contractor shall immediately notify
the Contracting Officer when a lost day has occurred due to weather, will
record on the Daily Reports the occurrence of adverse weather and resultant
impact to the normally scheduled work. If the number of actual adverse
weather delay days exceeds the number of days anticipated, the Contracting
Officer will convert any qualifying delays to calendar days, giving full
consideration for equivalent fair weather work days and issue a
modification in accordance with the contract clauses.

1.6.2.7 Schedule Software Settings and Restrictions

a. Activity Constraints: Date/time constraint(s), other than those
required by the contract, will not be allowed unless accepted by
the Contracting Officer. Contractor will identify any constraints
proposed and provide an explanation for the purpose of the
constraint in the Narrative Report.

b. Lags: Lags will not be used when the creation of an activity will
perform the same function (e.g., concrete cure time). Lag
durations contained in the project schedule shall not have a
negative value. Contractor will identify any lag proposed and
provide an explanation for the purpose of the lag in the Narrative
Report.

c. Default Progress Data Disallowed: Actual Start and Finish dates
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.6.3

shall not be automatically updated by default mechanisms that may
be included in the CPM scheduling software system. Actual Start
and Actual Finish dates on the CPM schedule shall match the dates
provided from Contractor Quality Control and Production Reports.
These reports will be the sole basis for updating the schedule.
Work activities will be updated by actual work progression rather
than being cash flow driven. Actual labor and equipment hours
used on activities will be derived from the Daily Reports.

Software Settings: If the contractor chooses to use Primavera's
SureTrak software, the Autocost Rules shall be set to:
1) Uncheck - Link Remaddiining Duration and Schedule Percent
Complete;
2) Check - Use Updated Percent Complete Against Budget to
Estimate Actual to Date;

3) Check - Freeze Resource Units per Hour When Quantities
Change;

4) Check - Update Cost and Revenue Information; and,

5) Set Resource Data to "Two decimal places".

If the contractor chooses to use Primavera's P3 software, the
AutoCost rules shall be set as shown below, all others shall be
deactivated (i.e.; check boxes and radio buttons not filled in):

1) Use the update percent complete against budget to estimate:
Actual cost to date.

2) Link budget and EAC for non-progressed activties:
Budget-EAC.

3) Perform these calculations during each schedule
computation: Apply these rules when moving from one
Resource to another.

Schedule calculations and Out-of-Sequence progress (if applicable)
shall be handled through Retained Logic, not Progress Override.
All activity durations and float values will be shown in days,
time will not be shown in the duration display. Activity progress
will be shown using Remaining Duration. Date format will be
DDMMMYY (i.e., 11DEC02). Default activity type will be set to
"Task".

Required Tabular Reports
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NOTE: Consult with the ROICC Office to identify
which of the following reports will be needed.
Always include Earned Value Report and Log Report.
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The following reports will be based on the information in the paragraph
entitled "Diagrams" and included with the schedule submittals and in each
updated schedule submission provided on disk by the Contractor:

a.

Earned Value Report: Listing all activities having a budget
amount and cost. A compilation of total earnings on the project
from the notice to proceed to the most recent monthly progress
payment request and the difference between the previous request
amount and the current payment request amount. Sort report first
by resource and then by activity.

Log Report: With each updated schedule submission, provide a

computer generated Log Report using a recognized schedule
comparison software listing all changes made between the previous
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[c.

[d.

[e.

[f.

lg.

schedule and current updated schedule. Identify the name of the
previous schedule and name of the current schedule being compared.
This report will as a minimum show changes for: Added & Deleted
Activities, Original Durations, Remaining Durations, Activity
Percent Complete, Total Float, Free Float, Calendars,
Descriptions, Constraints (added, deleted or changed), Actual
Starts/Finishes, Added/Deleted Resources, Resource Quantities,
Costs, Resource Percents, Added/Deleted Relations, Changed
Relation Lags, Changed Driving Relations, and Changed Critical
Status.

Activity ID Report: By activity number in ascending order
showing the current status of all activities.]

Total Float Report: List of all activities by total float in
ascending order and then in order of [activity number] [early start
datel] .]

Early Start Report: By earliest allowable start dates and then
in order of activity number.]

30-Day Look Ahead: Activities in progress or scheduled to start
or finish within the next 30 calendar days of the project Data
Date or is continuing through the 30 day period.]

Predecessor/Successor Report: By activity number from lowest to
highest, showing preceding and succeeding activity numbers for
each activity and showing the current status of each activity.]

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhddhhhhhhk

NOTE: Include the following two paragraphs if
resource loading is specified in the paragraph
entitled "Cost and Resource Loading". If resource
loading is required, determine if only the Baseline
Network Analysis Schedule will be loaded or if
actual resource allocation is tracked in each
update. Tracking actual resources will increase the
cost of project scheduling and the information
should be available from the Daily Reports.

Rk ok ok o ok ok ok ok ok ok ok ok o ok ok o ok o o o o ok ok ok ok o ok o o ok ok ok ok ok o o o o o o ok o R o o o o R R R o R R o R o R R R R R R R

[h.

Labor Staffing Report and Histogram: With each Baseline Network
Analysis Schedule submittal[ and each updated schedule], a planned
early and planned late[ versus actual] labor resource report and
histogram will be provided.[ The report and histogram shall be
based upon and shall be in agreement with, the number of shifts
and crew sizes by craft, in the Baseline Network Analysis Schedule
(planned) and the Monthly Network Update (actual). Included in
the report will be a tabular listing of each trade that worked on
the activities during the construction period.]

Equipment Usage Report and Histogram: With each Baseline Network
Analysis Schedule submittal[ and each updated schedule], a planned
early and planned late[ versus actual] equipment resource report
and histogram will be provided.[ The report and histogram shall
be based upon and shall be in agreement with the equipment
allocation in the Baseline Network Analysis Schedule (planned) and
the Monthly Network Update (actual). Included in the report will
be a tabular listing of equipment (by year, make and model) that
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1.

1.

worked on the activities during the construction period.]]
7 SUBMISSION AND ACCEPTANCE
7.1 Preliminary Meeting

Prior to the preparation of the Construction Network Analysis Schedule for
acceptance; the Contracting Officer, Contractor and the scheduler shall
participate in a preliminary meeting to discuss the proposed schedule and
requirements of this section prior to submission of the network.
Discussions shall include: 1) Which construction activities may have
delivered material costs included (e.g., concrete placement, etc.), 2)
Which procurement activities will have material/equipment costs separated
from their respective construction activity costs (e.g., any stored
equipment, etc.) and, 3) Which procurement and construction activities will
have separate testing/inspection costs; per the paragraph entitled "Cost
Loading Activities".

[1.7.2 Design Network Analysis Schedule

ER R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: When Design-Build is being used in a project,
use this paragraph. When the Fast-Tracking is
required or an option for the project, include the

first bracketed sentence of this paragraph.
khkkhkkhkhkhkhkhkhkkhkhkhkkhkkhkhkkhkkhkkhkkhkhkkhkhkhkhkhkkhkhkkkhkkkkkkkkkkkkkhkhkhkhkhkkhkhkkkkkkkkkkkkkkk
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NOTE: When WebCM is a requirement on this project,
use the second set of bracketed sentences and delete

the third bracketed sentence of this paragraph.
khkkhkkhkhkhkhkhkhkkhkhkhkhkkhkhkhkhkhkkhkkhkkhkhkhkhkhkkhkhkkhkhkkkhkkkkkkkkkkkkkhkhkkhkhkkhkkkkkkkkkkkkkkkk

Submit the Design Network Analysis Schedule defining the planned operations
during the design phase(s) of the contract. The general (summarized)
approach for the construction phase(s) of the project shall be indicated.
Include any administrative submittals and review periods that will be
required prior to start of construction (e.g., QC Plan, EP Plan, AP Plan,

Construction Schedule, Demo Plan, etc.) Cost of activities expected to be
completed or partially completed before submission of the Baseline Network
Analysis Schedule shall be included.[ When the project is being

Fast-Tracked, the Design Network Analysis Schedule shall include all
fast-tracked design phases, including the required or proposed design
submittals within each phase that will occur during the duration of the
project.] Submit three copies of both the design network diagrams and
reports listed in paragraph entitled "Required Tabular Reports." 1In
accordance with paragraph entitled "Monthly Network Analysis Updates" the
design network may be used for requesting progress payments for a period
not to exceed the design phase(g) of the contract. Submittal and
acceptance of the Design Network Analysis Schedule is condition precedent
to the processing of the Contractor's pay requests on this schedule. The
activities and relationships of the design schedule shall coincide and mesh
with the activities of the Baseline Network Analysis Schedule. As part of
this submittal, provide the Project Name format (and Project Group Name if
used) that will be used by the Contractor to identify initial schedule
submittals, updates, fragnets, changes, etc. [Backed-up native files (.prx
or .stx) for the schedule submittal will be posted to the NAVFAC WebCM
internet site, as directed by the Contracting Officer. The project
schedule will also be posted in the format specified as an Adobe PDF file
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with no relationship lines displayed in the graphic. ] [Include [1
copyl [ copies] of the Design Network Analysis Schedule on electronic
media that is acceptable to the Contracting Officer.]]

.7.3 Construction Network Analysis Schedule

khkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkkkkx*

NOTE: Include the first set of brackets if the
project is Design Build, the second set of brackets
will be used for Design-Bid-Build. When
Fast-Tracking is required or an option for the

project, include the third set of brackets.
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NOTE: When WebCM is a requirement on this project,
use the fourth set of bracketed sentences and delete

the fifth bracketed sentence of this paragraph.
khkkhkkhkhkkhkhkhkkhkhkhkhkkhkhkkhkkkhkkhkhkkhkhhkhkhkhkhkhkhkhkhkhkhkhkkhkhkkhkkhkkkkhkhkhkhhhkhhkhhkkkkkkkkkkk

[If design must be completed and accepted prior to construction,

submit] [Submit] the complete network analysis schedule and obtain
acceptance prior to starting construction work.[ If the project will be
Fast-Tracked, each construction stage will be built upon the previous
Fast-Tracked Baseline Schedule (including any interim updates thereto) and
accepted prior to starting that stage of the construction work.][ So as to
capture performance to date, this schedule shall be built upon as an
extension of the most current accepted update of the Design schedule.]

Submit [three] [ ] copies of the diagrams described in the paragraph
entitled "Diagrams" and the reports listed in the paragraph entitled
"Required Tabular Reports". As part of this submittal, provide the Project

Name format (and Project Group Name if used) that will be used by the
Contractor to identify initial schedule submittals, updates, fragnets,
changes, etc. [Backed-up native files (.prx or .stx) for the schedule
submittal will be posted to the NAVFAC WebCM internet site, as directed by
the Contracting Officer. The project schedule will also be posted in the
format specified as an Adobe PDF file with no relationship lines displayed
in the graphic. ] [Include [1 copyl] [ copies] of the Construction
Network Analysis Schedule on electronic media that is acceptable to the
Contracting Officer.]

.7.4 Review and Evaluation
After the Government's review(s) of the [Design Network Analysis Schedule
and ]Construction Network Analysis Schedule, the Contractor shall meet with
the Contracting Officer to discuss the review and evaluation of the NAS
submittal. Revisions necessary as a result of this review shall be
resubmitted for acceptance within 10 calendar days after the meeting.
.7.5 Baseline Network Analysis Schedule
Once review comments are resolved and the Contracting Officer has accepted
the [Design Network Analysis Schedule and ]Construction Network Analysis
Schedule, the Contractor shall within 5 calendar days furnish:

a. [Twoll ] copies of the network diagrams.

b. [Twol [ ] copies of the reports listed in paragraph entitled

"Required Tabular Reports".
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[c. [Twol [ ] copies of the Cash Flow S-Curve indicating the cash
flow based upon both the projected early and late finish dates.]

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhdddhhhhhhhhhk

NOTE: When WebCM is a requirement on this project,
use the third set of bracketed sentences and delete

the fourth bracketed sentence of this paragraph.
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d. [Twol [ ] sets of data disks containing the project schedule
shall be provided for the each Baseline submission and every
periodic project update. [Backed-up native files (.prx or .stx)
for the schedule submittal will be posted to the NAVFAC WebCM
internet site, as directed by the Contracting Officer. The
project schedule will also be posted in the format specified as an
Adobe PDF file with no relationship lines displayed in the
graphic. ]Data shall be submitted on electronic media that is
acceptable to the Contracting Officer. A permanent exterior label
shall be affixed to each disk submitted. The label shall indicate
the type of schedule ([Design NAS, ]Construction NAS, Baseline,
Update, Recovery, Time Impact Analysis (PC#), etc.), full contract
number, Project Name used to identify project in scheduling
software, contract name & location, data status date, diskette
number with total number of diskettes in set, software name and
version used to run the schedule, and the name and telephone
number of person responsible for the schedule.

For major revisions, updates or changes to the network diagrams, once
accepted by the Contracting Officer, the Contractor shall submit these same
diagrams and reports.

.7.6 Monthly Network Analysis Updates

At monthly intervals the Contractor and Government representatives will
meet to jointly update the project schedule and agree on percentage of
payment for each activity progressed during the update period. The purpose
of the meeting is to determine progress payment amounts for each activity,
allow all parties to evaluate project status at the data date, provide a
complete and accurate update of [design, ]procurement and construction
progress, create an historical record of the project and establish
prediction of completion date(s) based upon current status. The Contractor
ig responsible to gather all supporting documentation, present the update
data for the schedule and record the meeting minutes. All progress payment
amounts will be derived from and tied to the cost-loaded schedule
activities. Submit at monthly intervals a report of the actual [design and
]Jconstruction progress by updating the required reports and the time scaled
logic diagram. Meeting to update the schedule and the submission of an
error free, acceptable updated schedule to the Government is a condition
precedent to the processing of the Contractor's pay request. As a minimum,
the following actions will be accomplished during the meeting:

a. Identify activities started and completed during the previous
period and enter the Actual Start and Actual Finish dates. It
will be understood that Actual Start is defined as the date that
work begins on an activity with the intent to pursue the work
represented by the activity to substantial completion, and Actual
Finish is defined as the date that the activity's work is
substantially complete to the point that its successor activity(s)
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may begin.

b. Show estimated duration (in workdays) to complete each activity
started but not completed (remaining duration).

c. Indicate percentage of cost payable and percent of work complete
as separate and independent entries for each activity. The
assignment of an Actual Finish date to an activity does not imply
that the activity's percent of payment will be statused to 100%.

d. Reflect changes in the network diagram. All changes (i.e.,
remaining duration changes, logic changes, new logic, conformed
change orders, new activities, changes due to Conformed
Modifications, changes in work sequence, entry of as-built
relationship logic, etc.) shall be recorded and a note added to
the activity log field. The log shall include as a minimum, the
date and reason for the change, and description of the change.

e. Submit [two] [ ] copies of a Narrative Report describing: 1)
Progress made in each area of the project; 2) Changes in the
following; activities, original durations, logic
interdependencies, milestones, planned sequence of operations,
critical path, and resource and loading; 3) Pending items and
status thereof, including permits, change orders, and time
extensions; 4) Status of Contract Completion Date and interim
milestones; 5) Current and anticipated delays (describe cause of
the delay and corrective action(s)); and 6) Description of current
and future schedule problem areas. Each entry in the narrative
report will cite the respective Activity ID and Activity
Description.

f. Submit [two] [ ] copies of the reports listed in paragraph
entitled "Required Tabular Reports".

g. [Twol [ ] hard copies of the network diagrams and [two] [ ]
sets of data disks.

h. Submit [two] [ ] copies of the Update Meeting minutes.
[1.7.7 Summary Network
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NOTE: Before specifying Summary Networks, verify
with the ROICC Office that the Summary will be
useful on the project being designed. Choose type
of summary to be provided. Area Code will be the
typical sequence to choose unless the project is
Phased, at which time either (but not both) may be

chosen.
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A summary network shall have the same network format as the Baseline
Network Analysis Schedule. The summary network will contain a minimal
number of activities that represent the general approach of work sequence.
The Summary will be a time-scaled logical sequence of [Phase Code] [Area
Code] . The Contractor shall submit a summary network diagram along with
the Baseline Network Analysis Schedule. A summary network update shall be
submitted every [6] [ ] months during the contract duration and
immediately following acceptance of each major schedule change. Submit the
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following:

a. [Twoll[ 1 copies of the summary network diagram.

b. [Twol[ 1 copies of the Activity ID Report.

c. [Twol[ 1 copies of the Total Float Report.

d. [Two] [ ] copies of the Earned Value Report indicating the

actual cash flow for the current updated (not summary) network
based upon both the early and late start schedules.

11.7.8 As-Built Schedule
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NOTE: Before specifying As-Built Schedules, verify
with the ROICC Office that the schedule will be

required.
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As a condition precedent to the release of retention and making final
payment, the Contractor shall submit an "As-Built Schedule", which is the
last schedule update. The As-Built Schedule shall reflect the exact manner
in which the project was actually constructed (including actual start and
finish dates, activities, sequences, and logic) and shall be certified by
the Contractor's Project Manager and Construction Scheduler as being a true
reflection of the way the project was actually constructed. If more than
one person filled the position(s) during the course of the project, each
person will provide certification for the period of time they were
responsible.

1.8 CONTRACT MODIFICATION

When a contract modification to the work is required, submit proposed
revisions to the network with a fragnet and a cost proposal for each
proposed change. All modifications shall be incorporated into the network
analysis system as separate identifiable activities broken down and
inserted appropriately on the first update following issuance of a
directive to proceed with the change. Submit [two] [ ] copies of the
Total Float Report, Log Report and a copy of the proposed Time Impact
Analysis on disk, with the cost proposal. Unless the Contracting Officer
requests otherwise, only conformed contract modification fragnets will be
added into the subsequent monthly updates. All revisions to the current
baseline schedule activities that are necessary to further refine the
schedule so that the changed work activities can be logically tied to the
schedule shall be made. Financial data shall not be incorporated into the
schedule until the Contracting Officer signs the contract modification.

1.8.1 Time Impact Analysis:

The Time Impact Analysis method shall be used by the Contracting Officer
and Contractor in determining if a time extension or reduction to the
contract milestone date(s) is justified. The Contractor shall provide a
Time Impact Analysis to the Contracting Officer for any proposed contract
change or as support for a Value Engineering Proposal, Variance Request,
Claim or Request for Equitable Adjustment by the Contractor. Submit the
Time Impact Analysis schedule, reports, etc. on disk and as a
printed/plotted hardcopy.

SECTION 01321N Page 22



1.

a. The Contractor shall submit a Time Impact Analysis (TIA)
illustrating the influence of each change or delay on the Contract
Completion Date or milestones. Unless the Contracting Officer
requests an interim update to the schedule, the current monthly
updated schedule accepted by the Government shall be used to
display the impacts of the change. Unless requested by the
Contracting Officer, no other non-conformed changes will be
incorporated into the schedule being used to justify the change
impact.

b. Each TIA shall include a Fragmentary Network (fragnet)
demonstrating how the Contractor proposes to incorporate the
impact into the project schedule. A fragnet is defined as the
sequence of new activities and/or activity revisions, logic
relationships and resource changes that are proposed to be added
to the existing schedule to demonstrate the influence of impacts
to the schedule. The fragnet shall identify the predecessors to
the new activities and demonstrate the impacts to successor
activities. The Contractor shall provide a hardcopy printout of
the fragnet activities and relationships being added and also
insert the fragnet into the most current, accepted Monthly Network
Analysis Update, run the schedule calculations and submit the
impacted schedule with the proposal, claim, etc. Include a
narrative report describing the effects of new activities and
relationships to interim and contract completion dates, with each
TIA. Submit time extension requests with a Time Impact Analysis
and three hardcopies of the fragnet (in a graphic format),
impacted schedule (with fragnet loaded), Total Float Report,
Narrative Report and Log Report.

c. Following the Contractor's receipt of a contract modification on a
Standard Form 30 signed by the Government; all changes in the
fragnet used to determine impacts, shall be incorporated into the
schedule. Changes to the schedule will occur during the next
monthly schedule update meeting.

8.2 No Reservation-Of-Rights

All direct costs, indirect costs, and time extensions will be negotiated
and made full, equitable and final at the time of modification issuance.

.9 CHANGES TO THE NETWORK ANALYSIS SCHEDULE

If changes in the method of operating and scheduling are desired, the
Contracting Officer shall be notified in writing stating the reasons for
the change. If the Contracting Officer considers these changes to be of a
major nature, the Contractor may be required to revise and submit for
acceptance, without additional cost to the Government, the network diagrams
and required reports. A change may be considered of a major nature if the
estimated time required or actually used for an activity or the network
logic has varied from the original plan to a degree that there is a
reasonable doubt as to the effect on the contract completion date(s) [ or
phase completion dates]. Changes that affect activities with adequate
float time shall be considered a major change when their cumulative effect
could extend the contract completion date.

.10 FLOAT

Use of float suppression techniques, such as; preferential sequencing
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(arranging critical path through activities more susceptible to Government
caused delay), lag logic restraints, zero total or free float constraints,
extended activity times, or imposing constraint dates other than as
required by the contract, shall be cause for rejection of the project
schedule or its updates. The use of Resource Leveling (or similar software
features) used for the purpose of artificially adjusting activity durations
to consume float and influence the critical path is expressly prohibited.

.10.1 Definitions of Float

Free Float is the length of time the start of an activity can be delayed
without delaying the start of a successor activity. Total Float is the
length of time along a given network path that the actual start and finish
of activity(s) can be delayed without delaying the project completion date.

Project Float is the length of time between the Contractor's Early
Completion (or Substantial Completion or similar activity) and the Contract
Completion Date.

.10.2 Ownership of Float

Float available in the schedule, at any time shall not be considered for
the exclusive use of either the Government or the Contractor. During the
course of contract execution, any float generated due to the efficiencies
of either party is not for the sole use of the party generating the float;
rather it is a shared commodity to be reasonably used by either party.
Efficiencies gained as a result of favorable weather within a calendar
month, where the number of days of normally anticipated weather is less
than expected, will also contribute to the reserve of float. A schedule
showing work completing in less time than the Contract time, and accepted
by the Government, will be considered to have Project Float. Project Float
will be a resource available to both the Government and the Contractor. No
time extensions will be granted nor delay damages paid unless a delay
occurs which impacts the Project's critical path, consumes all available
float or contingency time, and extends the work beyond the Contract
Completion Date.

.10.3 Negative Float

Negative float will not be a basis for requesting time extensions. Any
extension of time will be addressed in accordance with the paragraphs
entitled "CONTRACT MODIFICATION". Scheduled completion date(s) that extend
beyond the contract[ or phase] completion date(s) (evidenced by negative
float) may be used in computations for assessment of payment withholdings.
The use of this computation is not to be construed as a means of
acceleration.

.11 THREE-WEEK LOOK AHEAD SCHEDULE

khkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkkkk*

NOTE: Consult with the local ROICC Office if the

bracketed phrase will be used.
khkkhkhkhkhkhkhkkhkkkhkkkhkkkkkkkhkkhkhkhkhkhkhkhkhkhkhkhkhkkkkkkkkkkkkkkkkkhkhkkhkhkkkkkkkkkkkkkkkkkx*k

To provide a more detailed day-to-day planning of upcoming construction
work, the Contractor shall prepare and issue detailed work plans that
coordinate with and supplement the above defined network analysis. The
work plans shall be keyed to the CPM activity numbers and shall be
submitted each week and shall show the project activities that will occur
during the current and following two-week interval. Additionally, the
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critical path activities are to be identified on the 3-Week Look Ahead
Schedule. The schedule will be a bar chart type schedule prepared by the
Contractor in sufficient detail to define the work to be accomplished, the
crews, construction tools and equipment to be used during the current and
next two-week interval. The bar charts shall be formatted to allow
reproduction on 8 1/2 by 11 sheets. Three copies of the bar chart
schedules shall be delivered to the Contracting Officer[ not less than 3
work hours prior to the start of the weekly coordination meeting] .

[1.12 WEEKLY COORDINATION MEETING

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhddhhhhhhk

NOTE: Consult with the local ROICC Office on

whether to use this paragraph.
khkkhkkkhkhkkhkhkkhkhkkkhkhkkkhkkkkhkkhkkhkhkhkhkhkkhkhkkhkhkkkhkkkkkkkhkkhkhkkkhkhkkhkhkkkhkkkkkkkkkkkkkkk

In conjunction with the receipt of the 3-Week Look Ahead Schedule, a
coordination meeting will be held each week [on-site] [in the Contracting
Officer's conference room] to discuss the work schedule. The Contractor
shall make a presentation of the previously submitted and current 3-Week
Look Ahead Schedule to the Contracting Officer so as to provide an overview
of the project's schedule and provide an opportunity to discuss items of
coordination. Consideration of materials, crews, and equipment shall be
addressed to ascertain their respective availability. The meeting shall
identify actions necessary to provide adherence to the 3-Week Look Ahead
Schedule and the overall network for the project defined above. The
Contractor will take meeting minutes. All meeting minute entries will be
keyed to the schedule activity number (s) being addressed. Within one day
of the meeting, the Contractor will provide a draft copy of the meeting
minutes to the Contracting Officer for review and comment. Final copies of
the minutes containing the comments provided by the Contracting Officer
will be issued within 3 days of the meeting.

11.13 CORRESPONDENCE AND TEST REPORTS
All correspondence (e.g., letters, Requests for Information (RFIs),
e-mails, meeting minute itemg, Production and QC Daily Reports, material
delivery tickets, photographs, etc.) shall reference the Schedule Activity
Number (g) that are being addressed. All test reports (e.g., concrete, soil
compaction, weld, pressure, etc.) shall reference the Schedule Activity
Number (s) that are being addressed.

PART 2 PRODUCTS
Not used.

PART 3 EXECUTION

Not used.
-- End of Section --
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