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NOTE: This guide specification covers the
requi renents for paynent instruction paragraphs
required for use in all projects.

Adhere to UFC 1-300-02 Unified Facilities Guide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specifications sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
items, choose applicable iten(s) or insert
appropriate information.

Rermove information and requirenents not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel cone and shoul d be
submtted as a Criteria Change Request (CCR)

If the RFP Preparer is using the Specslntact version
of the UFGS section, this guide specification nmay
include tailoring options. Selection or deselection
of a tailoring option will include or exclude that
option in the section, but editing of the resulting
section to fit the project is still required.
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GENERAL

REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
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the text in basic designation only and are listed in
t hi s paragraph by organi zati on, designation, and
title.

Use the Reference Wzard's Check Reference feature
when you add a RID outside of the Section's
Reference Article to automatically place the
reference in the Reference Article. Also use the
Ref erence Wzard's Check Reference feature to update
t he i ssue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.
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The publications listed below forma part of this specification to the
extent referenced. The publications are referred to within the text by the
basi ¢ designation only.

U S. ARMY CORPS OF ENG NEERS ( USACE)

EP 1110-1-8 (2016) Construction Equi prent Ownership
and Operating Expense Schedul e

1.2 SUBMITTALS

NOTE: Review Subnmittal Description (SD) definitions
in Section 01 33 00.05 20 CONSTRUCTI ON SUBM TTAL
PROCEDURES and 01 33 10.05 20 DESI GN SUBM TTAL
PROCEDURES and edit the following list to reflect
only the subnittals required for the project. Keep
submittals to the mninumrequired for quality
control.

The @uide Specification technical editors have
designated those itens that require Governnent
approval, due to their conplexity or criticality,
with a "G" Generally, other submittal itens can be
reviewed by the Contractor's Quality Control

System Only add a "G' to an item if the subnitta
is sufficiently inmportant or conplex in context of

t he project.

An "S" following a subnittal itemindicates that the
submittal is required for the Sustainability

eNot ebook to fulfill federally mandated sustai nabl e
requi renents in accordance with Section 01 33 29
SUSTAI NABI LI TY REPORTING. Coordi nate all Part 2 and
Part 4 Specification Sections with 01 33 29.05 20
SUSTAI NABI LI TY REPORTI NG FOR DESI G\- BUI LD

*% *% *% *% *% *% *% *% *% *% *% *% *%%

CGovernment approval is required for subnmittals with a "G' designation;
submittals not having a "G' designation are for Contractor Quality Contro
approval. Submittals with an "S" are for inclusion in the Sustainability
eNot ebook, in conformance with Section 01 33 29.05 20 SUSTAI NABI LI TY
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REPORTI NG FOR DESI GN-BUI LD. Submt the following in accordance with
Section 01 33 00.05 20 CONSTRUCTI ON SUBM TTAL PROCEDURES and 01 33 10.05 20
DESI GN SUBM TTAL PROCEDURES

SD- 01 Preconstruction Submttals

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: When a cost-|1oaded Network Analysis (NAS) is
included in the project, the information required by
this section for the Schedule of Prices will be an
integral part of the cost-loaded NAS. 1In this case,
del ete the bracketed requirenent below for the
subnmittal of the Schedule of Prices and choose the
bracketed requirement for the Earned Val ue Report.
Edit the remainder of the bracketed options in this
section choosi ng between Schedul e of Prices and

Ear ned Val ue Report consistently.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

[ Schedul e of Prices] [Earned Val ue Report]; G
3 [ SCHEDULE OF PRI CES] [EARNED VALUE REPORT]
3.1 Dat a Requi red

[ This contract requires the use of a cost-loaded Network Anal ysis Schedul e
(NAS). The information required for the Schedule of Prices will be entered
as an integral part of the Network Analysis Schedule. [Wthin [15] [__ ]
cal endar days of notice of award, prepare and deliver to the Contracting
Oficer [a Schedul e of Prices][an Earned Val ue Report] (construction
contract) as directed by the Contracting Oficer. Provide a detailed
breakdown of the contract price, giving quantities for each of the various
ki nds of work, unit prices, and extended prices. Costs nust be sumari zed
and totals provided for each construction category.

.3.2 Schedul e I nstructions

Payments will not be made until the [Schedul e of Prices][Earned Val ue
Report from cost-1oaded NAS] has been submitted to and accepted by the
Contracting Oficer. For design phase progress paynent(s), the Schedul e of
Prices or Earned Value Report fromthe Cost Loaded CPM nust i nclude
detail ed design activities and general (summarized) approach for the
construction phase(s) of the project. The Schedul e of Prices or Earned

Val ue Report nust be fully devel oped with detailed construction line itens
as design progresses. The conplete design and construction Schedul e of
Prices or Earned Val ue Report nust be submitted and accepted prior to
starting construction work.

For Fast-Tracked or Critical Path Submttals of construction projects, the
[ Schedul e of Prices] [Earned Val ue Report] rnust include detail ed design and
construction line items for each fast-tracked/ critical path phase(s),
submitted to and accepted by the Contracting O ficer during the Post Award
Ki ckof f Meetings and confirmed prior to starting construction work in that
phase. Additionally, the [Schedul e of Prices][Earned Val ue Report] nust be
separated as foll ows:

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

NOTE: The Low | npact Devel opnent (LID) information
bel ow i s required by NAVFAC HQ for reporting
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pur poses. The NAVFAC Proj ect Manager mnust enter the
sumof the Primary Facility LID - a(1) and
Supporting Facilities LID - b(1), into eProjects.
The eProjects input of LID information is necessary
at the Form 1391 devel opnent, design conplete, and
proj ect closeout.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

a. Primary Facility/s Cost Breakdown:

Defined as work on the prinmary facility/s out to the 1.5 n 5 foot line.
Wrk out tothe 1.5 m 5 foot line includes construction enconpassed within
a theoretical line 1.5 m 5 foot fromthe face of exterior walls and

i ncludes attendant construction, such as pad nounted HVAC equi prent, that
may extend beyond the 1.5 m 5 foot line.

Provide a cost breakout for all Primary Facility features that support Low
| npact Devel opnent (LID), such as vegetated roof and rai nwater harvesting
features. The sumof the Prinmary Facility Cost above - a. and these Prinmary
Facility LID sub-items - (1) nust equal the total Primary Facility cost.
Provide a subtotal cost of all Primary Facility LI D sub-itens on the

[ Schedul e of Prices] [Earned Val ue Report] at design conplete and project
closeout.

b. Supporting Facilities Cost Breakdown:

Defined as site work, including incidental work, outside the 1.5 m 5 foot
line.

Provide a cost breakout for all Supporting Facilities features that support
LI D, such as bioswal es, perneable paving, infiltration basins, tree box
filters, etc.. The sumof the Supporting Facilities Cost above - b. and
these Supporting Facilities LID sub-itens - (1) must equal the tota
Supporting Facilities cost. Provide a subtotal cost of all Supporting
Facilities LID sub-itens on the [Schedul e of Prices] [Earned Val ue Report]
at design conplete and project closeout.

[1.3.3 Real Property Assets
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NOTE: Include this bracketed option for projects
funded under the MCON progranmm ng system or any
other project that adds a facility footprint to the
Base inventory.
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Provide the Draft and InterimDD Form 1354, Transfer and Acceptance of
Mlitary Real Property filled in with the appropriate Real Property Unique
Identifiers (RPU D) and rel ated construction Category Codes. Provide the
Draft DD Form 1354 that uses the appropriate division of the RPU Ds/

Cat egory Codes to represent the designed real property assets that apply to
this contract and include all associated cost. The Contractor nust neet
with the Contracting Oficer and the Real Property Accounting O ficer
during the Post Award Ki ckoff Meeting and the Project Cl oseout Meetings to
nmodi fy and include any necessary changes to the DD Form 1354. The
Contractor shall provide the InterimDD Form 1354 that uses the appropriate
division of the RPU Ds/ Category Codes to represent the final constructed
facility and include all associated cost. Coordinate the Contractor's
Price and Paynent structure with the structure of the RPU Ds / Category
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Codes.

Di vide detail ed asset breakdown into the RPU Ds and rel ated construction
Cat egory Codes and popul ate associ ated costs which represent all aspects of
the work. \Were assets diverge into nultiple RPU D Category Codes, divide
the asset and provide the proportion of the assets in each RPU D/ Category
Code. Assets and related RPU D) Category Codes may be nodified by the
Contracting Oficer as necessary during the course of the work. Coordinate
i dentification and proportion of these assets with the Governnment Rea
Property Accounting O ficer.

Cost data accurul ated under this section are required in the preparation of
DD Form 1354. Coordinate with Section 01 33 10.05 20 DESI GN SUBM TTAL
PROCEDURES i n paragraph titled "DD Form 1354".

1.3.4 Schedul e Requi renments for HVAC TAB

The field work requirenents of TAB work required by RFP Part 4 D30, HVAC
must be broken down in the [Schedul e of Prices and in the Construction
Progress Docunentation][ Earned Val ue Report fromthe cost-| oaded NAS] by
separate line itenms which reflect neasurable deliverables. Specific
paynment percentages for each line itemw ||l be determ ned on a case by case
basis for each contract. The line itens are as foll ows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to identify
any feature, or the |lack thereof, that woul d preclude successfu
testing and bal ancing of the project HVAC systems. The resulting
findings shall be submitted to the Governnent to all ow correction of
the design. The progress paynment will be issued after review and
approval of the report.

b. Approval of the pre-field engineering report: The TABS Agency submits
a report which outlines the scope of field work. The report nust
contain details of what systens will be tested, procedures to be used,
sanple report forns for reporting test results and a quality control
checklist of work itens that nust be conpleted before TABS field work
commences.

c. Season | field work: Incremental paynents are issued as the TABS field
wor k progresses. The TABS Agency nobilizes to the project site and
executes the field work as outlined in the pre-field engineering
report. The HVAC water and air systens are bal anced and operationa
data nust be collected for one seasonal condition (either sumrer or
wi nter depending on project timnng).

d. Approval of Season | report: On conpletion of the Season | field work,
the data is conpiled into a report and submitted to the Governnent.
The report is reviewed, and approved, after ensuring conpliance with
the pre-field engineering report scope of work

e. Completion of Season | field QA check: Contract QC and Gover nment
representatives neet the TABS Agency at the jobsite to retest portions
of the systens reported in the Season | report. The purpose of these
tests are to validate the accuracy and conpl et eness of the previously
submi tted Season | report.

f. Approval of Season Il report: The TABS Agency conpletes all Season |
field work, which is normally conprised nainly of taking heat transfer
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tenperature readings, in the season opposite of that under which Season
| perfornmance data was conpiled. This data nust be conpiled into a
report and submitted to the Governnent. On conpletion of subnitta
review to ensure conpliance with the pre-field engineering report

scope, progress payment is issued. Progress payment is |ess than that

i ssued for the Season | report since nost of the water and air

bal anci ng work effort is conpleted under Season |

11.4 CONTRACT MODI FI CATI ONS

[

In conjunction with the Contract C ause "DFARS 252.236- 7000, Modification

Pr oposal s- Pri ce Breakdown," and where actual ownership and operating costs
of construction equi pnrent cannot be determ ned from Contractor accounting

records, equiprment use rates will be based upon the applicabl e provisions

of the EP 1110-1-8.

.5 CONTRACTCOR' S | NVO CE AND CONTRACT PERFORMANCE STATEMENT

.5.1 Content of Invoice

Requests for paynment will be processed in accordance with the Contract.

Cl ause FAR 52.232-27, Pronpt Paynment Construction Contracts and FAR
52.232-5, Paynments Under Fixed-Price Construction Contracts. The Requests
for paynent nust include the docunents |isted bel ow

a. The Contractor's invoice, on NAVFAC Form 7300/ 30 furni shed by the
Governnent, showing in summary form the basis for arriving at the
amount of the invoice. Form 7300/30 nust include certification by
Quality Control (QC) Manager as required by the contract.

b. The [Estimate for Voucher/ Contract Performance Statenent on NAVFAC
Form 4330/ 54 furnished by the Governnent][Earned Val ue Report fromthe
cost -1 oaded NAS], showing in detail: the estimated cost, percentage of
conpl etion, and val ue of conpleted performance [for each of the
construction categories stated in this contract]. Use NAVFAC Form
4330/ 110 on NAVFAC contracts when a Monthly Estinate for Voucher is
required.

c. Updated Project Schedule and reports required by the contract
d. Contractor Safety Self Evaluation Checkli st

e. Oher supporting docunents as requested

f. Updated copy of submittal register

g. Invoices not conpleted in accordance with contract requirenments will be
returned to the Contractor for correction of the deficiencies.

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhkhkhkkkkkkkkkk

NOTE: Use the follow ng bracketed requirenents on
NAVFAC Atlantic contracts. Delete requirenment for
affidavits on overseas projects, except Puerto Rico.
Del ete the bracketed NAVFAC Pacific paragraphs bel ow
for NAVFAC Atl antic projects.
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h. Subcontractor and supplier payment certification
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i. Muterials on Site.

[ j. Affidavit to acconpany invoice (LANTDI V NORVA Form 4-4235/4 (Rev.5/81)).

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Use the bracketed requirements for NAVFAC
Pacific contracts and del ete the NAVFAC Atl antic
bracket ed paragraphs above.
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[ h. Monthly Work-hour report
i. Solid Waste Di sposal Report
]1.5.2 Subni ssi on of Invoices

I f DFARS Cl ause 252.232-7006 is included in the contract, the docunents
listed in paragraph CONTENT OF | NVO CE above nust be provided in their
entirety as an attachnment in Wde Area Work Fl ow (WAWF) for each invoice
submitted. The maxi num size of each WAWF attachment is two nmegabytes, but
there are no limts on the nunber of attachments. |f a docunent cannot be
attached in WAWF due to systemor size restriction it must be provided as
instructed by the Contracting Officer. Al other paper invoices nust be
forwarded with specific marking on the envel ope. This marking nust be in
the front lower |eft hand corner, in large letters, "INVO CES - ENCLOSED."
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NOTE: Use the followi ng bracketed paragraphs on
NAVFAC Atlantic contracts.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

[ Monthly invoices and supporting fornms for work performed through the
anni versary award date of the contract must be subnmitted to the Contracting
Oficer within 5 cal endar days of the date of invoice For exanple, contract
award date is the 7th of the nonth, the date of each nonthly invoice nust
be the 7th and the invoice nust be subnmitted by the 12th of the nonth.

]1.5.3 Fi nal |nvoice

a. A final invoice nust be acconpanied by the certification required by
DFARS 252.247. 7023 TRANSPORTATI ON OF SUPPLI ES BY SEA, and the
Contractor's Final Release. If the Contractor is incorporated, the
Fi nal Rel ease nust contain the corporate seal. An officer of the
corporation nust sign and the corporate secretary nmust certify the
Fi nal Rel ease

b. For final invoices being submtted via WAWF, the original Contractor's
Fi nal Rel ease Form and required certification of Transportation of
Supplies by Sea nmust be provided directly to the respective Contracting
Oficer prior to submission of the final invoice. Once receipt of the
original Final Release Formand required certification of
Transportation of Supplies by Sea has been confirmed by the Contracting
Oficer, the Contractor must then subnit final invoice and attach a
copy of the Final Release Formand required certification of
Transportation of Supplies by Sea in WAW.

c. Final invoices not acconpanied by the Contractor's Final Release and

required certification of Transportation of Supplies by Sea will be
considered inconplete and will be returned to the Contractor
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6 PAYMENTS TO THE CONTRACTOR

Payments will be rmade on submi ssion of itenized requests by the Contractor
which conply with the requirenents of this section, and will be subject to
reduction for overpaynents or increase for underpaynents nade on previous

paynents to the Contractor.

.6.1 ol i gation of Government Payments

The obligation of the Governnent to nmake payments required under the
provisions of this contract will, at the discretion of the Contracting

O ficer, be subject to reductions and/or suspensions permtted under the
FAR and agency regul ations including the followi ng in accordance with "FAR
32.503-6:

a. Reasonabl e deductions due to defects in material or workmanship;

b. dains which the Governnent nmay have agai nst the Contractor under or in
connection with this contract;

c. Unless otherw se adjusted, repaynent to the Governnent upon demand for
over paynents nmade to the Contractor; and

d. Failure to provide up to date record drawi ngs not current as stated in
Contract O ause "FAC 5252.236-9310, Record Drawi ngs."

.6.2 Payment for Onsite and Offsite Materials

Progress paynments may be nmade to the contractor for materials delivered on
the site, for materials stored off construction sites, or materials that
are in transit to the construction sites under the follow ng conditions:

a. FAR 52.232-5(b) Paynents Under Fixed Price Construction Contracts.

b. WMaterials delivered on the site but not installed, including conpleted
preparatory work, and off-site naterials to be considered for progress
paynment mnust be mmjor high cost, long | ead, special order, or specialty
items, not susceptible to deterioration or physical danmage in storage
or intransit to the construction site. Exanples of materials
acceptabl e for paynent consideration include, but are not linmted to,
structural steel, non-nmagnetic steel, non-magnetic aggregate,
equi pnent, machinery, large pipe and fittings, precast/prestressed
concrete products, plastic lunber (e.g., fender piles/curbs) and
hi gh-vol tage el ectrical cable. Materials not acceptable for paynent
i ncl ude consunabl e materials such as nails, fasteners, conduits, gypsum
board, glass, insulation, and wall coverings.

c. Materials to be considered for progress paynent prior to installation
nmust be specifically and separately identified in the Contractor's
estimates of work subnmitted for the Contracting Officer's approval in
accordance with [Schedul e of Prices][Earned Val ue Report] requirenment
of this contract. Requests for progress paynent consideration for such
itens nust be supported by docunents establishing their value and that
the title requirenents of the clause at FAR 52.232-5 have been net.

d. Materials are adequately insured and protected fromtheft and exposure.

e. Provide a witten consent fromthe surety conmpany with each paynent
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request for offsite materials.

f. Materials to be considered for progress paynments prior to installation
nmust be stored either in Hawaii, Guam Puerto Rico, or the Continenta
United States. Other locations are subject to witten approval of the
Contracting O ficer.

PART 2 PRODUCTS

Not used.

PART 3 EXECUTI ON

Not used.

-- End of Section --
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