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SECTION 01028 - APPLICATIONS FOR PAYMENT - ASBESTOS ABATEMENT
	THIS SECTION IS BASED ON SECTION 01027 -  "APPLICATIONS FOR PAYMENT" FROM MASTERSPEC TEXT COPYRIGHTED IN 1993 BY  AIA, THE AMERICAN INSTITUTE OF ARCHITECTS.


	THIS SECTION USES THE TERM DESIGNER.  CHANGE THIS TERM AS NECESSARY TO MATCH THE ACTUAL TERM USED TO IDENTIFY THE DESIGN PROFESSIONAL AS DEFINED IN THE GENERAL AND SUPPLEMENTARY CONDITIONS.


	THIS SECTION IS BASED ON THE PRESUMPTION THAT THE ABATEMENT CONTRACTOR WILL HAVE A CONTRACT DIRECTLY WITH THE OWNER THAT IS INDEPENDENT FROM ALL OTHER CONTRACTORS PERFORMING WORK.  IT ALSO ASSUMES THAT THE CONTRACT DOCUMENTS FOR THE ABATEMENT WORK ARE COMPLETELY INDEPENDENT OF DOCUMENTS FOR OTHER PORTIONS OF THE WORK.  IF A MORE COMPLICATED RELATIONSHIP EXISTS THEN THIS SECTION SHOULD BE SUBSTANTIALLY REVISED.


PART 1 ‑ GENERAL
1.1
RELATED DOCUMENTS
A.
Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

1.2
SUMMARY
	THE FOLLOWING IS CORRECT FOR A SINGLE PRIME CONTRACT WITH THE OWNER FOR ASBESTOS ABATEMENT WORK.  IF THE ASBESTOS ABATEMENT CONTRACTOR IS A PRIME CONTRACTOR ON A PROJECT WITH OTHER PRIME CONTRACTORS, OR IS A SUBCONTRACTOR, THEN THE FOLLOWING WILL HAVE TO BE REVISED.  


A.
This Section specifies administrative and procedural requirements governing the Contractor's Applications for Payment.

1.
Coordinate the Schedule of Values and Application for Payment with the Contractors Construction Schedule, Submittal Schedule, and List of Subcontracts.

B.
Related Sections  - The following Sections contain requirements that relate to this Section.

	REVISE SUBPARAGRAPHS BELOW IF ASBESTOS ABATEMENT IS PART OF A LARGER PROJECT WITH MORE DETAILED SUBMITTAL REQUIREMENTS AND THE GUIDE SPEC SECTIONS ON COORDINATION AND SUBMITTALS HAVE BEEN REPLACED WITH MORE COMPREHENSIVE SECTIONS ."


1.
Contractors Construction Schedule:  The Contractor's Construction Schedule is specified in Division 1 Section "Coordination - Asbestos Abatement."

2.
Submittal Schedule:  The Submittal Schedule is specified in Division 1 Section "Submittals."

1.3
SCHEDULE OF VALUES
	SMALL PROJECTS OF SHORT DURATION MAY NOT NEED A SCHEDULE OF VALUES, EVEN THOUGH GENERAL CONDITIONS REQUIRE ONE.  IF THIS IS THE CASE, MODIFY GENERAL CONDITIONS ACCORDINGLY, DELETE THIS ARTICLE AND REFERENCE THE SCHEDULE OF VALUES ELSEWHERE IN SPECIFICATIONS.


	THE FOLLOWING IS CORRECT FOR A SINGLE PRIME CONTRACT WITH THE OWNER.  IF THE ASBESTOS ABATEMENT CONTRACTOR IS A PRIME CONTRACTOR ON A PROJECT WITH OTHER PRIME CONTRACTORS, OR IS A SUBCONTRACTOR, THEN THE FOLLOWING WILL HAVE TO BE REVISED.  


A.
Coordination:  Coordinate preparation of the Schedule of Values with preparation of the Contractor's Construction Schedule.

1.
Correlate line items in the Schedule of Values with other required administrative schedules and forms, including:

	MODIFY THE LIST BELOW TO SUIT PROJECT REQUIREMENTS BY ADDING OR DELETING ITEMS.


a.
Contractor's Construction Schedule.

b.
Application for Payment forms, including Continuation Sheets.

c.
List of subcontractors.

d.
Schedule of allowances.  

e.
Schedule of alternates.  

f.
List of products.

g.
List of principal suppliers and fabricators.

h.
Schedule of submittals.

	REVISE THE 7‑DAY TIME PERIOD IN PARAGRAPH BELOW IF NECESSARY TO SUIT PROJECT REQUIREMENTS.


2.
Submit the Schedule of Values to the Designer at the earliest possible date but no later than 7 days before the date scheduled for submittal of the initial Applications for Payment.

	DELETE THE REQUIREMENT BELOW IF PHASING IS NOT REQUIRED..  FOR LARGE PROJECTS, CONSIDER REVISING THE REQUIREMENT TO PROVIDE SUBSCHEDULES FOR SEPARATE FLOORS OR LARGE INDIVIDUAL AREAS.


3.
Subschedules:  Where Work is separated into phases requiring separately phased payments, provide subschedules showing values correlated with each phase of payment.

	DELETE THE FOLLOWING UNLESS A SPECIFIC FORM IS TO BE USED FOR THE SCHEDULE OF VALUES.  REQUIRING THAT A SPECIFIC FORM BE USED COULD CONFLICT WITH THE CONTRACTORS NORMAL METHOD OF OPERATION.  THIS COULD UNNECESSARILY COMPLICATE THE PAYMENT PROCESS.   A SAMPLE FORM IS INCLUDED AT THE END OF THIS SECTION. 


B.
Form:  Submit Schedule of Values on the form at the end of this section. 

	RETAIN THE REQUIREMENTS BELOW.  REVISE TO SUIT PROJECT REQUIREMENTS. 


C.
Format and Content: Submit a Schedule of Values that is based on functional, measurable, observable portions of the Work.  Where appropriate breakdown the Work into phases, building areas or floors. 

1.
Identification:  Include the following Project identification on the Schedule of Values:

	MODIFY THE LIST BELOW TO SUIT PROJECT REQUIREMENTS BY ADDING OR DELETING ITEMS.


a.
Project name and location.

b.
Name of the Designer.

c.
Project number.

d.
Contractor's name and address.

e.
Date of submittal.

2.
Breakdown Contract Sum into each of the following items:  

	MODIFY THE LIST BELOW TO SUIT PROJECT REQUIREMENTS BY ADDING OR DELETING ITEMS.  IF PROJECT IS IN PHASES, THE CONTRACT SUM SHOULD BE BROKEN DOWN BY PHASE


a.
Mobilization

b.
Preparation of Work Area

c.
Site Demolition

d.
Asbestos Abatement

e.
Project Decontamination 

f.
Other Work

g.
Project Closeout

3.
Arrange the Schedule of Values in tabular form with separate columns to indicate the following for each item listed:

	MODIFY THE LIST BELOW TO SUIT PROJECT REQUIREMENTS BY ADDING OR DELETING ITEMS.


a.
Related Specification Sections or Divisions

b.
Description of Work.

c.
Name of subcontractor.

d.
Name of manufacturer or fabricator.

e.
Name of supplier.

f.
Change Orders (numbers) that affect value.

g.
Dollar value.

1)
Percentage of Contract Sum to nearest one‑hundredth percent, adjusted to total 100 percent.

4.
Provide a breakdown of the Contract Sum in sufficient detail to facilitate continued evaluation of Applications for Payment and progress reports.  Coordinate with the Project Manual table of contents.  Where appropriate, break principal subcontract amounts down into several line items.

5.
Round amounts to nearest whole dollar; the total shall equal the Contract Sum.

	DELETE THE FOLLOWING IF THE PROJECT CONSISTS ONLY OF DEMOLITION AND REMOVAL WORK AND DOES NOT INCLUDE INSTALLATION OF NEW MATERIALS OR ASSEMBLIES.  


6.
Provide a separate line item in the Schedule of Values for each part of the Work involving installation of new materials, assemblies or systems where Applications for Payment may include materials or equipment, purchased or fabricated and stored, but not yet installed.

a.
Differentiate between items stored on‑site and items stored off‑site.  Include requirements for insurance and bonded warehousing, if required.

	DELETE THE FOLLOWING IF THE PROJECT CONSISTS ONLY OF DEMOLITION AND REMOVAL WORK AND DOES NOT INCLUDE INSTALLATION OF NEW MATERIALS OR ASSEMBLIES.  


7.
For portions of the Work involving installation of new materials, assemblies or systems, provide separate line items on the Schedule of Values for initial cost of the materials, for each subsequent stage of completion, and for total installed value of that part of the Work.

	DELETE THE REQUIREMENT BELOW IF SPECIFICATIONS DO NOT INCLUDE UNIT‑COST ALLOWANCES.  DO NOT CONFUSE UNIT‑COST ALLOWANCES WITH UNIT PRICES.  REFER TO  MASTERSPEC, NIBS SPECTEXT, OR OTHER COMPETENT GUIDE SPECIFICATION FOR GUIDANCE IF THE PROJECT INCLUDES UNIT-COST OR OTHER TYPES OF ALLOWANCES.  


8.
Unit‑Cost Allowances:  Show the line‑item value of unit‑cost allowances, as a product of the unit cost, multiplied by the measured quantity.  Estimate quantities from the best indication in the Contract Documents.

	RETAIN THE REQUIREMENT BELOW.  MODIFY AS REQUIRED TO SUIT PROJECT REQUIREMENTS.  THE OWNER'S FINANCIAL ADVISORS USUALLY INSIST ON THIS REQUIREMENT.


9.
Margins of Cost:  Show line items for indirect costs and margins on actual costs only when such items are listed individually in Applications for Payment.  Each item in the Schedule of Values and Applications for Payment shall be complete.  Include the total cost and proportionate share of general overhead and profit margin for each item.

	REVISE THE REQUIREMENT BELOW AS NECESSARY.  AS AN ALTERNATE APPROACH TO THE METHOD DESCRIBED, INCLUDE EACH CHANGE ORDER AS A NEW LINE ITEM OR A SEPARATE SHEET.


10.
Schedule Updating:  Update and resubmit the Schedule of Values prior to the next Applications for Payment when Change Orders or Construction Change Directives result in a change in the Contract Sum.

1.4
APPLICATIONS FOR PAYMENT
	REFER TO  MASTERSPEC, NIBS SPECTEXT, OR OTHER COMPETENT GUIDE SPECIFICATION FOR A DISCUSSION ON WAIVERS OF LIEN AND OTHER DOCUMENTATION INVOLVED IN APPLICATION FOR PAYMENT PROCEDURES.


A.
Each Application for Payment shall be consistent with previous applications and payments as certified by the Designer and paid for by the Owner.

1.
The initial Application for Payment, the Application for Payment at time of Substantial Completion, and the final Application for Payment involve additional requirements.

	RETAIN THE REQUIREMENTS BELOW WHEN THE AGREEMENT STIPULATES PAYMENT DATES.  THESE DATES MIGHT AFFECT THE CONTRACTOR'S NEED TO HAVE SUFFICIENT FUNDS AVAILABLE TO FINANCE CONSTRUCTION OPERATIONS.  REVIEW THE DATES IN A PRECONSTRUCTION CONFERENCE IF A POTENTIAL PROBLEM ARISES.


B.
Payment‑Application Times:  Each progress‑payment date is indicated in the Agreement.  The period of construction Work covered by each Application for Payment is the period indicated in the Agreement.

	IF THE AGREEMENT DOES NOT STATE PAYMENT DATES, DELETE THE REQUIREMENTS ABOVE AND RETAIN THE REQUIREMENTS BELOW.  CHANGE THE DATES IF NECESSARY TO SUIT PROJECT REQUIREMENTS.


C.
Payment‑Application Times:  The date for each progress payment is the 15th day of each month.  The period covered by each Application for Payment starts on the day following the end of the preceding period and ends 15 days prior to the date for each progress payment.

	GENERALLY RETAIN PARAGRAPH BELOW.  REVISE IF OWNER USES ANOTHER FORM.  FORMS DESCRIBED BELOW ARE AVAILABLE AT MOST AIA CHAPTER OFFICES.  EJCDC DOCUMENT 1910‑8‑E IS ANOTHER STANDARD‑INDUSTRY FORM OWNERS OFTEN USE.  ALTERNATE FORMS MAY INCLUDE LOCAL CONSTRUCTION‑INDUSTRY FORMS OR THE LENDING INSTITUTION'S OWN STANDARD FORMS.


D.
Payment‑Application Forms:  Use AIA Document G702 and Continuation Sheets G703 as the form for Applications for Payment.

	DELETE THE REQUIREMENT ABOVE AND RETAIN THE ONE BELOW IF A STANDARD‑INDUSTRY FORM IS NOT USED.


E.
Payment‑Application Forms:  Use forms provided by the Owner for Applications for Payment.  Sample copies are included at the end of this Section.

F.
Application Preparation:  Complete every entry on the form.  Include notarization and execution by a person authorized to sign legal documents on behalf of the Contractor.  The Designer will return incomplete applications without action.

1.
Entries shall match data on the Schedule of Values and the Contractor's Construction Schedule.  Use updated schedules if revisions were made.

2.
Include amounts of Change Orders and Construction Change Directives issued prior to the last day of the construction period covered by the application.

	REVISE THE NUMBER OF COPIES BELOW TO SUIT OWNER'S PROJECT REQUIREMENTS.


G.
Transmittal:  Submit 3 signed and notarized original copies of each Application for Payment to the Designer by a method ensuring receipt within 24 hours.  One copy shall be complete, including waivers of lien and similar attachments, when required.

1.
Transmit each copy with a transmittal form listing attachments and recording appropriate information related to the application, in a manner acceptable to the Designer.

	INSERT INSTRUCTIONS FOR PREPARATION AND SUBMITTAL OF WAIVERS OR RELEASES HERE IF NOT STATED IN SUPPLEMENTARY CONDITIONS.


	THE 2 OPTIONAL PARAGRAPHS BELOW ARE EXAMPLES OF WAYS WAIVERS OF LIEN MAY BE HANDLED.  SELECT 1 OR REPLACE BOTH WITH ANOTHER EFFECTIVE METHOD.  OWNER'S LEGAL COUNSEL AND FINANCIAL ADVISORS SHOULD ESTABLISH REQUIREMENTS, NOT THE DESIGNER.  THERE IS A WIDE VARIANCE IN LIEN LAWS IN THE UNITED STATES.


H.
Waivers of Mechanics Lien:  With each Application for Payment, submit partial waivers of mechanics lien from every entity who is lawfully entitled to file a mechanics lien arising out of the Contract and related to the Work covered by the payment.

	DELETE PARAGRAPH ABOVE OR PARAGRAPH BELOW.


I.
Waivers of Mechanics Lien:  With each Application for Payment, submit partial waivers of mechanics liens from subcontractors, sub‑subcontractors and suppliers for the construction period covered by the previous application.

	ON LARGE, COMPLICATED, OR EXTENSIVE SCHEDULES OF VALUES, PER ITEM WAIVERS COULD BECOME COMPLICATED.  IN THIS INSTANCE THE FOLLOWING MAY NEED TO BE REVISED TO REQUIRE A PARTIAL WAIVER FOR THE TOTAL AMOUNT REQUESTED FOR EACH SUBCONTRACTOR, SUB-SUBCONTRACTOR OR SUPPLIER.


1.
Submit partial waivers form each subcontractor, sub-subcontractor or supplier on each item provided by such an entity, for the amount requested, prior to deduction for retainage, on each item.

2.
When an application shows completion of an item, submit final or full waivers from the subcontractors, sub-subcontractors and suppliers providing that item.

3.
The Owner reserves the right to designate which entities involved in the Work must submit waivers.

	DELETE REQUIREMENTS BELOW ON DELAY OF WAIVERS UNLESS APPROVED BY OWNER.  UNLESS PROVISIONS BELOW ARE RETAINED, THE REQUIREMENTS ABOVE MAY PUT A FINANCIAL BURDEN ON THE CONTRACTOR AND UNDUE PRESSURE ON SUBCONTRACTORS AND SUPPLIERS TO PREMATURELY WAIVE THEIR RIGHTS.


J.
Waiver Delays:  Submit each Application for Payment with the Contractor's waiver of mechanics lien for the period of construction covered by the application.

1.
Submit final Applications for Payment with or preceded by final waivers from every entity involved with performance of the Work covered by the application who is lawfully entitled to a lien.

	DELETE THE REQUIREMENT BELOW AND INSERT A SPECIFIC FORM OR SPECIAL REQUIREMENTS WHERE PREDETERMINED.  


K.
Waiver Forms:  Submit waivers of lien on forms, and executed in a manner, acceptable to the Owner.

L.
Initial Application for Payment:  Administrative actions and submittals, that must precede or coincide with submittal of the first Application for Payment, include the following:

	REVISE THE LIST BELOW TO SUIT PROJECT REQUIREMENTS.


1.
Submittals designated as required Before Start of Work by individual specification sections.

2.
List of subcontractors.

3.
List of principal suppliers and fabricators.

4.
Schedule of Values.

5.
Contractor's Construction Schedule (preliminary if not final).

6.
Schedule of principal products.

7.
Schedule of unit prices.

8.
Submittal Schedule (preliminary if not final).

9.
List of Contractor's staff assignments.

10.
List of Contractor's principal consultants.

11.
Copies of building permits.

12.
Copies of authorizations and licenses from governing authorities for performance of the Work.

13.
Initial progress report.

14.
Report of preconstruction meeting.

15.
Certificates of insurance and insurance policies.

	DELETE ITEMS SUBMITTED BEFORE EXECUTING THE CONTRACT FROM THOSE LISTED BELOW.


16.
Performance and payment bonds.

17.
Data needed to acquire the Owner's insurance.

18.
Initial settlement survey and damage report, if required.

M.
Application for Payment at Substantial Completion:  Following issuance of the Certificate of Substantial Completion, submit an Application for Payment.

1.
This application shall reflect Certificates of Partial Substantial Completion issued previously for Owner occupancy of designated portions of the Work.

2.
Administrative actions and submittals that shall precede or coincide with this application include:

	DELETE FROM AND ADD TO THE FOLLOWING LIST TO SUIT PROJECT REQUIREMENTS.


a.
Occupancy permits and similar approvals.

b.
Warranties (guarantees) and maintenance agreements.

c.
Test/adjust/balance records.

d.
Maintenance instructions.

e.
Meter readings.

f.
Startup performance reports.

g.
Changeover information related to Owner's occupancy, use, operation, and maintenance.

h.
Final cleaning.

i.
Application for reduction of retainage and consent of surety.

j.
Advice on shifting insurance coverages.

k.
Final progress photographs.

l.
List of incomplete Work, recognized as exceptions to Designer's Certificate of Substantial Completion.

N.
Final Payment Application:  Administrative actions and submittals that must precede or coincide with submittal of the final Application for Payment include the following:

	DELETE FROM AND ADD TO THE LIST BELOW TO SUIT PROJECT REQUIREMENTS.  CHECK WITH OWNER ABOUT THE NEED FOR ADDITIONAL AFFIDAVITS AND OTHER REQUIREMENTS.


1.
Completion of Project closeout requirements.

2.
Completion of items specified for completion after Substantial Completion.

3.
Ensure that unsettled claims will be settled.

4.
Ensure that incomplete Work is not accepted and will be completed without undue delay.

5.
Transmittal of required Project construction records to the Owner.

6.
Certified property survey.

7.
Proof that taxes, fees, and similar obligations were paid.

8.
Removal of temporary facilities and services.

9.
Removal of surplus materials, rubbish, and similar elements.

10.
Change of door locks to Owner's access.

11

SEQ 1MASTERSPEC_4 \* alphabetic \r 0 
Disposal receipts, bills of lading and other required documentation of transportation and disposal of asbestos-containing waste.  

PART 2 - PRODUCTS  (Not Applicable).

PART 3 - EXECUTION  (Not Applicable).

END OF SECTION 01028
SCHEDULE OF VALUES:
Project:  

_______________________ 
Date: 
_____________________

          

_______________________

         

_______________________

Contractor:
______________________   
Owner's: 
____________________

           

 ______________________     
Rep.

____________________

            

______________________             

____________________


Description 


Related Work Sections
Amount 
Preparation of Work Area
01503 Temporary Facilities - Asbestos Abatement

01513 Temporary Pressure Differential & Air Circulation

 System

01526 Temporary Enclosures

01563 Decontamination Units

__________

Site Demolition


02061 Building Component Demolition - Asbestos Abatement      

02062 Non-Asbestos Demolition
__________

Asbestos Abatement

02063 Removal of Asbestos Contaminated Materials

02081 Removal of Asbestos-Containing Materials

02082 Removal of Asbestos-Contaminated Soil

02084 Disposal of Regulated Asbestos-Containing Material

02085 Resilient Floor Covering Manufacturers' Recommended 

Work Practices

02087 Resilient Flooring Removal - Asbestos Abatement

02088 Removal of Asbestos Roofing Materials

09251 Gypsum Drywall - Asbestos Enclosure

09805 Encapsulation of Asbestos-Containing Materials
__________

Project Decontamination
01711 Project Decontamination

01712 Cleaning & Decontamination Procedures

01713 Project Decontamination - Microfibers
__________

Other Work 


01046 Cutting & Patching - Asbestos-Containing Materials

01527 Regulated Areas

01528 Entry Into Controlled Areas

01529 Mini Enclosures and Glovebags

15254 Repair of Insulation and Lagging
_________

Project Closeout


01701 Project Closeout-Asbestos Abatement
_________

Total
_________
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