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Panelboards 

Pre-Functional Checklist 
 
 
Equipment ID [Equipment ID] 

Building [Building] 

Location [Room] 

 

Statement of Readiness 

The above equipment and/or systems integral to them are complete and ready for functional testing, except as 
noted.  None of the outstanding items preclude safe and reliable functional tests being performed.  This checklist 
does not take the place of the manufacturer’s recommended checkout and startup procedures or report. 

 
Responsible Contractor Sign Here 
  

CONTRACTOR PRINTED NAME SIGNATURE DATE 

General Contractor (GC)    

Mechanical Contractor (MC)    

Electrical Contractor (EC)    

TAB Contractor (TAB)    

Controls Contractor (CC)    

 

 
This statement of readiness has been received by the Commissioning Agent on ___________________ and will 
be incorporated as part of the final commissioning report. 
 
 

Equipment Information 
 
Make  

 

Model Number 
 

Serial Number  

 

NEMA 
Enclosure  

KVA 
 

Volts/Phase  

 

AMPS 
 

KW 
 

Service Area  

 

 
 

 
 

Notes:       
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System Readiness Checklist   
 

Yes = Checked and Completed, N/A = Not Applicable 

General Installation 
Description Yes N/A Initials Date Comments 

As-Built Drawings complete           

Equipment shop drawings available           

Operation and Maintenance manuals available           

Installation and startup manual available           

Equipment warranty information completed and 
provided in O&M Manual 

          

Verify receipt and acceptance of manufacturer’s 
factory test reports 

          

Verify room, enclosure, and equipment are dry and 
clean.  Building is closed in and sealed to prevent 
entry of moisture due to weather conditions. 

  
  

      

Doors to electrical room installed.           

Locks or temporary security measures installed and 
operational.  Room can be secured. 

          

Electrical room clear of storage, temporary 
equipment, etc. 

          

Permanent lighting or 30 foot candle temporary 
lighting in service. 

          

Egress routes from electrical room are unobstructed.           

Electrical equipment clean of construction debris, 
dust, and moisture. 

          

Working clearances meet NEC and contract 
documents 

          

Panelboard has been installed and anchored per 
manufacturer’s recommendations 

          

Warning Signs installed per shop drawings and 
contract documents. 

          

Electrical room grounding system complete.           

Ground bus(ses) have been installed and terminated 
to ground system. 

          

Panelboard ratings match one-line drawing.           

Temporary panelboard circuit directory completed.           
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General Installation 
Description Yes N/A Initials Date Comments 

Secondary service, feeder and branch circuit 
conductors per specifications: 

1. 208/120 V System as follows: 
a. Phase A: Black 
b. Phase B: Red 
c. Phase C: Blue 
d. Neutral: White 
e. Ground: Green 

2. 480/277 V System as follows: 
a. Phase A: Brown 
b. Phase B: Orange 
c. Phase C: Yellow 
d. Neutral: Gray 
e. Ground: Green 

  

  

      

Component/subsystems are clearly and correctly 
identified with temporary/permanent labels (bus, 
section, breakers and  devices) 

  
  

      

Panelboard Transient Voltage Suppression System 
(TVSS) installed per construction and approved shop 
drawings. 

  
  

      

Panelboard labeled with engraved laminated plastic or 
metal nameplates mounted with corrosion-resistant 
screws. 

  
  

      

Panelboard short circuit rating meets construction and 
approved shop drawing requirements 

          

Panelboard provided with equipment ground bus per 
approved shop drawings 

          

Panelboard equipped with shunt trip if applicable per 
approved shop drawings 

          

Filler plates installed in unused spaces.           

Shipping bolts and braces removed           

All enclosure panels and doors in place, fitted, 
undamaged 

          

All shipped-loose components installed           

Verify neutral bus isolated from ground.           

All bolted electrical connections have been tightened 
to their proper torque values.   

          

All field connections have been tightened to their 
proper torque values. 

          

All Overcurrent protective devices have been installed 
at the proper ampere rating and all settings have been 
adjusted to match the system Coordination Study. 

  
  

      

Operating mechanism of each circuit breaker has 
been mechanically exercised. 

          

All vent openings are free from obstructions.           

Electrical testing representative has been scheduled 
to perform the test and the commissioning agent has 
been notified of the testing date. 
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General Installation 
Description Yes N/A Initials Date Comments 

Test equipment requirements have been reviewed 
with electrical testing representative.  

          

Power available for test equipment.           

Installation is complete and ready for verification 
testing. 

          

Training Plan approved           

Training sessions of owner training completed / 
acceptance granted / training materials submitted to 
Commissioning Agent.  

  
  

      

Notes:       

 
 

Additional Comments: 
      

 
 


